

EASTERN CAPE PROVINCE

DEPARTMENT OF EDUCATION

REQUEST FOR QUOTATION

FOR

PREFABRICATED STRUCTURE RELIEF PROGRAMME TWO CLASSROOM BLOCK – SUPPLY AND ERECT NTULIKAZI PRIMARY SCHOOL

EMIS NO: 200200659

DISTRICT: AMATHOLE WEST

RFQ NO: 2022/07/085

Consisting of: Single Volume: The Request for Quotation (Returnable) - This document

BIDDER:

CRS NO:

Compiled for:

SUPPLY CHAIN MANAGEMENT Eastern Cape Department of Education Steve Tshwete Complex, Zone 6 ZWELITSHA 5608

Website: www.edu.ecprov.gov.za

Compiled by:

DEPARTMENT OF EDUCATION (DoE) INFRASTRUCTURE DELIVERY Eastern Cape Department of Education Steve Tshwete Complex, Zone 6 **ZWELITSHA** 5608

SEPTEMBER 2022

PNO: 9007006

REQUEST FOR QUOTATION

Index

REQUEST FOR QUOTATION

Part 1: Bid Procedure

- Request for Quotation Notice and Invitation to Bid (SBD1) T1.1
- \triangleright T1.2 Request for Quotation Data

Part 2: Agreement and Contract Data

- Form of Offer and Acceptance ≻ C1.1
- Final Summary of Bills of Quantities \triangleright C1.1a
- ≻ C1.1b Standard Conditions of Tender
- ▶ C1.2 Contract Data
- ➤ C1.3 Form of Guarantee

Part 3: **Returnable Schedules/Documents**

- 1. T2.1 List of Returnable Documents
- 2. T2.2 Returnable Documents:
 - SBD 4 Declaration of Interest 0
 - SBD 6.1 Preference Points Claim Form in terms of the Preferential Procurement Regulations 0 2017
 - SBD 6.2 Local Production and Content 0

 - SBD 6.2 Local Production and Content
 T2.2.1 Certificate of Authority for Signatory
 T2.2.2 Certificate of Authority for Joint Ventures
 T2.2.5 Record of Addenda to Request for Quotation Documents
 T2.2.6 Capacity of Bidder
 T2.2.7 Relevant Project Experience Completed Projects
 T2.2.8 Relevant Project Experience Current Projects
 T2.2.9 Schedule of Plant & Equipment
 T2.2.10 Computation Content

 - T2.2.10 Compulsory Enterprise Questionnaire
 - T2.2.11 CIDB Grading Certificate
 - o T2.2.12 Other Certificates
 - T2.2.13 Completed Project Reference Forms 0

THE CONTRACT

Part 4: Scope of Work

- ➢ C3.1 Scope of work
- C3.2 Health and Safety Specification
- C3.4 Contractors Reports

Part 5: Pricing data

- ▶ C2.1 **Pricing instructions**
- Preliminaries/Bill of Quantities/Final Summary \geq C2.2
- ➤ C2.3 Prefab Specification Guideline T2.2W

Part 6: Site information

- ≻ C4 Site information
- \triangleright C5 Drawings

Part 1: BID PROCEDURE

T1.1: Request for Quotation Notice and Invitation to Bid (SBD1)



REQUEST FOR QUOTATION NOTICE

DEPARTMENT OF EDUCATION EASTERN CAPE PROVINCE

Bidders are hereby invited by **DoE** for the following contract, relating to the Prefabricated Structure Relief Programme for additional classroom facilities.

PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL

RFQ NO: 2022/07/085 [CIDB Grade: 2GB Category or Higher]

Principal Agent

Mr Q Msiwa Tel: 040-608 4707

Project Leader (DoE)

Mr Q Msiwa Tel: 040-608 4707

Request for Quotation documents will be available as from **12h00** on **14 September 2022** at the offices of the **Department of Education**, **Steve Tshwete Complex**, **Zone 6**, **Zwelitsha or Website https://eceducation.gov.za/.**

Completed Request for Quotation documents in a sealed envelope endorsed with the project name, request for quotation number and description must be deposited in the Tender Box, **Department of Education, Steve Tshwete Complex, Zone 6, Zwelitsha**, not later than **12h00** on **28 September 2022** when request for quotations will not be opened in public. The performance of the Contractor will be evaluated on a monthly basis and the overall performance report will be issued at the end of the project.

There will not be a pre-bid clarification meeting.

Bidders shall take note of the following Bid conditions –

- □ Single Volume to be submitted
- Priced BoQ to be submitted
- Bidders are required to have a CIDB contractor grading designation 2GB or higher
- □ JV Agreements with installers and CIDB graded contractors would be acceptable.
- □ An approved surety will be required
- Penalties for late completion will be enforced
- Late request for quotations will not be accepted
- □ Letter of Good Standing from the Compensation Fund or FEMA to be submitted with request for quotation
- Failure to complete <u>all</u> supplementary information and the RETURNABLE SCHEDULES could result in the request for quotation being eliminated

- Preferential Procurement Regulations, 2011 (B-BBEE) principles will apply, whereby a Bidder's submission will be evaluated according to the sum of the Award of Points in respect of the Bid value and the status of the enterprise
- CIPRO/CIPC Certificate to be submitted with request for quotation
- Adjudication criteria are as follows:
 - **80** Points for Price
 - **20** Points for B-BBEE status level of Contribution

A CERTIFIED COPY OF A VALID B-BBEE VERIFICATION CERTIFICATE VERIFIED BY A SANAS APPROVED RATING AGENCY OR A SWORN AFFIDAVIT MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE. IN THE CASE OF A JOINT VENTURE BOTH ENTITIES SHOULD SUBMIT VALID SANAS APPROVED OR A SWORN AFIDAVIT CERTIFICATES WITH APPROPRIATE SPLIT BETWEEN ENTITIES (SIGNED BY ALL PARTIES).

- Request for quotation validity period is 120 (one hundred and twenty) calendar days
- Request for quotation forms (Form C1.1: Form of offer and acceptance) that are incomplete or incorrectly completed will result in elimination of that request for quotation
- An original valid SARS Tax Clearance Certificate/Pin must be submitted with the request for quotation, in order to be considered. Failure for submission of Tax Clearance Certificate will result in elimination of request for quotation. In the case of a JV, each partner must present an original SARS Tax Clearance Certificate
- Form T2.2r (Compulsory Enterprise Questionnaire) must be completed by all or the request for quotation will be eliminated
- □ In case of a joint venture a two compulsory enterprise questionnaire must be submitted

Telegraphic, telexed or faxed Request for Quotations will not be considered. The ECDoE does not bind itself to accepting the lowest Bidder. Request for quotation price offered should not pose a commercial risk to the completion of the project.

The ECDoE has the right to limit the number of Projects awarded to a single bidder.

The Quotations committee may or may not interview the bidder should it deem it necessary.

Procurement Contact Official Mr Sinethemba Tonisi Tel: 040 608 4280 Sinethemba.tonisi@ecdoe.gov.za Infrastructure Contact Official Mr Q Msiwa Tel: 040 608 4707 Qiqile.Msiwa@ecdoe.gov.za

PART A INVITATION TO BID

YOU ARE HEREBY	INVITED TO BID F	OR REQUIR	EMENTS OF	THE (N	AME OF DEPARTMEN	<u>T/ P</u> UBLI	IC ENTITY)	
	022/07/085		CLOSING D		28 September 2022			2h00
DESCRIPTION	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT Description NTULIKAZI PRIMARY SCHOOL						(AT	
BID RESPONSE D	OCUMENTS MAY B	E DEPOSITE	Ed in the Bid	D BOX	SITUATED AT (STREE	T ADDR	ESS)	
RECEPTION AREA OF THE DEPARTMENT OF EDUCATION,								
STEVE VUKILE TS	STEVE VUKILE TSHWETE EDUCATION COMPLEX, ZONE 6,							
ZWELITSHA								
BIDDING PROCED	URE ENQUIRIES M	AY BE DIRE	CTED TO	TECH	INICAL ENQUIRIES M	AY BE D	IRECTED TO:	
CONTACT PERSO	N S Tonisi			CON	TACT PERSON		Mr Q Msiwa	
TELEPHONE NUMBER	040 608 428	0		TELE	PHONE NUMBER		040 608 4707	
FACSIMILE NUMBE					SIMILE NUMBER			
E-MAIL ADDRESS	Sinathemba	.tonisi@eco	doe.gov.za	E-MA	IL ADDRESS		qiqile.msiwa@edu	i.ecprov.gov.za
SUPPLIER INFORM	MATION							
NAME OF BIDDER								
POSTAL ADDRESS	3							
STREET ADDRESS	3		1		Γ			
TELEPHONE NUMBER	CODE				NUMBER			
CELLPHONE NUMBER			I					
FACSIMILE NUMB	ER CODE				NUMBER			
E-MAIL ADDRESS								
VAT REGISTRATI NUMBER	ON							
SUPPLIER COMPLIANCE	TAX COMPLIA SYSTEM PIN:			OR	CENTRAL SUPPLIER DATABASE No:	MAAA		
STATUS B-BBEE STATUS		PPLICABLE	BOX1	R-RR	EE STATUS LEVEL	IVIAAA	[TICK APPLICAE	
LEVEL			DON		RN AFFIDAVIT			
VERIFICATION CERTIFICATE	🗌 Yes		□ NO				☐ Yes	🗌 No
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]								
ARE YOU THE		RENCE POI	INTS FOR B	BBFF				
ACCREDITED REPRESENTATIVE				SUPF	YOU A FOREIGN BASE PLIER FOR THE GOOD		Yes	□No
SOUTH AFRICA FO	DR Yes		NO	/SERVICES /WORKS OFFERED?		IF YES, ANSWER THE		
/SERVICES /WORK OFFERED?	(IF YES ENCL	OSE PROOI	F]				QUESTIONNAIRE BELC	
QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS								

PART B TERMS AND CONDITIONS FOR BIDDING

1.	BID SUBMISSION:
1.1.	BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION.
1.2.	ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID DOCUMENT.
1.3.	THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.
1.4.	THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).
0	
2 .	TAX COMPLIANCE REQUIREMENTS BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.
2.2	BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.
2.3	APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.
2.4	BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.
2.5	IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.
2.6	WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.
2.7	NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE."

SIGNATI	JRE (OF BI	DDER:
---------	-------	-------	-------

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

.....

DATE:

.....

T1.2 Request for Quotation Data

T1.2: REQUEST FOR QUOTATION DATA

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL				
Request for Quotation No:	2002/07/085				
Advertising date:	14 September 2022	Closing date	28 September 2022		
Closing time:	12h00	Validity period	120 Days		

Clause number						
	The conditions of Request for Quotation applicable to this contract are the Standard Conditions of Tender as contained in Annexure C of the CIDB Standard for Uniformity in Construction Procurement (August 2019) as published in Government Gazette No. 42622, Department of Public Works Notice 423.					
	The Standard Conditions of Bid make several references to the Bid Data for details that apply specifically to this Bid. The Bid Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the standard conditions of Bid. Each item of data given below is cross-referenced to the clause in the Standard Conditions of Bid to which it mainly applies.					
C.1.2	The employ	er is the Eastern Cape Province Department of Education				
C.1.3.1	The Reques	st for Quotation documents issued by the employer comprise:				
	Part 1: Bide T1.1 Reque T1.2 Reque Part 2: Age C1.1 Form of C1.1a Final C1.1b Stand C1.2 Contra C1.3 Form of Part 3: Ret T2.1 List of	of Guarantee curnable Schedules/Documents Returnable Documents able Documents:				
	SBD4 Declaration of interest Mandatory Requirer					
	SBD6.1	Preference points claim form in terms of Preferential Procurement Regulations 2017	Mandatory Requirement			
	SBD6.2	Local production and content	Mandatory Requirement			
			Mandatory Requirement			
	T2.2.2	Certificate of authority for joint ventures	Mandatory Requirement			
	T2.2.5	Record of addenda to Request for Quotation documents	Additional documents			
	T2.2.6	Capacity of Bidder	Additional documents			
	T2.2.7 Relevant project experience - completed projects Additional document					
	T2.2.8 Relevant project experience - current projects Additional doc					
	T2.2.9	Schedule of plant & equipment	Additional documents			

		Comment		Mandatary Daming	
	T2.2.11 CIDB grad		ry enterprise questionnaire ling certificate	Mandatory Requirement Mandatory Requirement	
			ificates (certified copies to be inserted by Bidder),	Mandatory Requirement	
	12.2.12	etc		Mondoton (Dominance t	
		Ce Pa Ca Pr Ca SV Ce Ca Ca Or Ca Di	ertified copy of CIPC company registration ertificate ertified copies of ID's of shareholders, members, artners or sole owner etter of Good Standing from Bank where Bidder's imary transaction account is ertified copy of B-BBEE verification certificate or vorn affidavit; a consolidated B-BBEE verification ertificate or sworn affidavit to be submitted in the ase of a Joint Venture etter of Good Standing from Compensation Fund a licensed insurer as contemplated in the ompensation for Occupational Injuries and seases Act 1993 SD Registration Summary Report dated not more	Mandatory Requirement	
		th Q • O pi	an thirty (30) days prior to the Request for uotation closing date. riginal valid SARS tax clearance certificate and n		
	T2.2.13	Completed project reference forms		Additional documents	
		• Pi	iced BoQ	Mandatory Requirement	
	C3.4 Cont Part 5: Prici C2.1 Prici C2.2 Preli Part 6: Site C4 Site C5 Drav	pe of Work be of work th and Safet ractors Rep ing data ing instruction iminaries / E information wings	ty Specification orts Bill of Quantities / Final Summary n		
C.1.4	1 3 8				
	Name:		Q Msiwa (Eastern Cape Province Department of E	aucation)	
	Capacity:		Principal Agent		
	Address:		Steve Tshwete Building		
	Tel:		(040) 608 4707		
	Fax:				
C.2.1	E-mail:		qiqile.msiwa@ecdoe.gov.za		
0.2.1	-		satisfy the following eligibility criteria should submine the Bidder satisfies the criteria stated in the Req		
	 the Bidder, or any of his principals, is not under any restriction to do business with the employer. The Bidder is registered with the CIDB, in a 2GB or higher class of construction work. 			siness with the employer.	
(

C.2.1	 The Bidder is registered on the National Treasury Central Supplier Data Base (<u>https://secure.csd.gov.za</u>) The Bidder accepts that documents that have correction fluid on them will be deemed non-responsive and the documents must remain intact. Bidders adhere to the pre-qualification criteria stated in the Request for Quotation document, if any. Joint ventures are eligible to submit Bids provided that: Every member of the joint venture must be registered with the CIDB in the General Building (GB) class of work. The combined contractor grading designation of the members calculated in accordance with the Construction Industry Development Regulations is equal to or higher than a contractor grading designation determined in accordance with the sum bid for a 2GB or Higher class of 					
	 a construction work. The members/parties have signed a joint venture agreement. A B-BBEE verification certificate or sworn affidavit in the name of the joint venture must be submitted in order to qualify for the preference points. 					
C.2.7	The arrangements for the compulsory clarification meeting, if any, are as stated in the Request for Quotation Notice (T1.1). A Request for Quotation will not be considered if the Bidder or their representative has not attended the compulsory briefing session.					
	Bidders must sign the attendance register in the name of the bidding entity. Addenda will be issued to and Request for Quotations will be received only from those bidding entities appearing on the attendance register.					
	Request for Quotation documents will not be issued at the clarification meeting.					
C.2.8	Request clarification at least 3 calander days before the closing time.					
C2.11	All documents must be completed and signed in black permanent ink. No correction fluid must be used in the document. Incomplete bid responses may be disqualified or evaluated solely on the information contained in the bid. The ECDoE may disregard any content in the Request for Quotation that is illegible and will be under no obligation whatsoever to seek clarification from the bidder.					
C.2.12	If a Bidder wishes to submit an alternative Request for Quotation offer, the only criteria permitted for such alternative Request for Quotation offer is that it demonstrably satisfies the employer's standards and requirements, the details of which may be obtained from the Employer's Agent.					
	Calculations, drawings and all other pertinent technical information and characteristics as well as modified or proposed Pricing Data must be submitted with the alternative Request for Quotation offer to enable the employer to evaluate the efficacy of the alternative and its principal elements, to take a view on the degree to which the alternative complies with the employer's standards and requirements and to evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect all design assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal.					
	Acceptance of an alternative Request for Quotation offer will mean acceptance in principle of the offer. It will be an obligation of the contract for the Bidder, in the event that the alternative is accepted, to accept full responsibility and liability that the alternative offer complies in all respects with the employer's standards and requirements.					
	The modified Pricing Data must include an amount equal to 5% of the amount bid for the alternative offer to cover the employer's costs of confirming the acceptability of the detailed design before it is constructed.					

ernative Bid offer permitted: Yes 🗌 No 🔀						
e employer's address for delivery of Request for Quotation offers and identification details to be own on each Request for Quotation offer package are as per Request for Quotation Notice (T1.1) I Invitation to Bid (SBD 1)						
quest for Quotation offers shall be submitted as originals only.						
A two-envelope system is not required.						
ephonic, telegraphic, telex, facsimile, emailed, electronic copy or late offers will not be accepted.						
The closing time for submission of Request for Quotation offers is as per the Request for Quotation Notice (T1.1) and the Invitation to Bid (SBD 1).						
e Request for Quotation offer validity period is as per the Request for Quotation Notice (T1.1) and Invitation to Bid (SBD 1).						
wide clarification of the Request for Quotation offer in response to do so from the employer during evaluation of Request for Quotation offers. This may include providing a breakdown of rates or ces and correction of arithmetical errors by the adjustment of certain rates or item prices (or both). change in the competitive position of Bidders or substance of the Request for Quotation offer is light, offered, or permitted.						
Not a requirement						
Refer to Parts 1, 2 & 3 for certificates and other documents to be submitted with the Request for Quotation.						
e time and location for opening of the Request for Quotation offers are as per the Request for otation Notice (T1.1).						
ancial Offer and Preference will be evaluated as follows: a 80/20 preference point system will be applicable with 80 points allocated to Price and 20 points ards B-BBEE status level of contribution. a score for price is calculated using the following formula: $Ps = 80 \left(1 - \frac{Pt - P\min}{P\min} \right)$ ere: Ps = Points scored for price of bid under consideration; Pt = Price of bid under consideration and Pmin = Price of lowest acceptable bid. e following table will be used to calculate the score out of 20 (twenty) for preference based on the der's B-BBEE status level of contribution: rel 1 - 20 points						
e foi der						

-					
	Level 5 - 8 points Level 6 - 6 points Level 7 - 4 points Level 8 - 2 point Non-compliant contributor - 0 points				
	Preference points will only be awarded to those Bidders that have submitted a valid certified copy of the bidding entity's B-BBEE verification certificate verified by a SANAS approved rating agency or a sworn affidavit.				
	A trust, consortium or joint venture will qualify for points for their B-BBEE status level as a legal entity, provided that the entity submits their B-BBEE verification certificate or a sworn affidavit.				
	A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an unincorporated entity, provided that the entity submits their consolidated B-BBEE scorecard or affidavit as if they were a group structure and that such a consolidated B-BBEE scorecard or affidavit is prepared for every separate Request for Quotation.				
C.3.11					
C.3.13	Request for Quotation offers will only be accepted if:				
	 The Bidder or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector; 				
	2. The Bidder has not:				
	a. Abused the Employer's Supply Chain Management System; or				
	b. Failed to perform on any previous contract and has been given a written notice to this effect;				
	 The Bidder has completed the compulsory declarations and there are no conflicts of interest, which may impact on the Bidder's ability to perform the contract in the best interests of the employer or potentially compromise the Request for Quotation process; 				
	4. The Bidder has registered on the Centralized Supplier Database (CSD) prior to submitting Request for Quotations (open Request for Quotations). Any prospective Bidder found to have tax matters not in order with SARS during the evaluation process will be eliminated and not be considered further;				
	5. The Bidder is registered with the Construction Industry Development Board in an appropriate contractor grading designation;				
	The Bidder is in good standing with the Compensation Fund.				
C.3.17	The number of paper copies of the signed contract to be provided by the employer is 1 (one) copy of the signed contract to the successful Bidder.				

Part 2: AGREEMENT AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.1: FORM OF OFFER AND ACCEPTANCE

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NKULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

OFFER

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the procurement of:

PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NKULIKAZI PRIMARY SCHOOL

The Bidder, identified in the offer signature block, has examined the documents listed in the Request for Quotation data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of Request for Quotation.

By the representative of the Bidder, deemed to be duly authorized, signing this part of this form of offer and acceptance, the Bidder offers to perform all of the obligations and liabilities of the contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS

R(in figures)

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and returning one copy of this document to the Bidder before the end of the period of validity stated in the Request for Quotation data, whereupon the Bidder becomes the party named as the contractor in the conditions of contract identified in the contract data.

Signature(s)		
Name(s)		
Capacity		
for the Bidder		
	(Name and address of organization)	
Name and signature of witness		Date

ACCEPTANCE

By signing this part of this form of offer and acceptance, the employer identified below accepts the Bidder's offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract identified in the contract data. Acceptance of the Bidder's offer shall form an agreement between the employer and the Bidder upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work.

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by

reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Request for Quotation data and any addenda thereto as listed in the returnable schedules as well as any changes to the terms of the offer agreed by the Bidder and the employer during this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this form of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this schedule.

The Bidder shall within 2 (two) weeks after receiving a completed copy of this agreement, including the schedule of deviations (if any), contact the employer's agent (whose details are given in the contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the Bidder receives one fully completed original copy of this document, including the schedule of deviations (if any). Unless the Bidder (now contractor) within 5 (five) working days of the date of such receipt notifies the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the parties.

Signature(s)			
Name(s)			
Capacity			
for the Employer			
	(Name and address of organization)		
Name and signature of witness		Date	

Schedule of Deviations

Notes:

- 1. The extent of deviations from the Request for Quotation documents issued by the employer before the Request for Quotation closing date is limited to those permitted in terms of the conditions of Request for Quotation.
- 2. A Bidder's covering letter shall not be included in the final contract document. Should any matter in such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during the process of offer and acceptance, the outcome of such agreement shall be recorded here.
- 3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the Request for Quotation documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here.
- 4. Any change or addition to the Request for Quotation documents arising from the above agreements and recorded here, shall also be incorporated into the final draft of the Contract.

1.	Subject	
	Details	
2.	Subject	
	Details	
3.	Subject	
	Details	
4.	Subject	
	Details	

By the duly authorised representatives signing this agreement, the employer and the Bidder agree to and accept the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the Request for Quotation data and addenda thereto as listed in the Request for Quotation schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the Request for Quotation/ quotation documents and the receipt by the Bidder of a completed signed copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this agreement.

C1.1a Final Summary of Bills of Quantities

PREFABRICATED CLASSROOMS DEPARTMENT OF EDUCATION EASTERN CAPE

	FINAL SUMMARY			
Bill No		Page No		Amount
1	Alternative Building Technology	4		
2	External Work	8		
3	Provisional Sums	9		
	<u>CONTINGENCIES</u>			
	Allow the sum of R10,000.00 (Ten Thousand Rand) for Contingencies to be used or deducted in full at the Principal Agent's discretion.		R	10,000.00
	Sub Total		R	
	Add Value Added Tax at the rate of 15%		R	
	Carried to Form of Tender		R	

C1.1b Standard Conditions of Tender

CIDB Standard Conditions of Tender (August 2019 Edition)

(As contained in Annexure C of the CIDB Standard for Uniformity in Engineering and Construction Works Contracts in Board Notice 423 of 2019 in Government Gazette No 42622 of 8 August 2019)

C.1 General

C.1.1 Actions

- **C.1.1.1** The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal obligations and not engage in anticompetitive practices.
- **C.1.1.2** The employer and the tenderer and all their agents and employees involved in the tender process shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, indicating the nature of such conflict. Bidders shall declare any potential conflict of interest in their tender submissions. Employees, agents and advisors of the employer shall declare any conflict of interest to whoever is responsible for overseeing the procurement process at the start of any deliberations relating to the procurement process or as soon as they become aware of such conflict and abstain from any decisions where such conflict exists or recuse themselves from the procurement process, as appropriate.

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in the ability of that person to act properly in his or her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any decisions taken.

C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the capacity to proceed with the contract.

C.1.2 Tender Documents

The documents issued by the employer for the purpose of a tender offer are listed in the tender data.

C.1.3 Interpretation

- **C.1.3.1** The tender data and additional requirements contained in the tender schedules that are included in the returnable documents are deemed to be part of these conditions of tender.
- **C.1.3.2** These conditions of tender, the tender data and tender schedules which are required for tender evaluation purposes, shall form part of any contract arising from the invitation to tender.
- **C.1.3.3** For the purposes of these conditions of tender, the following definitions apply:

a) conflict of interest means any situation in which:

i) someone in a position of trust has competing professional or personal interests which make it difficult to fulfill his or her duties impartially;

ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for their personal or corporate benefit; or

iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that employee.

b) **comparative offer** means the price after the factors of a non-firm price and all unconditional discounts it can be utilised to have been taken into consideration;

c) **corrupt practice** means the offering, giving, receiving or soliciting of anything of value to influence the action of the employer or his staff or agents in the tender process;

d) **fraudulent practice** means the misrepresentation of the facts in order to influence the tender process or the award of a contract arising from a tender offer to the detriment of the employer, including collusive practices intended to establish prices at artificial levels;

C.1.4 Communication and employer's agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a form that can be readily read, copied and recorded. Communications shall be in the English language. The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The name and contact details of the employer's agent are stated in the tender data.

C.1.5 Cancellation and Re-Invitation of Tenders

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if:

a) due to changed circumstances, there is no longer a need for the engineering and construction works specified in the invitation;

- b) funds are no longer available to cover the total envisaged expenditure; or
- c) no acceptable tenders are received.
- d) there is a material irregularity in the tender process.
- **C.1.5.2** The decision to cancel a tender invitation must be published in the same manner in which the original tender invitation was advertised
- **C.1.5.3** An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the second time.

C.1.6 Procurement procedures

C.1.6.1 General

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation points, as relevant, based on the tender submissions that are received at the closing time fortenders.

C.1.6.2 Competitive negotiation procedure

- C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, Bidders shall submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding the requirements of C.3.4, the employer shall announce only the names of the Bidders who make a submission. The requirements of C.8 relating to the material deviations or qualifications which affect the competitive position of Bidders shall not apply.
- C.1.6.2.2 All responsive Bidders or at least a minimum of not less than three responsive Bidders that are highest ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive negotiations based on the principle of equal treatment, keeping confidential the proposed solutions and associated information. Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and fine-tuned in order to improve a tenderer's competitive position provided that such clarification, specification, fine-tuning or additional information does not alter any fundamental aspects of the offers or impose substantial new requirements which restrict or distort competition or have a discriminatory effect.
- C.1.6.2.3 At the conclusion of each round of negotiations, Bidders shall be invited by the employer to revise their tender offer based on the same evaluation criteria, with or without adjusted weightings. Bidders shall be advised when they are to submit their best and final offer.
- C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after Bidders have been requested to submit their best and final offer.

C.1.6.3 Proposal procedure using the two stage-system

C.1.6.3.1 Option 1

Bidders shall in the first stage submit technical proposals and, if required, cost parameters around which a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer scoring the highest number of evaluation points and award the contract in terms of these

conditions of tender.

C.1.6.3.2 Option 2

- C.1.6.3.2.1 Bidders shall submit in the first stage only technical proposals. The employer shall invite all responsive Bidders to submit tender offers in the second stage, following the issuing of procurement documents.
- C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of evaluation stated in the tender data, and award the contract in terms of these conditions of tender.

C.2 Tenderer's obligations

C.2.1 Eligibility

- C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or any of his principals, is not under any restriction to do business with employer.
- C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity (or both) or any other criteria which formed part of the qualifying requirements used by the employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer's written approval to do so prior to the closing time for tenders.

C.2.2 Cost of tendering

- C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for any costs incurred in the preparation and submission of a tender offer, including the costs of any testing necessary to demonstrate that aspects of the offer complies with requirements.
- C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by the employer for printing the documents. Employers must attempt to make available the tender documents on its website so as not to incur any costs pertaining to the printing of the tender documents.

C.2.3 Check documents

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission.

C.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.

C.2.5 Reference documents

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of contract and other publications, which are not attached but which are incorporated into the tender documents by reference.

C.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply for an extension to the closing time stated in the tender data, in order to take the addenda into account.

C.2.7 Clarification meeting

Attend, where required, a clarification meeting at which Bidders may familiarize themselves with aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender data.

C.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working days before the closing time stated in the tender data.

C.2.9 Insurance

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover required in terms of the conditions of contract identified in the contract data. The tenderer is advised to seek qualified advice regarding insurance.

C.2.10 Pricing the tender offer

- C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable fourteen (14) days before the closing time stated in the tenderdata.
- C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.
- *C.2.10.3* Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as provided for in the conditions of contract identified in the contract data.
- C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract identified in the contract data may provide for part payment in other currencies.

C.2.11 Alterations to documents

Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such alterations.

C.2.12 Alternative tender offers

- C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as a schedule that compares the requirements of the tender documents with the alternative requirements that are proposed.
- C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria otherwise acceptable to the employer.
- C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winningtender.

C.2.13 Submitting a tender offer

- C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide the whole of the works identified in the contract data and described in the scope of works, unless stated otherwise in the tender data.
- C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.
- C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated in the tender data, with an English translation of any documentation in a language other than English, and the parts communicated electronically in the same format as they were issued by the employer.
- C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for Bidders proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall hold liable for the purpose of the tender offer.

- C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as "ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification details stated in the tender data, as well as the tenderer's name and contact address.
- C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable documents listed in the tender data in an envelope marked "financial proposal" and place the remaining returnable documents in an envelope marked "technical proposal". Each envelope shall state on the outside the employer's address and identification details stated in the tender data, as well as the tenderer's name and contact address.
- C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside only the employer's address and identification details as stated in the tender data.
- C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of the tender offer if the outer package is not sealed and marked as stated.
- C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated otherwise in the tender data.

C.2.14 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and in the form required, may be regarded by the employer as non-responsive.

C.2.15 Closing time

- C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of delivery.
- C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of these conditions of tender apply equally to the extended deadline.

C.2.16 Tender offer validity

- C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the tender data after the closing time stated in the tender data.
- C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed additional period with or without any conditions attached to such extension.
- C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or substituted by giving the employer's agent written notice before the closing time for tenders that a tender is to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating tender, the contractor reserves the right to review the price based on Consumer Price Index (CPI).
- C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in accordance with the requirements of C.2.13 with the packages clearly marked as "SUBSTITUTE".

C.2.17 Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive position of Bidders or substance of the tender offer is sought, offered, or permitted.

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer following a competitive selection process, should the Employer elect to do so.

C.2.18 Provide other material

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the tenderer's commercial position (including notarized joint venture agreements), preferencing arrangements, or samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the time for submission stated in the employer's request, the employer may regard the tender offer as non-responsive.

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.

C.2.19 Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender data.

C.2.20 Submit securities, bonds and policies

If requested, submit for the employer's acceptance before formation of the contract, all securities, bonds, guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in the contract data.

C.2.21 Check final draft

Check the final draft of the contract provided by the employer within the time available for the employer to issue the contract.

C.2.22 Return of other tender documents

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the expiry of the validity period stated in the tender data.

C.2.23 Certificates

Include in the tender submission or provide the employer with any certificates as stated in the tender data.

C.3 The employer's undertakings

C.3.1 Respond to requests from the tenderer

- C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working days before the tender closing time stated in the Tender Data and notify all Bidders who collected tender documents.
- C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to submit a tender offer in terms of a previous procurement process and deny any such request if as a consequence:

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet any of the collective or individual qualifying requirements;

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or as another joint venture; or

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the prequalification process.

C.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period from the date that tender documents are available until three (3) working days before the

tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, the Employer may grant such extension and, shall then notify all Bidders who collected tender documents.

C.3.3 Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.

C.3.4 Opening of tender submissions

- C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of Bidders' agents who choose to attend at the time and place stated in the tender data. Tender submissions for which acceptable reasons for withdrawal have been submitted will not be opened.
- C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the total of his prices, number of points claimed for its BBBEE status level and time for completion for the main tender offer only.
- C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request.

C.3.5 Two-envelope system

- C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical proposal of valid tenders in the presence of Bidders' agents who choose to attend at the time and place stated in the tender data and announce the name of each tenderer whose technical proposal is opened.
- C.3.5.2 Evaluate functionality of the technical proposals offered by Bidders, then advise Bidders who remain in contention for the award of the contract of the time and place when the financial proposals will be opened. Open only the financial proposals of Bidders, who score in the functionality evaluation more than the minimum number of points for functionality stated in the tender data, and announce the score obtained for the technical proposals and the total price and any points claimed on BBBEE status level. Return unopened financial proposals to Bidders whose technical proposals failed to achieve the minimum number of points for functionality.

C.3.6 Non-disclosure

Not disclose to Bidders, or to any other person not officially concerned with such processes, information relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until after the award of the contract to the successful tenderer.

C.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices.

C.3.8 Test for responsiveness

- C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:
 - a) complies with the requirements of these Conditions of Tender,
 - b) has been properly and fully completed and signed, and
 - c) is responsive to the other requirements of the tender documents.
- C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender documents without material deviation or qualification. A material deviation or qualification is one which, in the Employer's opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or

c) affect the competitive position of other Bidders presenting responsive tenders, if it were to be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or withdrawal of the non-conforming deviation or reservation.

C.3.9 Arithmetical errors, omissions and discrepancies

- C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall govern.
- C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the evaluation of tender offers in accordance with C.3.11 for:
 - a) the gross misplacement of the decimal point in any unit rate;
 - b) omissions made in completing the pricing schedule or bills of quantities; or
 - c) arithmetic errors in:
 - (i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of prices; or
 - (ii) the summation of the prices.
- C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender offer as tendered or accept the corrected total of prices.

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected.b) Where there is an error in the total of the prices either as a result of other corrections required by

b) Where there is an error in the total of the prices either as a result of other corrections required by this checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the tendered total of the prices.

C.3.10 Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the tender offer.

C.3.11 Evaluation of tender offers

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are made project specific through choices that are made in developing the Tender Data associated with a specific project.

Conditions of tender are by definition the document that establishes a tenderer's obligations in submitting a tender and the employer's undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from the time a tender is advertised to the time that a contract is awarded and require employers to conduct the process of offer and acceptance in terms of a set of standard procedures.

The CIDB Stand requirements:	dard Conditions of Tender are based on a procurement system that satisfies the following system
Requirement	Qualitative interpretation of goal
Fair	The process of offer and acceptance is conducted impartially without bias, providing simultaneous and timely access to participating parties to the same information.
Equitable	Terms and conditions for performing the work do not unfairly prejudice the interests of the parties.
Transparent	The only grounds for not awarding a contract to a tenderer who satisfies all requirements are restrictions from doing business with the employer, lack of capability or capacity, legal impediments and conflicts of interest.
Competitive	The system provides for appropriate levels of competition to ensure cost effective and best value

	outcomes.
Cost effective	The processes, procedures and methods are standardized with sufficient flexibility to attain best value
	outcomes in respect of quality, timing and price, and least resources to effectively manage and control
	procurement processes.

The activities associated with evaluating tender offers are as follows:

- a) Open and record tender offers received
- b) Determine whether or not tender offers are complete
- c) Determine whether or not tender offers are responsive
- d) Evaluate tender offers
- e) Determine if there are any grounds for disqualification
- f) Determine acceptability of preferred tenderer
- g) Prepare a tender evaluation report
- h) Confirm the recommendation contained in the tender evaluation report

C.3.11.1 General

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods and associated evaluation criteria and weightings that are specified in the tender data.

C.3.12 Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or certificates of insurance which the conditions of contract identified in the contract data, require the employer to provide.

C.3.13 Acceptance of tender offer

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer: a) is not under restrictions, or has principals who are under restrictions, preventing participating in the employer's procurement;

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the professional and technical qualifications, professional and technical competence, financial resources, equipment and other physical facilities, managerial capability, reliability, experience and reputation, expertise and the personnel, to perform the contract;

c) has the legal capacity to enter into the contract;

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, has suspended his/her business activities or is subject to legal proceedings in respect of any of the foregoing;

e) complies with the legal requirements, if any, stated in the tender data; and

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest.

C.3.14 Prepare contract documents

- C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer as part of the tender documents to take account of:
 - a) addenda issued during the tender period,
 - b) inclusion of some of the returnable documents and
 - c) other revisions agreed between the employer and the successful tenderer.

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.

C.3.15 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both parties to complete formalities for appointing the selected adjudicator at the same time as the main contract is signed.

C.3.16 Registration of the award

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform a construction works contract is accepted in writing by the employer, register and publish the award on the cidb Register of Projects.

C.3.17 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract as soon as possible after completion and signing of the form of offer and acceptance.

C.3.18 Provide written reasons for actions taken

Provide upon request written reasons to Bidders for any action that is taken in applying these conditions of tender but withhold information which is not in the public interest to be divulged, which is considered to prejudice the legitimate commercial interests of Bidders or might prejudice fair competition between Bidders.

---00000----

C1.2 Contract Data

C1.2 : CONTRACT DATA : JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 4.1 of March 2005)

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

The Conditions of Contract are clauses 1 to 42 of the JBCC series 2000 Principal Building Agreement (Edition 4.1 of March 2005) prepared by the Joint Building Contracts Committee.
Copies of these conditions of contract may be obtained from the Association of South African Quantity Surveyors, Master Builders Association, South African Association of Consulting Engineers, South African Institute of Architects, Association of Construction Project Managers, Building Industries Federation South Africa, South African Property Owners Association or Specialist Engineering Contractors Committee.

CONTRACT VARIABLES
THE SCHEDULE
The schedule contains all the variables referred to in this document and is divided into part 1: contract data completed by the employer and part 2: contract data completed by the contractor . Part 1 must be completed in full and included in the Bidder documents. Both part 1 and part 2 form part of this agreement .
Spaces requiring information must be filled in, shown as " not applicable " or deleted but not left blank. Where choices are offered, the non-applicable items are to be deleted. Where insufficient space is provided the information should be annexed hereto and cross referenced to the applicable clause of the schedule. Key cross reference clauses are italicised in [] brackets.

42.1	CONTRACTING AND OTHER PARTIES
42.1.1	Employer: Eastern Cape Province Department of Education Postal address: Private Bag X0032 BHISHO 5605
[1.2]	Tel: 040 608 4335 Fax: 040 – 602 7272 Physical address: Steve Tshwete Building Zone 6 Zwelitsha

42.1.2	Principal Agent:	
[1.1, 5.1]	Eastern Cape Province Department of Education	
	Agent's service:	
	Principal Agent	
	Postal address: Private Bag X0032	
	BHISHO	
	5605	
	Tel: 040 608 4335 Fax: 040 - 602 7272	
42.1.3	Agent (1) - TBC	
[1.1, 5.2]		
	Agent's service:	
	Postal address:	
10.4.4	Tel: Fax:	
42.1.4 [1.1, 5.2]	Agent (2) - TBC	
[1.1, 0.2]	Agent's service:	
	Destal addresses	
	Postal address:	
	Tel: Fax:	
42.1.5	Agent (3) - TBC	
[1.1, 5.2]	Agent's service:	
	Agent 5 service.	
	Postal address:	
	Tel: Fax:	
42.1.6	Agent (4) - TBC	
[1.1, 5.2]		
	Agent's service:	
	Postal address:	
	Tel: Fax:	
42.2	CONTRACT DETAILS	
42.2.1	Works description: Refer to document C3.1 – Scope of Work.	
[1.1] 42.2.2	Site description: Refer to document C4 – Site Information.	
[1.1]		
42.2.4	Specific options that are applicable to a State organ only	
[41.0] [31.1 #]	Where so : 1) Interest rate legislation:	
[31.11.2 #]	(a) in respect of interest owed by the employer , the interest rate as determined by the	
[31.12.2#]	Minister of Justice and Constitutional Development from time to time, in terms of	
	section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No. 55 of 1975), will apply; and	

	(b) in respect of interest owed to the employer , the interest rate as determined by the Minister of Finance, from time to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No. 1 of 1999), will apply				
[11.2.#]	2) Lateral support insurance to be effected by the contractor : Yes \Box No \boxtimes				
[31.4.2 #]	3) Payment will be made for materials and goods on site: Yes No □ Under no circumstance will deposits due by the contractor to any supplier or subcontractor for materials or equipment be paid prior to the delivery to site thereof, after which it will be regarded as materials and goods on site.				
[40.2.2.#] [26.1.2 #]	4) Dispute resolution by adjudication: Yes 🛛 No 🗌				
[20.1.2 #]	 5) Extended defects liability period is applicable to the following elements: all civil works such as roads, parking areas, stormwater & soil drainage all work done under electrical subcontracts all work done under mechanical subcontracts 				
42.2.6 [15.3]	Period for the commencement of the works after the contractor takes possession of the site : Five (5) working days.				
42.2.7 [24.3.1] [30.1]	For the works as a whole: The date for practical completion shall be Three (3) Months (including statutory holidays, but excluding the annual builders' shutdown period) from the date that possession of the site is given to the contractor and the penalty per calendar day shall be 16.5c per R100 of the contract value .				
42.2.9 [1.2]	The law applicable to this agreement shall be that of the: Republic of South Africa				
42.3	INSURANCES				
42.3.1 [10.1 #,	Contract works insurance to be effected by the contractor				
10.2 #, 12.1 #]	☑ To the minimum value of the contract sum plus 20%				
	With a deductible not exceeding 5% of each and every claim				
42.3.2 [10.1#,	Supplementary insurance is required: Yes				
10.2 #, 12.1 #]	To the minimum value of the contract sum plus 20 %				
42.3.3 [11.1#,	Public liability insurance to be effected by the contractor				
12.1 #]	\boxtimes For the sum of R 5 million				
	With a deductible not exceeding 5% of each and every claim				
42.3.4 [11.2 #,	Support insurance to be effected by the contractor:				
12.1 #]	Not Applicable				
42.4	DOCUMENTS				
42.4.2 [3.7]	Three (3) copies of the construction documents will be supplied to the contractor free of charge				
42.4.3	Bills of quantities / Lump sum document schedule of rates drawn up in accordance with:				

	Standard System of Measuring Building Work (seventh edition as amended)
42.4.4 [15.1.1]	The priced bills of quantities shall be submitted with the Request for Quotation submission : Yes ⊠ No □
42.4.5 [3.4]	JBCC Engineering General Conditions are to be included in the contract documents: No

42.4.6 [31.5.3]	The contract value is to be adjusted using CPAP indices: Yes I No X
[32.13]	Where CPAP is applicable, the contract sum will be adjusted in accordance with the JBCC Contract Price Adjustment Provisions (CPAP) as set out in the CPAP Indices Application Manual as prepared by the JBCC Series 2000, code 2118, dated May 2005 and any amendments thereto:
	1) Glass etc. measured in specialist section Metalwork, will be adjusted in terms of the index for that work group unless specifically stated otherwise in the bills of quantities
	2) All electrical installations in buildings and power distribution systems shall be adjusted in terms of the index for Work Group 160 Electrical Installation. In case of uninterruptible power supplies, elevators, escalators and hoists, generating sets, motor-alternator sets and intercommunication systems shall be in accordance with Work Group 170
	3) With reference to Work Group 190 a proportion of the value related preliminaries pro rata to the amount of work excluded from adjustment, shall be excluded from Contract Price Adjustment Provisions, if Option A has been selected for the adjustment of preliminaries
	 Further to clause 3.4.4 of the CPAP Indices Application Manual, the listing of additional items for exclusion by Bidders, will not be permitted
	5) Where V results in a negative amount after application of the formula in clause 8.3 of the CPAP Indices Application Manual the factor of 0,55 shall be substituted by 1,45
	Alternative Indices: Not Applicable
42.4.7	Details of changes made to the provisions of JBCC standard documentation
[3.10]	Clause 1.1
	COMMENCEMENT DATE – means the date that the agreement , made in terms of the Offer and Acceptance, comes into effect.
	CONSTRUCTION GUARANTEE – means a guarantee at call obtained by the contractor from
	an institution approved by the employer in terms of the employer's construction guarantee form as selected in the schedule.
	CONSTRUCTION PERIOD – means the period commencing on the date that possession of the site is given to the contractor and ending on the date of practical completion .
	CORRUPT PRACTICE – means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the procurement process or in contract execution.
	FRAUDULENT PRACTICE – means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of any Bidder, and includes collusive practice among Bidders (prior to and after the Bidder submission) designed to establish Bidder prices at artificial non-competitive levels and to deprive the Bidder of the benefits of free and open competition.

	IN	the	EST – the interest rates applicable on this contract, whether specifically indicated in relevant clauses or not, will be in terms of the legislation of the Republic of South Africa, d in particular:			
	Mi	(a) in respect of interest owed by the employer , the interest rate as determined by the Minister				
		of Justice and Constitutional Development from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No. 55 of 1975), will apply; and				
		Min	in respect of interest owed to the employer , the interest rate as determined by the nister of Finance, from time to time, in terms of section 80(1)(b) of the Public Finance nagement Act, 1999 (Act No. 1 of 1999), will apply			
	SE		RITY – means the form of security provided by the employer or contractor , as stated he schedule , from which the contractor or employer may recover expenses or loss.			
	1.0	6	Any notice given may be delivered by hand, sent by prepaid registered post or telefax. Notice shall be presumed to have been given when:			
	1.6	6.4	No clause			
	3.2	2.1	A construction guarantee in terms of 14.0, where so elected in his Bid.			
	3.7	7	Add at the end thereof:			
			The contractor shall supply and keep a copy of the JBCC Series 2000 Principal			
			Building Agreement and Preliminaries applicable to this contract on the site, to which the employer, principal agent and agents shall have access to at all times.			
	3.1	10	Replace the second reference to "principal agent" with the word "employer"			
	4.3	3	No clause			
	5.	1.2	under clause 41- Include reference to 32.6.3; 34.3 and 34.4 in terms of which the employer has retained its authority and has not given a mandate to the principal agent and in terms of which the employer shall sign all documents			
	10	0.5	Add the following as 10.5			
			Damage to the works			
		a)	Without in any way limiting the contractor's obligations in terms of the contract, the contractor shall bear the full risk of damage to and/or destruction of the works by whatever cause during construction of the works and hereby indemnifies and holds harmless the employer against any such damage. The contractor shall take such precautions and security measures and other steps for the protection and security of the works as the contractor may deem necessary			
		b)	The contractor shall at all times proceed immediately to remove or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore, replace and/or repair the works			
		c)	The employer shall carry the risk of damage to or destruction of the works and materials paid for by the employer that is the result of the excepted risks as set out in 10.6			
		d)	Where the employer bears the risk in terms of this contract, the contractor shall, if requested to do so, reinstate any damage or destroyed portions of the works and the costs of such reinstatement shall be measured and valued in terms of 32.0 hereof			
	10	0.6	Add the following as 10.6			
		Inju	ary to Persons or loss of or damage to Properties			
1	1					

a)	The contractor shall be liable for and hereby indemnifies the employer against any liability, loss, claim or proceeding whether arising in common law or by statute, consequent upon personal injuries to or the death of any person whomsoever arising out of or in the course of or caused by the execution of the works unless due to any act or neglect of any person for whose actions the employer is legally liable
b)	The contractor shall be liable for and hereby indemnifies the employer against any liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or immovable or personal property or property contiguous to the site , whether belonging to or under the control of the employer or any other body or person, arising out of or in the course of or by reason of the execution of the works unless due to any act or neglect of any person for whose actions the employer is legally liable
c)	The contractor shall upon receiving a contract instruction from the principal agent cause the same to be made good in a perfect and workmanlike manner at his own cost and in default thereof the employer shall be entitled to cause it to be made good and to recover the cost thereof from the contractor or to deduct the same from amounts due to the contractor .
d)	The contractor shall be responsible for the protection and safety of such portions of the premises placed under his control by the employer for the purpose of executing the works until the issue of the certificate of practical completion .
e)	Where the execution of the works involves the risk of removal of or interference with support to adjoining properties including land or structures or any structures to be altered or added to, the contractor , shall and will remain adequately insured or insured against the death of or injury to persons or damage to such property consequent on such removal or interference with the support until such portion of the works has been completed
f)	The contractor shall at all times proceed immediately at his own cost to remove or dispose of any debris and to rebuild, restore, replace and/or repair such property and to execute the works
10.7	Add the following as 10.7
ніс	GH RISK INSURANCE
	In the event of the project being executed in a geological area classified as a "High Risk Area", that is an area which is subject to highly unstable subsurface conditions that might result in catastrophic ground movement evident by sinkhole or doline formation the following will apply:
10.7.1	Damage to the works
indemn	The contractor shall, from the commencement date of the works until the date of the certificate of practical completion , bear the full risk of and hereby ifies
The steps fo	and holds harmless the employer against any damage to and/or destruction of the works consequent upon a catastrophic ground movement as mentioned above. contractor s hall take such precautions and security measures and other
	When so instructed to do so by the principal agent , the contractor shall proceed immediately to remove and/or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore, replace and/or repair the works , at
	the contractor's own costs
10.7.2	Injury to persons or loss of or damage to property
41-	The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any liability, loss, claim or proceeding arising at any time during
the	

	period of the contract whether arising in common law or by statute, consequent upon personal injuries to or the death of any person whomsoever resulting from, arising out of or caused by a catastrophic ground movement as mentioned above
anv	The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, claim or proceeding consequent upon loss of or damage to
any	moveable, or immovable or personal property or property contiguous to the site, whether belonging to or under the control of the employer or any other body or
	person whomsoever arising out of or caused by a catastrophic ground movement, as mentioned above, which occurred during the period of the contract
10.7.3 the twenty	It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and liability as mentioned in 10.7.1 and 10.7.2. Without limiting contractor's obligations in terms of the contract, the contractor shall, within
twonty	one (21) calendar days of the commencement date but before commencement of the
	works, submit to the employer proof of such insurance policy, if requested to do so
10.7.4 may be	The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or incurred consequent upon the contractor's default of his obligations as set out in 10.7.1; 10.7.2 and 10.7.3. Such losses or damages
may be	recovered from the contractor or by deducting the same from any amounts still due
	under this contract or under any other contract presently or hereafter existing between the employer and the contractor and for this purpose all these contracts shall be considered one indivisible whole
14.0	Replace the entire clause 14.0 with the following:
14.0	SECURITY
14.1	In respect of contracts with a contract sum up to R1 million, the security to be submitted by the contractor to the employer will be as a payment reduction of five percent (5%) of the value certified in the payment certificate (excluding VAT)
14.1.1	The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(A)
14.1.2	The employer shall be entitled to recover expense and loss from the payment reduction in terms of 33.0 provided that the employer complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to refund the payment reduction security or portions thereof to the contractor
14.2	In respect of contracts with a contract sum above R1 million, the contractor shall have the right to select the security to be provided in terms of 14.3, 14.4, 14.5,
14.6,	or 14.7 as stated in the schedule. Such security shall be provided to the employer within fourteen (14) calendar days from commencement date . Should the
contrac	
	fail to select the security to be provided or should the contractor fail to provide the employer with the selected security within fourteen (14) calendar days from commencement date , the security in terms of 14.7 shall be deemed to have been selected.
14.3	Where the security as a cash deposit of ten percent (10%) of the contract sum (excluding VAT) has been selected:

14.3.1	The contractor shall furnish the employer with a cash deposit equal in value to ten percent (10%) of the contract sum (excluding VAT) within fourteen (14) calendar
	days from commencement date
14.3.2	Within fourteen (14) calendar days of the date of practical completion of the
	works the employer shall reduce the cash deposit to an amount equal to three percent (3%) of the contract value (excluding VAT), and refund the balance to the contractor
14.3.3	Within fourteen (14) calendar days of the date of final completion of the works the employer shall reduce the cash deposit to an amount equal to one percent (1%) of the contract value (excluding VAT) and refund the balance to the contractor
14.3.4	On the date of payment of the amount in the final payment certificate , the employer shall refund the remainder of the cash deposit to the contractor
14.3.5	The employer shall be entitled to recover expense and loss from the cash deposit in
	terms of 33.0 provided that the employer complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to
	refund the cash deposit security or portions thereof to the contractor
14.3.6	The parties expressly agree that neither the employer nor the contractor shall be entitled to cede the rights to the deposit to any third party
14.4	Where security as a variable construction guarantee of ten percent (10%) of the contract sum (excluding VAT) has been selected: NOT APPLICABLE
14.4.1	The contractor shall furnish the employer with an acceptable variable construction guarantee equal in value to ten percent (10%) of the contract sum (excluding
VAT)	within fourteen (14) calendar days from commencement date
14.4.2	The variable construction guarantee shall reduce and expire in terms of the Variable Construction guarantee form included in the invitation to Bidder
14.4.3	The employer shall return the variable construction guarantee to the contractor within fourteen (14) calendar days of it expiring
14.4.4	Where the employer has a right of recovery against the contractor in terms of 33.0,
	the employer shall issue a written demand in terms of the variable construction guarantee
14.5	Where security as a fixed construction guarantee of five percent (5%) of the contract sum (excluding VAT) and a five percent (5%) payment reduction of the value certified in the payment certificate (excluding VAT) has been selected:
14.5.1	The contractor shall furnish a fixed construction guarantee to the employer equal in value to five percent (5%) of the contract sum (excluding VAT) within fourteen (14) calendar days from commencement date
14.5.2	The fixed construction guarantee shall come into force on the date of issue and shall expire on the date of the last certificate of practical completion
14.5.3	The employer shall return the fixed construction guarantee to the contractor within
	fourteen (14) calendar days of it expiring
14.5.4	The payment reduction of the value certified in a payment certificate shall be in terms of 31.8(A) and 34.8
14.5.5	Where the employer has a right of recovery against the contractor in terms of 33.0,

	the employer shall be entitled to issue a written demand in terms of the fixed construction guarantee or may recover from the payment reduction or may do both
14.6	Where security as a cash deposit of five percent (5%) of the contract sum (excluding VAT) and a payment reduction of five percent (5%) of the value certified in the payment certificate (excluding VAT) has been selected:
14.6.1	The contractor shall furnish the employer with a cash deposit equal in value to five percent (5%) of the contract sum (excluding VAT) within fourteen (14) calendar
day	from commencement date
14.6.2	Within twenty-one (21) calendar days of the date of practical completion of the works the employer shall refund the cash deposit in total to the contractor
14.6.3	The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(A)
14.6.4	Where the employer has a right of recovery against the contractor in terms of 33.0,
	the employer may issue a written notice in terms of 33.4 or may recover from the payment reduction or may do both
14.7	Where security as a payment reduction of ten percent (10%) of the value certified in the payment certificate (excluding VAT) has been selected:
14.7.1	The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(B)
14.7.2	The employer shall be entitled to recover expense and loss from the payment reduction in terms of 33.0 provided that the employer complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to refund the payment reduction or portions thereof to the contractor
14.8	Payments made by the guarantor to the employer in terms of the fixed or variable construction guarantee shall not prejudice the rights of the employer or contractor in terms of this agreement
14.9	Should the contractor fail to furnish the security in terms of 14.2 the employer , in his sole discretion, and without notification to the contractor , is entitled to change the contractor's selected form of security to that of a ten percent (10%) payment reduction of the value certified in the payment certificate (excluding VAT),
	whereafter 14.7 shall be applicable
15.1.1	No clause
15.1.4	Add 15.1.4 as follows:
	An acceptable health and safety plan, required in terms of the Occupational Health and Safety Act, 1993 (Act 85 of 1993), within fourteen (14) calendar days of
	commencement date.
the	The abovementioned plan shall also address all additional requirements with regard to
	Coronavirus pandemic in terms of all Covid-19 legislation, regulations and guidelines as an additional safe work procedure on site.
15.2.1	Under 41: Amend to read as follows:
	"Give the contractor possession of the site within five (5) working days of the contractor complying with the terms of 15.1.2 and 15.1.4

<u>г</u>	17 1 11 Delat	e the words "and the appointment of nominated and selected subcontractors "
	20.1.3 No cl	ause
	21.0 No cl	ause
	29.2.5 No cl	ause
	31.5.2 Secu	rity adjustments in terms of 14.0 and 31.8
	31.1.4 Add ²	15.1.4 as follows:
	31.6 The v certified	alue of materials and goods in terms of 31.4.2 shall be included in the value
		where, to the satisfaction of the principal agent, the materials and goods are:
	31.6.5 Add 3	31.6.5 as follows: Covered by an advance payment guarantee or such other security as may be accepted by the employer where stored off the site. Standard JBCC Guarantee wording would be applicable.
	31.8 Amer	nd as follows:
	31.8(A)	Where a security is selected in terms of 14.1; 14.5 or 14.6, the value of the works in terms of 31.4.1 and of the materials and goods in terms of 31.4.2 shall be certified in full. The value certified shall be subject to the following percentage adjustments:
	31.8(A).1	Ninety-five percent (95%) of such value in interim payment certificates issued up to the date of practical completion
	31.8.(A).2	Ninety-seven percent (97%) of such value in interim payment certificates issued on the date of practical completion and up to but excluding the date of final completion
	31.8(A).3	Ninety-nine percent (99%) of such value in interim payment certificates issued on the date of final completion and up to but excluding the final payment certificate in terms of 34.6
	31.8(A).4 employer. adjustment lev the final paym	One hundred percent (100%) of such value in the final payment certificate in terms of 34.6 except where the amount certified is in favour of the In such an event the payment reduction shall remain at the applicable to nent certificate .
	31.8(B)	Where security is a payment reduction in term of 14.7 has been selected the value of the works in terms of 31.4.1 and materials and goods in terms of
	31.4.2 following adjustments:	shall be certified in full. The value certified shall be subject to the percentage
	31.8(B).1	Ninety percent (90%) of such value in interim payment certificates issued up to the date of practical completion
	31.8(B).2 of	Ninety-seven percent (97%) of such value in interim payment certificates issued on the date of practical completion and up to but excluding the date final completion
	31.8(B).3	Ninety-nine percent (99%) of such value in interim payment certificates issued on the date of final completion and up to but excluding the final payment certificate in terms of 34.6
	31.8(B).4	One hundred percent (100%) of such value in the final payment certificate in terms of 34.6 except were the amount certified is in favour of the

employ	· ·	
		applicable to
the final	payment certificate	
31.9	Replace "twenty-one (21) calendar days" with "thirty (30) calendar days". Contractor's tax clearance certificate expire during the contract period, the shall be entitled to withhold payment without incurring any liability for inter tax clearance certificate is submitted to the Employer, at which point, upo thirty (30) day period for due date of payment of the invoice shall commer	e Employer rest, until a valid n that date, the
31.12	Delete the following: "Payment shall be subject to the employer giving th contractor a tax invoice for the amount due."	ie
32.5.1 32.5.4 and 32.5.7	Add the following to the end of each of these clauses: "due to no fault o contractor "	of the
32.12	Replace "contractor" with "employer"	
33.2	Add the following clauses 33.2.9 to 33.2.13:	
33.2.9	the contractor's failure or neglect to commence with the works on the d prescribed in the contract	lates
33.2.10	the contractor's failure or neglect to proceed with the works in terms of contract	the
33.2.11	the contractor's failure or neglect for any reason to complete the works accordance with the contract	in
33.2.12	the contractor's refusal or neglect to comply strictly with any of the cond contract or any contract instructions and/or orders in writing given contract	
33.2.13	the contractor's estate being sequestrated, liquidated or surrendered in the insolvency laws in force within the Republic of South Africa	terms of
34.13	Replace "seven (7) calendar days" with "thirty (30) calendar days" and de "subject to the employer giving the contractor a tax invoice for the amor as per PPPFA	
36.3	Remove reference to "No clause", and replace "principal agent" with "er	nployer"
36.7 37.5 and 38.7	Add the following: "Notwithstanding any clause to the contrary, on cancel this agreement either by the employer or the contractor ; or for any reas whatsoever, the contractor shall on written instruction, discontinue with date stated and withdraw himself from the site. The contractor shall not b refuse to withdraw from the works on the grounds of any lien or right of r the grounds of any other right whatsoever"	on whatsoever the works on a be entitled to
37.3.5 and 38.5.4	Replace "ninety (90)" with "one hundred and twenty (120)	
39.3.5	Add the following words at the end thereof: :"within one hundred and twe working days of completion of such report"	nty (120)
40.2.2	under clause 41 – Replace "one (1) year" with "three (3) years"	
40.6	under clause 41 – Remove reference to no clause	
40.7.1	Change "(10)" to "(15)"	

	Add the following to the end thereof:
	Whether or not mediation resolves the dispute, the parties shall bear their own costs concerning the mediation and equally share the costs of the mediator and related costs.
42.0	PART 2: CONTRACT DATA PROVIDED BY THE CONTRACTOR
42.0.1	The successful contractor must have a built environment professional on his staff or he must employ one for the duration of the contract.
42.0.2	All bids shall remain valid for a period of one hundred and twenty (120) calendar days after the Request for Quotation closing date.
42.0.3	The successful bidder will be required to submit an Approved Health and Safety File within fourteen (14) calendar days upon receipt of the letter of award.
42.0.4	The successful bidder will be required to submit a letter of good standing from the compensation commission or FEMA within fourteen (14) calendar days upon receipt of the letter of award.
42.0.5	The successful Bidder will be required to submit a construction program and contractor's cash flow within twenty one (21) calendar days upon receipt of the letter of award.
42.0.6	At least thirty percent (30%) of the total labour force employed during the execution of the works , shall be from the local community.
	POST-BID INFORMATION
42.5	CONTRACT DETAILS
	Postal address:
	Physical address:
42.5.2	The accepted contract sum inclusive of tax is
	R
	Amount in words:
42.5.3	The latest day of the month for the issue of an interim payment certificate :

[31.3]				
42.5.4 [32.12]	The preliminaries amount	s shall be paid in term	s of: Alternative A 🖂 Alter	native B 🗌
42.5.5 [32.12]	The preliminaries amounts	s shall be adjusted in t	terms of: Alternative A 🖂 /	Alternative B 🗌
42.5.7 [14]		s up to R1 million, the	contractor will provide sec e contractor will provide, as	-
	(1) cash deposit of 10%	of the contract sum	(excluding VAT)	Yes 🗌 No 🗌
	(2) payment reduction of certificate (excluding)		rtified in the payment	Yes 🗌 No 🗌
		of 5% of the value cer	excluding VAT) and a tified in the payment	Yes 🗌 No 🗌
	(4) fixed construction (excluding VAT) and a paymen payment certificat	nt reduction of 5% of t	ne contract sum	Yes 🗌 No 🗌
	in terms of the Short-Te registered in terms of th	rm Insurance Act, 19 e Banks Act, 1990 (A	y either an insurance com 98 (Act 35 of 1998) or by a Act 94 of 1990) on the pro- wording of the pro-forma	a bank duly forma referred to
42.5.8 [29.7.2]	The annual building holida from		nmencement of the construc	ction period:
42.6	DOCUMENTS			
42.6.1	Contract documents marked a	nd annexed hereto:		
	Priced bills of quantities:	Yes 🗌 No 🗌	Document marked as	
	Lump sum document:	Yes 🗌 No 🗌	Document marked as	
	Guarantees:	Yes 🗌 No 🗌	Document marked as	
	Contract drawings:	Yes 🗌 No 🗌	Document marked as	
	Other documents	Yes 🗌 No 🗌	(attach additional pages if more	space is required
	····			

42.8	SIGNATURES OF THE CONTRACTING PARTIES		
	Thus done and signed at	on	
	Name of signatory	for and behalf of the Employer who by signature hereof warrants authorization hereto	
	Capacity of signatory	as Witness	
	Thus done and signed at	on	
	Name of signatory	for and behalf of the Contractor who by signature hereof warrants authorization	
	Capacity of signatory	as Witness	

C1.3 Form of Guarantee

C 1.3.1: FIXED CONSTRUCTION GUARANTEE - JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 4.1 of March 2005)

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

1. With reference to the contract between _

(hereinafter referred to as the **"contractor**") and the **Eastern Cape Department of Education** (hereinafter referred to as the **"employer**"). Request for Quotation No: **RFQ NO: 2022/07/085** for the **PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL** (hereinafter referred to as the "contract")

in the amount of R, (,	
) (amount in words),
(hereinafter referred to as the contract sum excluding VAT.)	<i>u</i> (<i>)</i>
I/We,	
in my/our capacity as	and hereby
representing	(hereinafter
referred to as the guarantor") advise that the guarantor hold at the employer's disp	osal the sum of
R ()

(amount in words) being 5% of the contract sum (excluding VAT), for the due fulfilment of the contract.

- 2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia, non causa debiti; excussionis et divisionis; and all other exceptions which could be pleaded against the enforcement of this guarantee, with the meaning and effect whereof i/we declare myself/ourselves to be conversant, and undertake to pay the employer the amount guaranteed, during the period when the claim is received by the guarantor, on receipt of a written demand from the employer to do so, and which demand the employer may make if the employer has a right of recovery against the contractor in terms of 33.0 of the contract.
- 3. Subject to the above, but without in any way detracting from the **employer's** rights to adopt any of the procedures provided for in the contract, the said demand can be made by the **employer**, at any stage prior to the expiry of this guarantee.
- 4. The amount paid by the **guarantor** in terms of this guarantee may be retained by the **employer** on condition that upon the issue of the last final **payment certificate**, the **employer** shall account to the **guarantor** showing how this amount has been expended and refund any balance due to the **guarantor**.
- 5. The **employer** shall have the absolute right to arrange his affairs with the **contractor** in any manner which the **employer** deems fit and the **guarantor** shall not have the right to claim his release on account of any conduct alleged to be prejudicial to the **guarantor**. Without derogating from the aforegoing, any compromise, extension of the **construction period**, indulgence, release or variation of the **contractor's** obligation shall not affect the validity of this guarantee.
- 6. This undertaking is neither negotiable nor transferable, and
 - a) must be surrendered to the **guarantor** at the time when the **employer** accounts to the **guarantor** in terms of clause 4 above, or
 - b) shall lapse on the date of the last certificate of practical completion; and
 - c) shall not be interpreted as extending the **guarantor's** liability to anything more than payment of the amount guaranteed.

SIGNED	AT	ON THIS	DAY OF	20
AS WITH	IESS			
1. <u> </u>				
2				
By and c	on behalf of			
(insert th	ne name and physical a	address of the guaranto	r)	
NAME: _				
CAPACI (duly aut	TY:	ition attached marked An	nexure A)	
DATE: _				
Α.	No alterations and/or	additions of the wording	of this form will be accep	ted.
В.		s of the guarantor must be <i>executandi,</i> for all purpos		ll be regarded as the guarantor's antee.
C.	This GUARANTEE n	nust be returned to:		

Part 3: Returnable Schedules/Documents

T2.1 List of Returnable Documents

2.1: LIST OF RETURNABLE DOCUMENTS

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL		
Principal Agent:	Eastern Cape Province Department of Education	Request for Quotation No:	2022/07/085

1. RETURNABLE DOCUMENTS REQUIRED FOR TENDEER EVALUATION PURPOSES (Insert a tick in the "Returnable document" column to indicate which documents must be returned with the Bid)

Bid Document Name	Number of pages issued	Returnable Document
Declaration of Interest (SBD4)	3 Pages	🛛 Yes 🗌 No
Preference points claim form in terms of Preferential Procurement Regulations 2017 (SBD 6.1)	6 Pages	🛛 Yes 🗌 No
Local Production and Content (SBD 6.2)	7 Pages	🛛 Yes 🗌 No
Certificate of Authority for Signatory (T2.2.1)	1 Page	🛛 Yes 🗌 No
Certificate of Authority for Joint Ventures (T2.2.2)	1 Page	🛛 Yes 🗌 🛛 No
Schedule of Proposed Subcontractors (T2.2.3)	1 Page	🗌 Yes 🖾 No
Final Summary Page of Bills of Quantities (C1.1a)	1 Page	⊠Yes □ No
Completed Project Reference Forms (T2.2.13)	6 Pages	⊠Yes □ No

2. OTHER DOCUMENTS REQUIRED FOR REQUEST FOR QUOTATION EVALUATION PURPOSES

Bid Document Name	Number of pages issued	Returnable Document
Site Inspection Certificate (T2.2.4)	1 Page	🗌 Yes 🔀 No
Capacity of the Bidder (T2.2.6)	1 Page	🛛 Yes 🗌 No
Relevant Project Experience - Completed Projects (T2.2.7)	1 Page	🛛 Yes 🗌 No
Relevant Project Experience - Current Projects (T2.2.8)	1 Page	🛛 Yes 🗌 No
CIDB Grading Certificate (T2.2.11)	1 Page	🛛 Yes 🗌 No
CIPC Company Registration Certificate (T2.2.12)	1 Page	🛛 Yes 🗌 No
ID's of shareholders, members, partners or sole proprietor (T2.2.12)	1 Page	🛛 Yes 🗌 No
Letter of Good Standing from Bank (T2.2.12)	1 Page	🛛 Yes 🗌 No
B-BBEE Verification Certificate / Sworn Affidavit (T2.2.12)	1 Page	🛛 Yes 🗌 No
Letter of Good Standing from Compensation Fund (T2.2.12)	1 Page	🛛 Yes 🗌 No
CSD Registration Summary Report (T2.2.12)	1 Page	🛛 Yes 🗌 No
SARS Tax Clearance Certificate and Pin (T2.2.12)	1 Page	🛛 Yes 🗌 No

Proof of Locality of Head Office (T2.2.12)	1 Page	🛛 Yes 🗌 No
--	--------	------------

3. RETURNABLE DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT

Bid Document Name	Number of pages issued	Returnable Document
Record of Addenda to Request for Quotation Documents (T2.2.5)	1 Page	🛛 Yes 🗌 No
Schedule of Plant and Equipment (T2.2.9)	1 Page	🛛 Yes 🗌 No
Compulsory Enterprise Questionnaire (T2.2.10)	1 Page	🛛 Yes 🗌 No

4. OTHER DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT

Bid Document Name	Number of pages issued	Returnable Document
Form of Offer and Acceptance (C1.1)	3 Pages	🛛 Yes 🗌 No
Contract Data (C1.2)	14 Pages	🛛 Yes 🗌 No
Applicable form of Guarantee (C1.3)	4 Pages	🗌 Yes 🖾 No
Priced Bills of Quantities including Preliminaries (C2.2)	10 Pages	⊠Yes □ No

T2.2 Returnable schedules

SBD 4 : BIDDER'S DISCLOSURE

BIDDER'S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder's declaration

- Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest¹ in the enterprise, employed by the state?
 YES/NO
- 2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise, in table below.

Full Name	Identity Number	Name of institution	State

- 2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed by the procuring institution? **YES/NO**
- 2.2.1 If so, furnish particulars:

.....

- 2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest in the enterprise have any interest in any other related enterprise whether or not they are bidding for this contract?
- 2.3.1 If so, furnish particulars:

¹ the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.

3 DECLARATION

I, the undersigned, (name)..... in submitting the accompanying bid, do hereby make the following statements that I certify to be true and complete in every respect:

3.1 I have read and I understand the contents of this disclosure;

- 3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in every respect;
- 3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement or arrangement with any competitor. However, communication between partners in a joint venture or consortium² will not be construed as collusive bidding.
- 3.4 In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars of the products or services to which this bid invitation relates.
- 3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.
- 3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the procuring institution in relation to this procurement process prior to and during the bidding process except to provide clarification on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.
- 3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS

OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND

COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS

DECLARATION PROVE TO BE FALSE.

Signature	Date
Position	Name of bidder

² Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

SBD 6.1 : Preference Points Claim Form

SBD 6.1

PREFERENCE POINTS CLAIM FORM

In order to claim preference points, Bidders are to note the following:

- The SBD 6.1 form must be completed and duly signed.
- A valid (current) B-BBEE status level verification certificate substantiating the Bidder's B-BBEE rating and issued by a Registered Auditor approved by SANAS as contemplated in the Close Corporation Act, 1984, (Act No. 69 of 1984) must be submitted with the Request for Quotation.
- EME's with an annual total revenue of R3 million or less, are required to submit a sworn affidavit (Construction Charter) confirming their level of black ownership, etc to claim points.
- In the event of a Joint Venture, a consolidated B-BBEE level verification certificate or sworn affidavit must be submitted to claim points.

SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2017

This preference form must form part of all bids invited. It contains general information and serves as a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.

1. GENERAL CONDITIONS

- 1.1 The following preference point systems are applicable to all bids:
 - the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); and
 - the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included).

1.2

- a) The value of this bid is estimated to exceed/not exceed R50 000 000 (all applicable taxes included) and therefore the ...**80/20**... preference point system shall be applicable; or
- b) Either the 80/20 or 90/10 preference point system will be applicable to this tender (*delete whichever is not applicable for this tender*).
- 1.3 Points for this bid shall be awarded for:
 - (a) Price; and
 - (b) B-BBEE Status Level of Contributor.
- 1.4 The maximum points for this bid are allocated as follows:

	POINTS
PRICE	80
B-BBEE STATUS LEVEL OF CONTRIBUTOR	20
Total points for Price and B-BBEE must not exceed	100

- 1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the bid, will be interpreted to mean that preference points for B-BBEE status level of contribution are not claimed.
- 1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser.

2. DEFINITIONS

- (a) **"B-BBEE"** means broad-based black economic empowerment as defined in section 1 of the Broad-Based Black Economic Empowerment Act;
- (b) "B-BBEE status level of contributor" means the B-BBEE status of an entity in terms of a code of good practice on black economic empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act;
- (c) **"bid"** means a written offer in a prescribed or stipulated form in response to an invitation by an organ of state for the provision of goods or services, through price quotations, advertised competitive bidding processes or proposals;
- (d) **"Broad-Based Black Economic Empowerment Act"** means the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);
- (e) "EME" means an Exempted Micro Enterprise in terms of a code of good practice on black economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act;
- (f) <u>"functionality" means the ability of a tenderer to provide goods or services in accordance</u> with specifications as set out in the tender documents.
- (g) "prices" includes all applicable taxes less all unconditional discounts;
- (h) "proof of B-BBEE status level of contributor" means:
 - 1) B-BBEE Status level certificate issued by an authorized body or person;
 - 2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice;
 - 3) Any other requirement prescribed in terms of the B-BBEE Act;
- (i) "QSE" means a qualifying small business enterprise in terms of a code of good practice on black economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act;
- *(j)* **"rand value"** means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and includes all applicable taxes;

3. POINTS AWARDED FOR PRICE

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis: 80/20 or 90/10

$$Ps = 80 \left(1 - \frac{Pt - P\min}{P\min} \right) \qquad \text{or} \qquad Ps = 90 \left(1 - \frac{Pt - P\min}{P\min} \right)$$

Where

Ps = Points scored for price of bid under consideration

Pt = Price of bid under consideration

Pmin = Price of lowest acceptable bid

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with the table below:

B-BBEE Status Level of Contributor	Number of points (90/10 system)	Number of points (80/20 system)		
1	10	20		
2	9	18		
3	6	14		
4	5	12		
5	4	8		
6	3	6		
7	2	4		
8	1	2		
Non-compliant contributor	0	0		

5. BID DECLARATION

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following:

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 4.1

6.1 B-BBEE Status Level of Contributor: = (maximum of 10 or 20 points)

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in paragraph 4.1 and must be substantiated by relevant proof of B-BBEE status level of contributor.

7. SUB-CONTRACTING

7.1 Will any portion of the contract be sub-contracted?

(Tick applicable box)



- 7.1.1 If yes, indicate:
 - i) What percentage of the contract will be subcontracted.....%
 - ii) The name of the sub-contractor.....
 - iii) The B-BBEE status level of the sub-contractor.....
 - iv) Whether the sub-contractor is an EME or QSE

(<u>Tick ap</u>	able bo	x)	
YES		NO	

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of Preferential Procurement Regulations,2017:

Designated Group: An EME or QSE which is at last 51% owned by:	EME √	QSE √
Black people		
Black people who are youth		
Black people who are women		
Black people with disabilities		
Black people living in rural or underdeveloped areas or townships		
Cooperative owned by black people		
Black people who are military veterans		
OR		
Any EME		
Any QSE		

8. DECLARATION WITH REGARD TO COMPANY/FIRM

8.1 Name of company/firm:....

8.2 VAT registration number:
8.3 Company registration number:
8.4 TYPE OF COMPANY/ FIRM

8.4 TYPE OF COMPANY/ FIRM

- Partnership/Joint Venture / Consortium
- One person business/sole propriety
- Close corporation
- Company
- □ (Pty) Limited

[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

······

8.6 COMPANY CLASSIFICATION

- □ Manufacturer
- □ Supplier
- Professional service provider
- Other service providers, e.g. transporter, etc.

```
[TICK APPLICABLE BOX]
```

8.7 Total number of years the company/firm has been in business:.....

- 8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify that the points claimed, based on the B-BBE status level of contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the preference(s) shown and I / we acknowledge that:
 - i) The information furnished is true and correct;
 - ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of this form;
 - iii) In the event of a contract being awarded as a result of points claimed as shown in

paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of the purchaser that the claims are correct;

- iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or any of the conditions of contract have not been fulfilled, the purchaser may, in addition to any other remedy it may have
 - (a) disqualify the person from the bidding process;
 - (b) recover costs, losses or damages it has incurred or suffered as a result of that person's conduct;
 - (c) cancel the contract and claim any damages which it has suffered as a result of having to make less favourable arrangements due to such cancellation;
 - (d) recommend that the bidder or contractor, its shareholders and directors, or only the shareholders and directors who acted on a fraudulent basis, be restricted by the National Treasury from obtaining business from any organ of state for a period not exceeding 10 years, after the *audi alteram partem* (hear the other side) rule has been applied; and
 - (e) forward the matter for criminal prosecution.

WITNESSES	
1	SIGNATURE(S) OF BIDDERS(S)
2	DATE: ADDRESS

SBD 6.2: Local Production and Content

SBD 6.2

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED SECTORS

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information and serves as a declaration form for local content (local production and local content are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017, the South African Bureau of Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local Content together with the Local Content Declaration Templates [Annex C (Local Content Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)].

1. General Conditions

- 1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion of local production and content.
- 1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must advertise such tenders with the specific bidding condition that only locally produced or manufactured goods, with a stipulated minimum threshold for local production and content will be considered.
- 1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two stage bidding process may be followed, where the first stage involves a minimum threshold for local production and content and the second stage price and B-BBEE.
- 1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner that the local production and content of the overall value of the contract is reduced to below the stipulated minimum threshold.
- 1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance with the SABS approved technical specification number SATS 1286: 2011 as follows:

LC = [1 - x / y] * 100 Where

x is the imported content in Rand

is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate published by South African Reserve Bank (SARB) on the date of advertisement of the bid as indicated in paragraph 3.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible on http://www.thedti.gov.za/industrial development/ip.jsp at no cost.


- 1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration: Summary Schedule) are not submitted as part of the bid documentation;
- 2. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS 1286:2011) for this bid is/are as follows:

Description of services, works or goods	Stipulated minimum threshold		
Reinforcement	100%		
Roof coverings	100%		
Steel windows, doors and frames	100%		
Sundry metalwork and structural steelwork	100%		
Gutters and down pipes	100%		

uPVC and HDPE pipes	100%
Electrical cables	100%
Fencing	100%

3. Does any portion of the goods or services offered have any imported content?

(Tick applicable box)



3.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific currency on the date of advertisement of the bid.

The relevant rates of exchange information is accessible on www.resbank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of SATS 1286:2011):

Currency	Rates of exchange
US Dollar	
Pound Sterling	
Euro	
Yen	
Other	

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for local content the dti must be informed accordingly in order for the dti to verify and in consultation with the AO/AA provide directives in this regard.

LOCAL CONTENT DECLARATION (REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)					
IN RE	SPECT OF BID NO.				
ISSU	D BY : (Procurement Authority / Name of Institution):				
NB					
1	The obligation to complete, duly sign and submit this declaration cannot be transferred to an external authorized representative, auditor or any other third party acting on behalf of the bidder.				
2	Guidance on the Calculation of Local Content together with Local Content Declaration Templates (Annex C, D and E) is accessible on <u>http://www.thedti.gov.za/industrial_development/ip.jsp</u> . Bidders should first complete Declaration D. After completing Declaration D, bidders should complete Declaration E and then consolidate the information on Declaration C. Declaration C should be submitted with the bid documentation at the closing date and time of the bid in order to substantiate the declaration made in paragraph (c) below. Declarations D and E should be kept by the bidders for verification purposes for a period of at least 5 years. The successful bidder is required to continuously update Declarations C, D and E with the actual values for the duration of the contract.				
I, the	indersigned, (full names),				
do he	eby declare, in my capacity as				
of					
follow	ng:				
(a)	The facts contained herein are within my own personal knowledge.				
(b)	have satisfied myself that:				
(the goods/services/works to be delivered in terms of the above-specified bid comply with the minimum local content requirements as specified in the bid, and as measured in terms of SATS 1286:2011; and				
(c)	The local content percentage (%) indicated below has been calculated using the formula given n clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and the information contained in Declaration D and E which has been consolidated in Declaration C:				
Bid	price, excluding VAT (y)				
Imp	orted content (x), as calculated in terms of SATS 1286:2011 R				
- H	Ilated minimum threshold for local content (paragraph 3 above)				
Stip					

The local content percentages for each product has been calculated using the formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and the information contained in Declaration D and E.

(d)	I accept that the Procurement Authority / Institute be verified in terms of the requirements of SA	ution has the right to request that the local content \\TS 1286:2011.				
(e)	e) I understand that the awarding of the bid is dependent on the accuracy of the information furnished in this application. I also understand that the submission of incorrect data, or data that are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority / Institution imposing any or all of the remedies as provided for in Regulation 14 of the Preferential Procurement Regulations, 2017 promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000).					
	SIGNATURE:					
	WITNESS No. 1 DATE:					
	WITNESS No. 2	DATE:				

SATS 1286.2011

Annexure C Local Content Declaration – Summary Schedule

Note: VAT	to be excluded	from all	calculations
-----------	----------------	----------	--------------

(C1)	Tender No.				
(C2)	Tender Description:				
(C3)	Designated product(s)				
(C4)	Tender Authority:				
(C5)	Tender Entity Name:				
(C6)	Tender Exchange Rate:	Pula:	EU:	GBP:	
(C7)	Specified local content %				

_				Calculation	of Local Con	tent			Tender S	ummary	
Tender item no's	List of items	Tender price – each (excl. VAT)	Exempted imported value	Tender value net of exempted imported content	Imported value	Local value	Local contend % (per item)	Tender Qty	Total tender value	Total exempted imported content	Total imported content
(C8)	(C9)	(C10)	(C11)	(C12)	(C13)	(C14)	(C15)	(C16)	(C17)	(C18)	(C19)
							$(C20)^{-1}$	Fotal tender value			

(C20) Total tender value

(C21) Total Exempt imported content (C22) Total tender value net of exempt imported content (C23)Total Imported content (C24) Total local content (C25) Average local content % of tender

Signature of Bidder from Annex B

Date:

SATS 1286.2011

Annexure D

Imported Content Declaration – Supporting Schedule to Annex C

(D1)	Tender No.				Note: VAT to be excluded from all calculations
(D2)	Tender Description:				
(D3)	Designated product(s)				
(D4)	Tender Authority:				
(D5)	Tender Entity Name:				
(D6)	Tender Exchange Rate:	Pula:	EU:	GBP:	

A. Exempted imported content				Calculation of imported content							ummary
Tender Item no's	Description of imported content	Local supplier	Overseas supplier	Foreign currency value as per commercial invoice	Tender Rate of Exchange	Local value of imports	Freight costs to port of entry	All locally incurred landing costs & duties	Total landed cost excl. VAT	Tender QTY	Exempted imported value
<i>(D7)</i>	(D8)	(D9)	(D10)	(D11)	(D12)	(D13)	(D14)	(D15)	(D16)	(D17)	(D18)

(D19) Total exempt imported value

This total must correspond with Annex C - C21

B. Imported directly by Tenderer				Calculation of imported content							Su	mmary
Tender Item no's	Description of imported content	Unit of measure	Overseas supplier	Foreign currency value as per commercial invoice	Tender Rate of Exchange	Local value of imports	Freight costs to port of entry	All locally incurred landing costs & duties	Total landed cost excl. VAT		Tender QTY	Total imported value
(D20)	(D21)	(D22)	(D23)	(D24)	(D25)	(D26)	(D27)	(D28)	(D29)		(D30)	(D31)
										-		

(D32) Total imported value by tenderer

C. Imported b	oy a 3 rd party and	l supplied to t	he Tenderer	Calculation of imported content				Su	mmary		
Description of imported content	Unit of Measure	Local Supplier	Overseas supplier	Foreign currency value as per commercial invoice	Tender Rate of Exchange	Local value of imports	Freight costs to port of entry	All locally incurred landing costs & duties	Total landed cost excl. VAT	Tender QTY	Total imported value
(D33)	(D34)	(D35)	(D36)	(D37)	(D38)	(D39)	(D40)	(D42)	(D42)	(D43)	(D44)

(D45) Total imported value by 3rd party

D. Other foreig	gn currency payments		Calculation curre			Summary Paymen
Гуре of bayment	Local Supplier making the payment	Overseas beneficiary	Foreign currency value paid	Tender Rate of Exchange		Local va of payme
(D46)	(D47)	(D48)	(D49)	(D50)		(D51)
ignature of ten	derer from Annex B				(D52) Total of foreign currency payments by tenderer/or 3 rd party	
		-			(D53) Total of imported content & foreign currency payments (D52), (D45) & (D52) above	

This total must correspond with Annex C – C23

Date:

SATS 1286.2011

Annexure E

Local Content Declaration – Supporting Schedule to Annex C

(E1)	Tender No.	Note: VAT to be excluded from all calculations
(E2)	Tender Description:	
(E3)	Designated product(s)	
(E4)	Tender Authority:	
(E5)	Tender Entity Name:	

Local Products (Goods, Services and Works)	Description of items purchased	Local Suppliers	Value			
	(E6)	<i>(E7)</i>	(E8)			
	(E9) Total local produc	ets (Goods, Service and Works)				
Manpower costs	(Tenderer's manpower cost)					
Factory overheads	(Rental, depreciation & amortisation, u	tility costs, consumables etc.)				
Administration overheads and mark-up	Administration overheads and (Marketing, insurance, financing, interest etc.)					
		(E12) = (11 + 1)				

(E13) Total local content This total must correspond with annex C – C24

Signature of tenderer from Annex B

Date: _____

T2.2.1 Certificate of Authority for Signatory

T2.2.1: CERTIFICATE OF AUTHORITY FOR SIGNATORY

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

NOTE: This returnable document must be on a company letterhead

Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the relevant resolution of the board of directors to this form on the company's letterhead.

An example is given below:

"By resolution of the board of directors passed at a meeting held on ______

Mr/Ms_____, whose signature appears below, has been duly authorised to

sign all documents in connection with the bidder for Contract No.

and any Contract which may arise there from on behalf of (Block Capitals)

SIGNED ON BEHALF OF THE COMPA	NY:	
N HIS/HER CAPACITY AS:		
DATE:		
SIGNATURE OF SIGNATORY:		
1	_ SIGNATURE:	
2	_SIGNATURE:	

T2.2.2 Certificate of Authority for Joint Ventures

T2.2.2: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

This returnable schedule is to be completed by joint ventures.

We, the undersigned, are submitting this Request for Quotation in Joint Venture and hereby authorise Mr/Ms

_____, of the company ______

____, acting in the

capacity of lead partner, to sign all documents in connection with the Request for Quotation and any contract resulting from it on our behalf.

Name of Firm	Address	Duly Authorised Signatory
Lead Partner		Signature:
		Name:
		Designation:
		Signature:
		Name:
		Designation:
		Signature:
		Name:
		Designation:
		Signature:
		Name:
		Designation:

T2.2.5 Record of Addenda to Request for Quotation Documents

T2.2.5: RECORD OF ADDENDA TO BID DOCUMENTS

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

We co offer, a	nfirm that the following comm mending the Request for Qu	nunications received from the Employer before the submission of this Request for Quotation otation documents, have been taken into account in this Request for Quotation offer:
	Date	Title or Details
1.		
2.		
3.		
4.		
5.		
6.		
7.		
8.		
9.		
10.		

Attach additional pages if more space is required.

ſ

Signed	Date	
Name	Position	
Bidder		

T2.2.6 Capacity of Bidder

T2.2.6: CAPACITY OF THE BIDDER

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Requestfor Quotation No:	2022/07/085
•	e Bidder is requested to furnish the following capacity particulars and to attach additional

completed for each individual to be provided by Bidder. Failure to furnish the particulars may result in the Bid being disregarded.)

Artisans and Employees: (Artisans and Employees to be, or are, employed for this project)

Quantity / No. of Resources	Categories of Employee - Key Personnel (part of Business Enterprise)		ofessional stration No.	Date of Employment
	Site Agent			
	Project Manager			
	Foreman			
	Quality Control & Safety Officer-Construction Supervisor			
	Artisans			
	Unskilled employees			
	Others			
				nterprise, confirms that the content of this of my knowledge both true and correct.
Signed:		Date:		
Name:		Position:		
Bidder:				

T2.2.7 Relevant Project Experience - Completed Projects

T2.2.7: RELEVANT PROJECT EXPERIENCE – COMPLETED PROJECTS

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

Bidders must submit a max one-page description of at least three projects successfully completed.

Attach a Completion Certificate for each of the project provided.

The description of each project must include the following information:

- 1. Essential introductory information:
 - 1.1. Name of project.
 - 1.2. Name of client.
 - 1.3. Contact details of client.
 - 1.4. Contact details (including telephone numbers and email addresses) of currently contactable references.
 - 1.5. The period during which the project was performed, and also, if this is different, the period during which the Bidder's team members were contracted.
 - 1.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any) this cost/value was part of a larger project budget or programme budget).

NO.	NAME OF PROJECT	NAME OF CLIENT	CONTACT DETAILS OF CLIENT	PROJECT VALUE	DATE COMPLETED
1					
2		Examp	le only		
3			Sing		

Attach a separate page to address this issue (the above table is just for reference purposes).

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the content of this schedule that presented by the Bidder are within my personal knowledge and are to the best of my knowledge both true and correct.

Signed	Date
Name	Position
Bidder	

T2.2.8 Relevant Project Experience - Current Projects

T2.2.8: RELEVANT PROJECT EXPERIENCE – CURRENT PROJECTS

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

Bidders must submit a max one-page description of at least three projects under construction/ on hold/ just handed over/ towards completion (if they exist).

Attach an Appointment letter for each of the project provided.

The description of each project must include the following information:

- 2. Essential introductory information:
 - 2.1. Name of project.
 - 2.2. Name of client.
 - 2.3. Contact details of client.
 - 2.4. Contact details (including telephone numbers and email addresses) of currently contactable references.
 - 2.5. The period during which the project was performed, and also, if this is different, the period during which the Bidder's team members were contracted.
 - 2.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any) this cost/value was part of a larger project budget or programme budget).

NO.	NAME OF PROJECT	NAME OF CLIENT	CONTACT DETAILS OF CLIENT	CONTACT DETAILS OF REFERENCES	PROJECT VALUE	STAGE OF PROJECT
1		Ex				
2			anpl	e onl		
3					y	

Attach a separate page to address this issue (the above table is just for reference purposes).

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the content of this schedule that presented by the Bidder are within my personal knowledge and are to the best of my knowledge both true and correct.

Signed	Date
Name	Positi
	on
Bidder	

T2.2.9 Schedule of Plant & Equipment

T2.2.9: SCHEDULE OF PLANT AND EQUIPMENT

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

The following are lists of major items of relevant equipment that I/we presently own or lease and will have available for this contract or will acquire or hire for this contract if my/our Bid is accepted.

(a) Details of major equipment that is owned by and immediately available for this contract.

Quantity	Description, size, capacity, etc.	
Attach additional p	ages if more space is required.	

(b) Details of major equipment that will be hired, or acquired for this contract if my/our Bid is acceptable.

Quantity	Description, size, capacity, etc.
Attach additional pag	ges if more space is required.
Signed	Date
Name	Position
Bidder	
Diquei	

T2.2.10 Compulsory Enterprise Questionnaire

T2.2.10: COMPULSORY ENTERPRISE QUESTIONNAIRE

Project title:	SUPPLY	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL						
Request for Quotation No:	2022/07/	2022/07/085						
The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each partner must be completed and submitted.								
Section 1: Name of	Section 1: Name of enterprise:							
Section 2: VAT reg	Section 2: VAT registration number, if any:							
Section 3: CIDB reg	gistration numbe	er, if any:						
Section 4: CSD nur	mber:							
Section 5: Particula	ars of sole propr	ietors and partne	rs in partnershi	ps:				
Name*		Identity number	*	Personal income tax number*				
*Complete only if so	le proprietor or pa	artnership and attac	ch separate page	e if more than 3 partners				
Section 6: Particula	ars of companies	s and close corpo	rations					
Company registratio	n number:							
Close corporation nu	umber:							
Tax reference numb	er:							
Section 7: SBD4 is Quotation requiren	-	nal Treasury mus	t be complete	d for each Bidder and be attached a	a Request for			
Section 8: SBD6 is Quotation requiren	-	nal Treasury mus	t be complete	d for each Bidder and be attached a	a Request for			
The undersigned, w	ho warrants that h	ie / she is duly auth	norised to do so	on behalf of the enterprise:				
 i) authorizes the employer to verify the Bidders tax clearance status from the South African Revenue Services that it is in order; ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise control over the 								
enterprise appea	ars, has within the	last five years bee	en convicted of fi	raud or corruption;				
· ·			-	her bidding entities submitting Request for onsible for compiling the scope of work				
be interpreted as	s a conflict of inter	est; and	-					
 v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct. 								
Signed			Date					
Name			Position					
Enterprise name								

T2.2.11 CIDB Grading Certificate / Proof of Registration

T2.2.11: CIDB GRADING CERTIFICATE/PROOF OF REGISTRATION

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

Bidders are required to submit with their Request for Quotation:

A Certificate of Contractor Registration issued by the Construction Industry Development Board.

NOTE: PROOF OF CIDB GRADING TO BE ATTACHED TO THIS PAGE BY BIDDER IN THE CASE OF A JOINT VENTURE, SEPARATE CERTIFICATES IN RESPECT OF EACH PARTNER MUST BE SUBMITTED

T2.2.12 Other certificates, etc.

T2.2.12: OTHER CERTIFICATES, ETC TO BE PROVIDED BY BIDDER

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

Bidders are required to submit with their Request for Quotation:

- Certified copy of CIPC company registration certificate
- Certified copies of ID's of shareholders, members, partners or sole proprietor
- Letter of Good Standing from Bank where Bidder's primary transaction account is
- Certified copy of valid B-BBEE verification certificate or sworn affidavit; a consolidated B-BBEE verification certificate or sworn affidavit to be submitted in the case of a joint venture.
- Letter of Good Standing from Compensation Fund or a licensed insurer as contemplated in the Compensation for Occupational Injuries and Diseases Act 1993
- CSD Registration Summary Report dated not more than thirty (30) calendar days prior to the Request for Quotation closing date
- Original valid SARS tax clearance certificate and pin
- Proof of locality of head office by way of certified copy of municipal account or lease agreement

NOTE: CERTIFICATES, ETC TO BE ATTACHED TO THE RELEVANT PAGE HEREAFTER

Insert certified copy of CIPC certificate

Insert certified copies of ID's

Insert Letter of Good Standing from Bank

Insert Certified Copy of Valid B-BBEE Verification Certificate or Sworn Affidavit

Insert Letter of Good Standing from Compensation Fund

Insert CSD Registration Summary Report

Insert Original Valid SARS Tax Clearance Certificate and Pin

Insert Certified Copy of Municipal Account or Lease Agreement

T2.2.13 Insert Completed Project Reference Forms

PROJECT REFERENCE RETURNABLE 1 OF 3

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085

NOTE: This returnable document must be completed by the person who was the principal agent on a construction project of similar value and complexity that was completed successfully by the Bidder.

I,	(name and surname) of
	(company name) declare
that I was the principal agent on the followin	g building construction project successfully
executed by	(name of Bidder):
Project name:	
Project location:	
Construction period:	Completion date:
Contract value:	

A. Please evaluate the performance of the Bidder on the abovementioned project, on which you were the principal agent, by inserting "Yes" in the relevant box below:

	Very Poor	Poor	Fair	Good	Excellent
	1	2	3	4	5
1. Project performance / time management / programming					
2. Quality of workmanship					
3. Resources: Personnel					
4. Resources: Plant					
5. Financial management / payment of subcontractors / cash flow, etc					

B. Would you consider / recommend this Bidder again:

YES	NO

C. Any other comments:			
D. My contact details are:			
Telephone:	Cellphone:	Fax: _	
E-mail:			
Thus signed at	on this	day of	2022
Signature of principal agent		COMPANY STAI	МР

NOTE:

If reference cannot be verified due to the inability to contact the referee or failure on his/her part to respond to a written request to do so, that reference will not score any points.

Name of Bidder

Signature of Bidder

Date

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085


NOTE: This returnable document must be completed by the person who was the principal agent on a construction project of similar value and complexity that was completed successfully by the Bidder.

Ι,	(name and surname) of
	(company name) declare
that I was the principal agent on the following	p building construction project successfully
executed by	(name of Bidder):
Project name:	
Project location:	
Construction period:	Completion date:
Contract value:	

A. Please evaluate the performance of the Bidder on the abovementioned project, on which you were the principal agent, by inserting "Yes" in the relevant box below:

	Very Poor	Poor	Fair	Good	Excellent
	1	2	3	4	5
1. Project performance / time management / programming					
2. Quality of workmanship					
3. Resources: Personnel					
4. Resources: Plant					
5. Financial management / payment of subcontractors / cash flow, etc					

B. Would you consider / recommend this Bidder again:



C. Any other comments:			
D. My contact details are:			
Telephone:	Cellphone:	Fax:	
E-mail:			
Thus signed at	on this	day of	2022
Signature of principal agent		COMPANY STAM	

NOTE:

If reference cannot be verified due to the inability to contact the referee or failure on his/her part to respond to a written request to do so, that reference will not score any points.

Name of Bidder

Signature of Bidder

Date

PROJECT REFERENCE RETURNABLE 3 OF 3

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Request for Quotation No:	2022/07/085


NOTE: This returnable document must be completed by the person who was the principal agent on an construction project of similar value and complexity that was completed successfully by the Bidder.

I,	(name and surname) of			
	(company name) declare			
that I was the principal agent on the follo	owing building construction project successfully			
executed by	(name of Bidder):			
Project name:				
Project location:				
Construction period:	Completion date:			
Contract value:				

A. Please evaluate the performance of the Bidder on the abovementioned project, on which you were the principal agent, by inserting "Yes" in the relevant box below:

	Very Poor	Poor	Fair	Good	Excellent
	1	2	3	4	5
1. Project performance / time management / programming					
2. Quality of workmanship					
3. Resources: Personnel					
4. Resources: Plant					
5. Financial management / payment of subcontractors / cash flow, etc					

B. Would you consider / recommend this Bidder again:



C. Any other comments:

D. My contact details are:			
Telephone:	Cellphone:	Fax: _	
E-mail:			
Thus signed at	on this	day of	2022
Signature of principal agent		COMPANY STAN	МΡ

NOTE:

If reference cannot be verified due to the inability to contact the referee or failure on his/her part to respond to a written request to do so, that reference will not score any points.

Name of Bidder

Signature of Bidder

Date

THE CONTRACT

Part 4: Scope of Work

C3.1 Scope of work

C3.1: SCOPE OF WORKS – JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 4.1 of March 2005)

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Bid No:	2022/07/085

C3. Scope of Works

- 1. GENERAL
 - a) EXTENT OF THE WORKS

The work comprises the construction of two classroom block in the prefabricated structure relief programme. Paving, stormwater control and connecting to the existing electrical supply.

b) ORDER OF THE WORKS

Commencement of the works after handover, daily progress and completion of the works is critical to the success of the programme and will thus be closely and strictly monitored. Decisive action will be taken against any potential risks that could lead to time over run on the contract period. The bidder is to take specific notice of this, most especially to the penalty clause.

c) BUILDING OCCUPIED

Yes

d) ACCESS – Gravel Road

C3.2 Health and Safety Specification



SITE SPECIFIC OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION

Prepared by

Dr Claire Deacon PrCHSA SACPCMP CHSA010/2013

FOR

PREFABRICATED STRUCTURE RELIEF PROGRAMME TWO CLASSROOM BLOCK – DESIGN SUPPLY AND ERECT NTULIKAZI PRIMARY SCHOOL

RFQ NO: 2002/07/085



Table of Contents

Si	te Details:	4
REFE	RENCES, INCLUDING COVID-19	4
1.	LIST OF ABBREVIATIONS	5
2.	Purpose of the Site Specific Health and Safety Specification (SSHSS)	6
2.	 Project description/detailed scope of work as it applies to the project (Details as per the scope 6 	e of work)
2.2	Programme Description	7
3.	Implementation of the Site Specific Occupational Health and Safety Specifications (SSHSS)	7
4.	GENERAL REQUIREMENTS	8
4.	1 Summary of Risks identified during Design	8
4.	2 Specified Hazardous Chemical Substances	9
5.	OCCUPATIONAL HEALTH & SAFETY MANAGEMENT	
5.	1 Structure and Organization of H&S Responsibilities	
5.	1.1 Notification of Commencement of Construction Work	
6.	HEALTH AND SAFETY PLAN FRAMEWORK	
6.	1 Appointment of Competent Site Personnel	11
6.	1.2 Construction Health and Safety Officer	11
7.	GENERAL RISK MANAGEMENT	13
8.	Training	14
8.1	Site Induction and other training	14
8.2	Noise Risks	14
9.	Emergency Procedures	15
9.	1 Fire, First Aiders and First Aid Equipment	15
9.	2 Incident Management and Compensation Claims	15
10.	Personal Protective Equipment (PPE) and Clothing	16
11.	Occupational Health and Safety Signage	16
12.	Induction of Employees and Visitors, General H&S Training	16
13.	Management of Plant and Equipment	17
14.	Excavations (if applicable)	17
15.	Working at heights (if applicable)	17
16.	Cranes and lifting equipment (if applicable)	
17.	Temporary Works (Scaffolding, support work, formwork) (if applicable)	
18.	Auditing	
19.	Communication and Meetings on Site	
20.	Care of Workers on Site (Welfare)	19



ECDoE	T035
Rev	00
Date	31/07/2020
Page	3 of 31

21.	HEALTH AND SAFETY FILE	. 19
22.	NON-CONFORMANCES	20
23.	Failure to Comply with Provisions	21
24.	Public safety	.21
ANNEXU	IRE A	.22
PrCHSA /	PrCHSA AUDIT SHEET	
ANNEXU	IRE B	.26
CLOSE O	CLOSE OUT REQUIREMENTS	
ANNEXU	ANNEXURE C	
NON-CO	NFORMANCES	.27



ECDoE	T035
Rev	00
Date	31/07/2020
Page	4 of 31

Project Details	
Date of compilation:	Revision number: 00
Value of project:	Commencement date:
	Contract period:
Occupational Health and Safety Agent:	

Professional responsibilities	Company	Contact person	Telephone	Fax	email
Architects	See C1.2 Contract Data				
Civil Engineers					
Structural Engineers					
Electrical Engineers					
HVAC Engineers & Fire Consultants					
Quantity Surveyors					

Site Details:

Locality of the works:

REFERENCES, INCLUDING COVID-19

- The National Disaster Management Act (NDMA), Regulations issued in terms of Section 27(2) of the Act;
- Covid-19 Occupational Health and Safety Measures in Workplaces Covid-19 (C19 OHS), 2020 Reg No 43257 No 479;
- Occupational Health and Safety Act (OHSA) No. 85 of 1993 and Regulations (as amended);
- Compensation for Injury and Occupational Diseases Act (COIDA) No. 100 of 1993 (as amended);
- South African Council for the Project and Construction Management Professions (SACPCMP) 2013: Scope of services for the CHS Agent, Manager and Officer;
- Any other internal standards and specifications developed by the Client as they affect the operations, and
- The amended Baseline Risk assessment
- South African Roads Traffic Safety Manual (SARTSM) Chapter 2, Volume 13 of 1999
- Road Traffic Safety Act No. 93 of 1996 (as amended)
- Construction Specifications & Standards 6.0 for Southern Africa. Hans Wegelin 6th Edition 2010
- SANS Code 10400
- SABS 1200



1. LIST OF ABBREVIATIONS

AIA	Approved Inspection Authority
BoQ	Bill of Quantities
CC	Compensation Commissioner
CR	Construction Regulations
CHSO	Construction Health and Safety Officer
DMR	Driven Machinery Regulations
DEL	Department of Employment and Labour
FEMA	Federated Employers Mutual Association
GAR	General Administration Regulations
GSR	General Safety Regulations
HCSR	Hazardous Chemical Substances Regulations
HIRA	Hazard Identification Risk Assessment
H&S	Health and Safety
ER	Engineer's Representative
LI	Labour Intensive
DMA	Disaster Management Act
ОН	Occupational Health
OHSA	Occupational Health and Safety Act No. 85 of 1993 (as amended)
SSHSS	Site Specific Health and Safety Specification
PC	Principal Contractor
PPE	Personal Protective Equipment
PrCHSA	Professional Health and Safety Agent
SANS	South African National Standards (Authority)
SACPCMP	South African Council for Project and Construction Management Professions
SDS	Safety Data Sheet
SMME	Small, Micro, Medium Enterprise
SWP	Safe Work ProcedurePREAMBLE

Each year fatalities, serious injuries and poor attitudes of Contractors mar the reputation of the Construction Industry. The CLIENT has a responsibility to limit its risk by ensuring a zero tolerance and better practice approach to Contractors and those affiliated to a particular project. Thus, a high premium is placed on the health and safety (H&S) of the Client and stakeholders, which include its employees, professional service providers, public and its physical assets.

The responsibilities that the Client and relevant stakeholders have toward its employees are captured in, but not limited to this document. The responsibilities stem from both moral, civil and a variety of legal obligations. The Principal Contractor is to take due cognisance of the above statement.

Where there is an appointed PrCHSAon its behalf, shall provide a site specific Health & Safety Specification (SSHSS) for the project and provide the Principal Contractor/s (PC) making a bid or appointed to perform construction work for the project, or parts thereof.

By drawing up this SSHSS, the Client has endeavoured to address the most critical aspects relating to H&S issues in order to assist the contractor in adequately providing for the health and safety of employees on site.

Should the Client not have addressed all H&S aspects pertaining to the work that is tendered for, the contractor needs to include it in the SSHSP and inform the Client of such issues when submitting the tender, or as soon as identified.



Notwithstanding the above, cognisance needs to be taken of the current Disaster Management Plan, and all the requirements of the current levels of lockdown, standards, guidelines and information published from time to time.

2. Purpose of the Site Specific Health and Safety Specification (SSHSS)

The SSHSS is a performance specification to ensure that the Client and any bodies that enter into formal agreements with the Client, Agents, Professional Designers (Engineers, Quantity Surveyors and Architects), Principal Contractors and Contractors achieve an acceptable level of OHS performance.

No advice, approval of any document required by the SSHSS, such as hazard identification and risk assessments, or any other form of communication from the Client shall be construed as acceptance by the Client of any obligation that absolves the Principal Contractor from achieving the required level of performance and compliance with legal requirements. Furthermore, there is no acceptance of liability by the Client, which may result from the Principal Contractor failing to comply with the SSHSS, i.e. the Principal Contractor remains responsible for achieving the required performance levels.

A Mandatary Agreement in terms of Section 37.2 of the OHSA will be signed between parties prior to any works commencing. If the NEC contract is used a copy of the signed contract shall form part of the H&S file submission.

The SSHSS highlights the aspects to be implemented over and above the minimum requirements of current legislation. Requirements may be changed should new risks or issues are identified that could not have been foreseen during the design phase of the project, or during the construction phase. Any new legislation or standards (legislated or determined by the Client) that are promulgated or accepted during the contract will automatically be applied.

Environmental management shall receive due attention as per the requirements of the Environmental Control Officer (ECO), but will be managed by the ECO directly if applicable to the project.

2.1 Project description/detailed scope of work as it applies to the project (Details as per the scope of work)

The Scope of work as identified by the Stakeholders is as follows:

- Preliminary and General
- Breaking
- Painting
- Carpentry
- Brickwork
- Roof Work
- Asbestos Work
- Supply and install prefabricated structures

The works shall be done in accordance with the applicable SANS 1200 specifications, Municipal By-laws and Regulations, variations and additions to the standardized specifications applicable to this contract and the technical specifications of the Client for work that falls outside of the standardized specifications.



2.2 Programme Description

Clarification Meeting	ТВА
Time allowed for preparation of H&S plan/file	
after tender award	
Approval data of SSHSD	Within 1 week after submission but subject to content as per
Approval date of SSHSP	this requirement, for more than one review.
Induction dates	To be advised after Approvals of H&S Plan/file
Estimated Commencement date of work on site	Subject to approval of H&S Plan.
Estimated Project completion date or project	Demandant on site establishment and site hand even
duration	Dependant on site establishment and site hand over
Project term	

3. Implementation of the Site Specific Occupational Health and Safety Specifications (SSHSS)

The site specific H&S specification (SSHSS) forms an integral part of the Contract, and PCs are required to make it an integral part of their Contracts with Contractors and Suppliers. A SSHSS will be available for each level of Contract and Contractor and must be complied with.

This specification must be read in conjunction with the OHSA, Regulations (as amended) and any other standards relating to work being done and ensure compliance thereto. The information relative to the scope of the project, the works etc. are detailed in the tender, are to be considered when developing the SSHSP and associated documentation. The summary of risks is included in Section 2 of the SSHSS.

The OHSA S.37.2 Mandatory Agreement must be fully completed by the PC, supplied by the Client. These documents shall be deemed to form part of the returnable Contract Documents.

No work may commence without written approval of the SSHSP by the H&S Agent, or the responsible person of the Client.

Should there be design changes, or change in the scope of works, an amended SSHSS may be issued. Where amended SSHSSs are issued, the PC will be required to ensure a resubmission of an amended SSHSP for approval. Further to this, the PC must ensure that similar information must be provided as it applies to the works to all their Contractors, within 5 working days following notification thereof. Such design changes.

The PrCHSA will visit the project at least bi-monthly to ensure compliance and limit risk. All activities on the site and all appropriate documentation will be monitored and reported on to the Client and the Designer.

Non-conformances will be issued, and penalties or work stoppage will be issued where appropriate. Communication between the PrCHSA and the PC will be through the Designer (or Client's responsible person) as determined at the commencement of the project.

3.1 Requirements at Start Up

The submission will effectively reduce the time and issues prior to commencement of the project. The site may need to be deep cleaned if previously occupied as per the Department of Labour (DEL) requirements for safe occupation by the PC. Details of the COVID-19 policy and risk assessments will be required to be done as part of the



ECDoE	T035
Rev	00
Date	31/07/2020
Page	8 of 31

A site specific H&S Plan (SSHSP) in response to this SSHSS will be subject to approval by the PrCHSA within the stipulated time period as noted in the tender. This must include all supporting documentation as required to verify the H&S system:

- A declaration to the effect that the PC has the competence and necessary resources to carry out the work safely in compliance with the Occupational Health and Safety Act and its Regulations;
- A valid Letter of Good Standing;
- Detailed technical method statements along with, and aligned with the project programme for review by the Principal Agent, Designer and appropriate risk assessments and safe work procedures for approval by the PrCHSA or Client:
- Site establishment including:
 - A procedure must be drafted relative to protection/ prevention of injury to persons other than PC employees, during undertaking of such construction activity.
 - Exposure of services, power, telecommunication etc.;
 - Arrangements for hoarding, traffic accommodation if applicable:
 - Excavating for services;
 - An emergency plan indicating how and where emergencies will be handled, and
 - Working at heights (if applicable).

Further method statements are to be submitted prior to, and during the project where changes or new work is required, and the approval of the Principal Agent/Client is required before work on that aspect or activity can commence The construction CHSO (CHSO) is to be included in production planning sessions/meetings to ensure that the appropriate risk assessments, safe work procedures and communication required are available and completed timeously.

Penalties will be applied should this not be adhered to and deemed a serious offence.

4. GENERAL REQUIREMENTS

4.1 Summary of Risks identified during Design

The intention of the summary of findings from the design risk assessment is to highlight the residual risks identified during the design phase. The full design risk assessment can be found in the tender document.

The summary of risks provided is to point the contractor towards some risks he may not be aware of during tendering stage and while developing his formal risk assessments for the project.

The design risks and the management thereof should be included in the PC risk assessments. Where there are other Contractors appointed to do work, the PC is to ensure that Contractors include such information in their risk assessments.

The summary is to be developed following the completion of the Design risk assessment, and to include the residual risks as they apply to the project.



ECDoE	T035
Rev	00
Date	31/07/2020
Page	9 of 31

PHASES OF THE PROJECT	RESIDUAL RISKS IDENTIFIED TO BE MANAGED (as applicable)
Site Establishment	Bringing in containers, fitting with electricity, phone and fax, toilet hire.
	Hoarding, security and access to be managed and in place.
Site Clearance	Traffic accommodation, movement of heavy construction vehicles, use hand
	tools, chainsaws, use of local labour and contractors.
Earthworks	Open excavations, use of plant and machinery, use of lifting equipment for
	laying storm water concrete pipes, electrical hand tools plant and equipment
	during paving. Noise monitoring.
Ancillary Roadworks	Use of chemicals, excavation and use of hand tools.
Housekeeping, stacking and storage	The area is adequate to ensure housekeeping and stacking and storage
	principles are followed. However, the children need to be kept well away
	from all work areas including the site camp, and notices to be clear in warning
	of dangerous construction activities. Care and increased attention to ensure
	all materials and vehicles are carefully managed and designated routes are
	used.
General	Use of local labour, and contractors, CLO to do regular information sessions.
	High winds and inclement weather require monitoring for all working at
	heights
Painting	Hand mixing may occur, 50kg paint drums are an ergonomic risk from
	handling. Potential eye, skin and respiratory irritant from paint fumes
	exposure, chromates.

4.2 Specified Hazardous Chemical Substances

The following lists of products or substances are those which have been identified as likely to be used on the project. This list is not inclusive and other products may be considered. Where the PC is likely to supply the product as the product has not been specified, safety data sheets (SDSs) need to be considered prior to all selections.

PRODUCTS/SUBSTANCES/RISKS	POTENTIAL HEALTH OR OTHER RISKS
Cement	Hand mixing may occur, 50kg bags are an ergonomic risk from handling. Potential eye, skin and respiratory irritant from dust exposure, chromates.
Cement/Silica dust	Caused by cutting, grinding, sanding of any concrete/granite/tiled surface/masonry.
Wood dusts	Caused by cutting, sanding, drilling wooden products treated Viz fencing poles.
Mineral turpentine	Applying paint and cleaning of paint brushes. Potential eye, nose, skin and respiratory irritant.
Paint	Splashes into eyes, onto skin causing irritation.
Cleaning materials	Use of disinfectants and sanitizers



ECDoE	T035
Rev	00
Date	31/07/2020
Page	10 of 31

5. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT

5.1 Structure and Organization of H&S Responsibilities

An organogram will be available to identify key appointments and responsibilities on site and be kept up to date throughout the project.

5.1.1 Notification of Commencement of Construction Work

The PC shall notify the Provincial Director of the Department of Employment and Labour (DEL) in writing, in the form of the Annexure in the CRs. This shall occur within 7 days of the award of the contract. Proof of submission and/or receipt must be provided and kept in the H&S file.

Where changes to the conditions given in the submission are required (i.e. Contractors, completion dates, increase in workers), a revised Annexure A must be submitted to the DEL. The completion date is to include the defect and liability period. A copy of the notification form and any further submissions/correspondence must be kept in the H&S file.

6. HEALTH AND SAFETY PLAN FRAMEWORK

The H&S aspects related to the project outlined in the previous sections are to be taken into account when drawing up the H&S Plan. The PC is required to demonstrate competence by providing an H&S system that will address the requirements of the project.

The current legislative requirements, SABS codes, SANS 10400 and any other standards that may guide practice are to be taken into consideration. The following aspects must be addressed in the SSHSP, as they have been identified in section 2, as playing a role in reducing the overall risk of a particular activity, or section of the project. The PrCHSA may from time to time request additions or systems as they relate to the works or legislative requirements at the time.

The PC is to prepare a site layout drawing to indicate at least the following to submit with the H&S plan:

- The positions of site offices of all Contractors, toilets, drinking water and worker rest areas;
- Indicate the positions of emergency planning and equipment and first aiders;
- Protection of plant and public, indicate parking, designated vehicular routes and access to site;
- Storage areas (materials and equipment, waste etc.), and
- Storage of materials and waste;

Such layouts are to be updated regularly throughout the project.

A Covid-19 Compliance Manager or co-ordinator is to be appointed to co-ordinate any matters relating to ensuring compliance.

Cognisance is to be given to those permanent employees who are over 60 years of age, and younger workers who have underlying chronic health issues such as high blood pressure, diabetes, TB, HIV and AIDS etc. Specialised workers who are indispensable will need to be declared fit for work by an occupational health service provider.

Key appointments and succession planning is to be available to ensure those who are playing key roles are able to cover the project at all times.

The project Organogram is to be updated accordingly and signed and dated at each update.



ECDoE	T035
Rev	00
Date	31/07/2020
Page	11 of 31

6.1 Appointment of Competent Site Personnel

The CEO (OHSA S16.1 or 16.2) of the PC will take overall responsibility for the appointment of competent site staff for the duration of the project. Should the CEO not be personally involved in the project, the H&S responsibilities are to be delegated to the Site Agent (OHSA 16.2). Knowledge and training in H&S are required and certificates indicating H&S training as well as experience to be included in CVs.

All other legal appointments are to be made with relevance to the type of work required and kept current with the project programme. The construction team is to ensure the appointed CHSO is kept up to date with all planned activities, to ensure all H&S requirements are met.

All construction/technical method statements are to be generated by senior site personnel, and the appropriate risk assessments developed therefrom in conjunction with the CHSO.

The SSHSP shall include the following, but is not limited to the following key appointments:

6.1.1 Construction Supervision

Competent supervisors will be appointed to manage part or all of the works and have training and/or experience in the area of responsibility, regarding CR 8.1, 8.2 and 8.8. All site supervisors must show evidence of appropriate training in H&S, and an understanding or training in areas of responsibility (i.e. risk assessments, method statements etc.).

Curriculum Vitae (CVs) are to be submitted for approval by the Principal Agent, and/or Client. The Supervisor will be held responsible for the safety of working teams and subordinates, housekeeping and stacking and storage of materials.

6.1.2 Construction Health and Safety Officer

The PC shall employ at least one competent, CHSO for the duration of the contract. The CHSO's CV is to be submitted for approval by the PrCHSA or the Client, at time of tender

The PC is to ensure adequate resources are provided in order to undertake all responsibilities (i.e. mobile phone, computer and internet access, etc.).

Qualifications shall include at least Grade 12, SAMTRAC/NEBOSH/Diploma in H&S qualifications or similar, with exposure to civil engineering and similar road construction, with at least 5 years experience, given the level of project complexity preferably in an OHS capacity. He should also have undergone training in the Act and Regulations. In the case of a contract where contractors are employed, the CHSO must have a competence to evaluate the Contractors Health and Safety plans and be registered with the SACPCMP as a CHSO.

This person may not hold any other position on the site staff. The site supervisor may not act as the CHSO. The CHSO appointed for the project will be held responsible for all H&S on the project.

- Senior site staff and supervision, Contractors are to follow systems, instructions etc. given by the CHSO at all times;
- No new workers or Contractors may commence work without approval or following the SSHSP as submitted;
- No inductions of any Contractors' staff until the H&S documentation is approved by the CHSO, and



• The CHSO may not be removed or replaced without the approval of the H&S Agent, nor may the site be left unattended for more than 1 day without adequate, competent cover.

A monthly report of all H&S activities and incidents is required by the end of the first week of each month, or at a date agreed to by the H&S Agent/Client and the CHSO. An example of the monthly report is attached as an Annexure D.

The CHSO will be responsible for collating the H&S documentation at the close out of the project in electronic format, properly labeled and filed. A list of the typical aspects that should be provided is available as Annexure B to this document. The PC is to ensure that all Contractors documentation follows the same requirements and closed out. H&S documentation must be completed and be available with the close out of the main contract, or as determined at the time.

Failure to do so will be considered a serious offence and penalties applied. Failure could also result in retentions or project certification not being issued to the PC.

6.1.3 Traffic Safety

The CHSO will be responsible for ensuring that daily traffic management is adequately managed.

No worker may be transported in, or on the rear of construction vehicles (bakkies included), or with plant and materials to, on, or from site. The number of passengers in any vehicle is limited to what is stated on the license disc. Vehicles used to transport workers to, from, or on site, shall have secure seats and be covered. No canopies may be used.

While this is difficult to control by the PC, induction training needs to include such information so workers can protect themselves. An on-site transportation policy needs to be available for how such transportation will be made safe and limit any opportunity for cross infection. Disinfection of vehicles needs to be determined where possible, and sanitizers provided prior to boarding and recommended during transit.

Each worker is to be encouraged to wear a cloth mask while travelling, and this needs to be enforced if using company transport.

Penalties will be issued for non-compliances noted.

6.1.4 Health and Safety Representatives and H&S meetings (if applicable)

H&S Representatives representing workers and Contractors are to be appointed following the start up of the project, irrespective of the number of workers on site. The appointed H&S Representatives are to be actively involved with H&S and will assist the CHSO and site management in meeting legislative duties.

All internal and external PrCHSA audits are to be discussed, as well as all H&S related issues at all internal production or progress meetings.

Issues relating to COVID-19 will be included in the meetings and involvement with all related issues will be noted.

Failure to do so will be deemed to be a moderate offence.

6.1.5 Appointment of Competent Contractors and Suppliers, short term works (if applicable)

The PC is to ensure compliance with the Clients minimum standards and all legislative requirements. The same H&S standards required of the PC are to be applied to all Contractors. An index of all Contractors and Suppliers is to be on file and kept updated at all times. The PC is to ensure there is sufficient funding for H&S compliance by each Contractor.

		ECDoE	T035
	PROJECT SPECIFIC HEALTH AND SAFETY SPECIFICATION	Rev	00
	(SMALL PROJECTS)	Date	31/07/2020
		Page	13 of 31

The following minimum aspects are applicable to any Contractor appointed:

- The CHSO is to ensure a Contractors appointment and approval of H&S documentation at least seven (7) working days prior to commencing work;
- No Contractor may work under the PCs Compensation registration number. If required, the PC may assist SMMEs with their registration with the Compensation Commissioner (CC). However, such Contractors will not be able to commence work until proof of registration or Letter of Good Standing has been received, and
- No work may commence without Mandatary agreements between parties in place.

Suppliers or short-term works (surveying, repairs, servicing, deliveries etc.) also require H&S Management. Cognisance is to be taken of the level of risk involved and the CHSO is to ensure the level of H&S documentation is appropriate and appropriately managed.

Failure to provide written approval of H&S documentation will be considered a serious offense, and could result in aspects of, or all the activities being stopped, and penalties implemented.

7. GENERAL RISK MANAGEMENT

7.1 Health Risks and Medical Surveillance

The appropriate SDSs are to be obtained for all products and used to develop the H&S documentation as they relate to the works. Many of the processes are labour intensive and ergonomic risks are to be noted. All workers (including Contractors) are to be included in the medical surveillance programme.

Workers will be exposed to noise, dust, and physical risks from extended periods of work of a repetitive nature, materials specified and the general nature of the works.

All permanent workers (including those of Contractors) are required to be in possession of a medical certificate of fitness prior to arrival on site that must be less than 12 months old. An exit medical will be required where the project exceeds 6 months in duration. Arrangements for keeping medical records for the required time are to be noted. A procedure for managing the medical records which require safekeeping for prescribed periods are to be addressed, specifically for the asbestos exposed workers.

Given the GOVID-19 pandemic and lasting effects, workers who have co-morbidities (chronic medical conditions such as high blood pressure, diabetes, cancer, HIV and AIDS etc.) need to be cleared to work prior to being allowed on site.

Given the potential health risks the following aspects are to be included in each medical surveillance intervention:

- Full medical, surgical and occupational history;
- Full physical examination of all systems, and
- Referral if required for the management of identified health issues that may affect the worker.

Specific testing for existing conditions and limitations relative to exposure could include, but are not limited to:

- Audiometry (hearing tests);
- Spirometry (lung function tests) are not to be done until deemed safe to do so, and
- Any other tests identified as relevant from chemical or specifically identified risks of exposure

Workers will be required to complete COVID-19 questionnaires prior to returning to site. Any worker with any symptoms is not to return to work or notify the PC of same. No worker may be discriminated against or victimized for being ill.



Failure to do so will be considered a serious offence.

8. Training

Training of site personnel in H&S in the revised areas of work is required, mainly through induction between the Client and specific groups of employees. All programmes to have an element of information and detail relating to COVID-19 as it applies to the project, and in some cases by the Client. The CHSO is to determine training requirements and to report on needs or completed training in their reports and audits.

Records of all training, and acknowledgement of such training by attendees must be kept. Comprehensive records of all employees under the PCs control attending induction or any other training throughout the project shall be included. Amendments to statutes, the SSHSS, PSHSP, policies, procedures, method statements etc. shall require that all those affected shall undergo the relevant re-training.

8.1 Site Induction and other training

The PCs shall ensure that all employees, and contractors have undergone the induction programme for visitors or contractors, or any other that is deemed necessary, including training by the Client as it relates to COVID-19.

Where possible no classroom activities will be allowed unless the social distancing aspect has been addressed, a minimum of 1.5m between persons.

Appropriate time must be set-aside for training (induction and other) for all employees. No person will be able to commence work or visit the site where the induction has not been done.

All employees and visitors on site from either the Client or the PC shall carry the proof of induction training in form of an induction card. Client Induction is valid for a year from the date it was conducted and thereafter refresher induction shall be re-scheduled at least one month before the induction period expires.

Both parties shall keep a database of all records pertaining to induction and will inform Contractors of pending expiry though the overall responsibility of maintaining current induction cards still lies with the principal contractor. All induction cards issued must be returned on completion of the project to the Issuer.

Toolbox talks to be conducted outdoors when possible in order for persons to maintain social distancing. Where inclement weather does not allow for this, toolbox talks to be conducted with smaller groupings of workers in a sheltered area large enough to maintain social distancing.

8.2 Noise Risks

All plant from plant hire companies (suppliers) or that of the PC is to come to site with the appropriate testing completed and be compliant with the Noise Induced Hearing Loss Regulations. Plant identified that has not been tested and marked for noise emissions will result in having to be tested or removed from site. Failure to do so within a reasonable time period will result in such plant being removed from site.

Suitable SANS approved hearing protective equipment shall be issued and worn where noise levels are identified as equal to or greater than 85 dB.

8.3 Asbestos Work

Only a registered asbestos contractor may do work which entails asbestos material. An Approved Inspection Authority must be consulted and Asbestos regulations complied to.



ECDoE	T035
Rev	00
Date	31/07/2020
Page	15 of 31

Failure to do so will be considered a serious offence.

9. Emergency Procedures

A simple emergency plan and procedure that is appropriate to the risks is required prior to commencement on site. It is advised that the system should be simple and easy for any worker to follow. The plan may be adapted should new information or risks are identified.

Social distancing of 1.5m when there is an evacuation is required. Measures to protect workers who are having to treat a potentially COVID-19 positive employee needs to be addressed.

The procedure shall detail the response plan in relation to the works, and include at least (but are not limited to) the following key elements:

Appointment of a competent emergency response co-ordinator

- Fire, public injury, asbestos;
- Falls from heights;
- o Serious injury to workers (medical or work-related), and
- o Any other major risks identified during risk assessments

The emergency plan is to ensure the inclusion of local service providers. Such arrangements should be made with these persons prior to the commencement of the project. The general principals of emergency management are to be applied as it applies to the hierarchy of control and management.

9.1 Fire, First Aiders and First Aid Equipment

At least 1 first aider will be trained to level 1. First aiders shall be available and accessible on site at all times and be able to work as a team when responding to any emergency on the project. The number of First aiders will be determined by the complexity and exposed risks of the project, not numbers of workers. COVID-19 preventative measures such as N19 or FFPT2 masks, surgical gloves and disinfectants will be needed to be supplied.

Contractors are expected to ensure compliance and provide/manage their own first aiders and equipment. Appropriately stocked first aid kits are to be available at all times and to assure continual availability and access on site.

Fire extinguishers will be appropriate for the risk and in sufficient numbers to deal with the type of fires that could occur. All mobile plant is to have fire extinguishers. Hot work permits are required for any such activities.

Failure to comply with emergency provisions will be considered a serious offence, and the operation or project may be stopped if deemed inadequate for the work at the time of assessment or site inspection.

9.2 Incident Management and Compensation Claims

All incidents and accidents are to be investigated. All serious incidents involving any form of disabling injury or fatality are to be reported to the Principal Agent/Client /PrCHSA immediately. This shall be confirmed in writing following the incident. Full details are to be included in each site meeting or when the Client visits site. A summary of incidents is to be included in the monthly report.

Exposures to COVID-19 cases at entrances or on site are to be treated as incidents, and potentially as compensation cases if deemed work exposure. An Occupational Health Practitioner will be required to follow through with the case and the NSCDs and DEL will also need to be notified,



ECDoE	T035
Rev	00
Date	31/07/2020
Page	16 of 31

Failure to comply with emergency provisions will be considered a serious offence, and the operation or project may be stopped if deemed inadequate for the work at the time of assessment or site inspection.

10. Personal Protective Equipment (PPE) and Clothing

The PC is to provide a procedure as an addendum to indicate how PPE is managed within the Company. The wearing of the identified SANS approved PPE at all times is non-negotiable and is to be linked to the risk assessments. The PC shall ensure that all workers (Including Contractors) are issued with and shall wear:

- Hard hats;
- Protective footwear;
- Eye protection;
- Hearing protection;
- Reflective jackets (no bibs);
- At least 3 cloth masks (for general wear);
- Respiratory protection (minimum of FFP2) or as deemed required by the AIA, and
- Any other necessary PPE identified from SDSs and/or risk assessments.

Adequate quantities of PPE shall be available. This shall include necessary PPE for visitors. The procedures for managing PPE are to be in a formal procedure submitted with the SSHSP for approval.

Any person (including Client, Agents, etc.) found on site without the necessary PPE will be removed from site until the PPE is supplied and worn.

Failure to comply will result in penalties being applied.

11. Occupational Health and Safety Signage

On-site H&S signage is required that must include COVID-19 information as well as standard H&S information. Signage shall be posted up at fixed or temporary working areas, or other potential risk areas/operations. These signs shall be in accordance with the requirements of the General Safety Regulations or SANS requirements as amended. Signage is to be noted on the site drawings indicating where fixed/temporary signage is required and appropriate to the risks identified in risk assessments.

Signs shall be posted at areas of work on site indicating that a construction site is being entered and that persons should take note of H&S requirements.

Failure to comply will result in penalties being applied.

12. Induction of Employees and Visitors, General H&S Training

A simple, formal induction programme is to be submitted as an addendum for approval with the H&S plan. Inductions must be carried out for all workers and visitors (including Client, Designers) to the site.

Daily, pre-task training is required to ensure workers are familiar with the risks and H&S measures of the work or tasks to be done. Records to be kept in the H&S file.

Any person found on site without proof of induction will be removed from site until the proof is supplied and, and a **penalty issued per non-compliance.**



ECDoE	T035
Rev	00
Date	31/07/2020
Page	17 of 31

13. Management of Plant and Equipment

The CHSO will ensure control of all plant and equipment, including daily monitoring, prior to commencing work. Full lists of hired and own plant are to be available at the H&S Agent's/Client audit. All daily inspection records are to be kept in the H&S file, or Contractors where plant and equipment is brought onto site. Registers are not to be more than 1 week behind.

Only competent, fit plant operators are to be used. Medical certificates of fitness are required for all operators.

Any plant or slings used to lift plant or material require annual load testing by an AIA, and all certificates must have the testers LMI/E number. Operators are to be adequately trained and certified to operate mobile cranes or crane trucks. Certificates and registers are to be placed in the H&S file.

All plant and equipment will be cleaned at least daily or before issue with an appropriate cleaning material to limit the spread of COVID-19.

Failure to do so will be considered a serious offence.

14. Excavations (if applicable)

A procedure for managing excavations is to be provided as an addendum to the SSHSP describing how excavations are to be managed.

A competent person is to be appointed for managing all excavations. A permit system is to be available and used for all excavations. All equipment and ground conditions to be checked daily, and prior to work commencing.

Excavations should preferably not be open beyond what can be closed daily. Where excavations need to remain open, all excavations are to be properly protected. Adequate stakes with 1m high demarcation and berms/spoil are required to be a safe distance from the edge of the angle of repose. Candy tape may not be used to demarcate excavations. Cognisance is required of the surrounding area and increased levels of protection are required where work is in communities, near schools and clinics or churches.

Work will be stopped, and penalties applied to any work in excavations that is not compliant.

15. Working at heights (if applicable)

A fall protection plan is to be available and supplied as an addendum to the H&S plan. The fall protection plan must be appropriate for the project. Proof of competency must be on file for the Fall Protection Plan Developer and the appointment of a Fall Protection Supervisor with competency to be on file. Method statements, appropriate risk assessments, safe work procedures and training (all employees are to be in possession of a valid working at heights certification) are to be available prior to work commencing.

The focus for working at height shall include fall restraint systems where possible except during assembling or dismantling top components or where it is not deemed safe. The relevant SANS codes are to be applied as they apply to the works and the project, such as:

- SANS 10085
- SANS 10333 (parts 1-3)

Should part of the works be contracted out, competent Contractors are to be appointed and submit documentation according to the project requirements. The PC is to note if such work is to be contracted to specialists in the H&S

Province of the EASTERN CAPE EDUCATION	PROJECT SPECIFIC HEALTH AND SAFETY SPECIFICATION (SMALL PROJECTS)	ECDoE	T035
		Rev	00
		Date	31/07/2020
		Page	18 of 31

Plan. the plan is to be developed and work managed by a competent person for the duration of the project. The following aspects must be included:

- The public or users of buildings are to be protected at all times by way of hoarding, barricading or fencing
- Notices to be posted
- Restrictions or stoppage when weather conditions are deemed hazardous
- Permit system for working at heights
- Prevention of falling tools or equipment
- Link to emergency plan regarding rescue

All workers are to be in possession of valid certificates of fitness that extend for the duration of the works. Note the requirements in the section relating to medical surveillance.

Registers and all relevant documentation are to be placed in the H&S file.

Work will be stopped, and penalties applied to any work at heights that is not compliant.

16. Cranes and lifting equipment (if applicable)

Lifting devices such as mobile cranes might be used during the project for deliveries, and moving of supplies or equipment,

Appropriate documentation must be made available for the cranes and operators. Method statements, risk assessments, safe work procedures and training are to be available prior to work commencing. A procedure for managing loads and lifting must be made available as an addendum to the H&S Plan.

Chains, slings and webbing to have valid safe working load certification on file, should the documentation not be on site, the operation may be stopped, and fines imposed until such documentation may be delivered.

17. Temporary Works (Scaffolding, support work, formwork) (if applicable)

Temporary works must be properly designed and signed off by the PCs competent person for all temporary scaffolds, support work or formwork. In these instances, a competent person is defined as one who has sufficient experience in the design of the type of temporary work in question to be able to assess the design. The appropriate competent persons are to be appointed to manage and monitor such works to the satisfaction of the Engineer and PrCHSA. Records and registers are to be properly completed and kept in the H&S file. If temporary works are to be erected by a Contractor, this must be notified to the Principal Agent/PrCHSA.

Failure to do so will be considered a serious offence.

18. Auditing

Frequency of external auditing by the PrCHSA or Client will be bi-monthly to conform to the requirements of the Construction Regulations. The site will be inspected, and the documentation audited relative to the activities and H&S plan. The CHSO of the PC must accompany the Client, or the H&S Agent, on all audits and inspections. Not all audits will be, or need be announced.

The PC will ensure that all their Contractors are audited on a monthly basis, dependent upon the time to be spent on the site. Audit frequency may be increased if Contractors are not performing adequately. Audit results will be acted



ECDoE	T035
Rev	00
Date	31/07/2020
Page	19 of 31

upon and non-conformances and penalties issued where deemed appropriate. The Client, Designer or PrCHSA may act or require further outcomes if non-compliances are noted or unsafe acts are noted on site.

Internal audits are to include site conditions as well as ensuring H&S files are appropriate, and compliant. Comprehensive audit reports are to be made available the format of the audit reports will be reviewed by the H&S Agent.

The PC will be audited using a template as supplied in the tender document. The audit template will be adjusted from time to time relative to the activities on site. A similar process is to be used by the PC when auditing their Contractors on site. Compliance with legislative requirements and the systems provided by the PC to manage the H&S on site will be measured. Full compliance is required. Time limits for corrective actions will be set and must be adhered to.

Failure to address findings or non-conformances will be considered a serious offence.

19. Communication and Meetings on Site

All H&S communication during the project between the PrCHSA and the PC will be done through the Principal Agent and be in writing, including the issue and responses to non-conformances and H&S audit results.

All update issues relating to COVID-19 will be required to be communicated at all levels.

Meetings are to be held virtually where possible to limit exposure to COVID-19.

Failure to address issues timeously will be considered a serious offence.

20. Care of Workers on Site (Welfare)

Adequate toilets, clean, safe drinking water and weather protected shelter will be afforded workers at all times. Toilets will be within reasonable distance of workers, or placed with each working team in safe, with reasonable privacy.

Hand washing facilities, disinfectants and sanitizers will be provided across the site at common areas and entrances to work areas.

Arrangements for social distancing of 1.5m are to be made where existing facilities are shared with existing users must be made in writing and placed in the H&S file. Regular cleaning of all commonly used facilities, offices, and ablutions. Eating areas need to be cleaned prior to and post use. Staggered eating times are preferred, and note must be made of the chemicals used to clean the various areas. No plates, cups and glasses, or utensils may be shared. Water needs to be decanted or disposable cups used.

Failure to ensure compliance will be considered a serious offence, work will be stopped if con-conformances noted until corrected.

21. HEALTH AND SAFETY FILE

The documentation submitted and approved following the awarding of the contract will be used to form the H&S file. The H&S file is required to be laid out in a logical manner, and documentation filed within the file is to be easily accessible.



ECDoE	T035
Rev	00
Date	31/07/2020
Page	20 of 31

The following completed information shall be included (but not be limited to) as part of the index:

- The SSHSS;
- The SSHSP and the approval by Client;
- Appointment by Client;
- Mandatory agreement with Client;
- Notification of construction work;
- A record of all working drawings, calculations and design where applicable;
- Detailed list of Contractors with contact details, appointments, Mandatories etc., H&S specifications issued;
- Record of Competencies (CVs) and appointments;
- Training Records;
- Permits;
- Method statements;
- Risk assessments;
- Safe work procedures;
- Emergency and injury management;
- Safety data sheets
- Medical surveillance records;
- Registers;
- Records of audits, minutes etc.;
- Plant lists;
- Temporary electrical installations, and
- Employee records (who is on site).

22. NON-CONFORMANCES

Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-compliance with the Clients or PCs H&S Plan; neither the PC nor any other Contractor shall have a claim for extension of time or any other compensation.

The following constitute examples of the types of non-conformances that will attract penalties:

Minor: Penalty: R50/count	Medium: Penalty: R500/count and a non- conformance	Severe Penalty: R5000/count, a non- conformance and/or activity stoppage
Non-use of PPE supplied	Toilets not supplied or regularly serviced; lack of drinking water	Contractors working without Health and Safety Plan approval
Non-completion of registers for plant and equipment on site	Contractors not audited	Workers transported in contravention of the OHS plan or legal requirements
Lack of H&S signage at work areas	Working without training or the appropriate, approved H&S method statements	Invalid Letters of Good Standing
Tools and equipment identified in poor condition during inspections	Legal non-conformances identified during the previous audit and not addressed within the agreed time frame	Non-compliance with traffic accommodation requirements: layout or physical conditions
	No monthly OHS report at site meeting to report on	Any serious breach of legal requirements
	No certificates of fitness for	



ECDoE	T035
Rev	00
Date	31/07/2020
Page	21 of 31

Minor: Penalty: R50/count	Medium: Penalty: R500/count and a non- conformance	Severe Penalty: R5000/count, a non- conformance and/or activity stoppage
	workers as required	
	Working without approved method statements	

23. Failure to Comply with Provisions

Failure or refusal on the part of the PC or their Contractors to take the necessary steps to ensure the safety of workers and the general public in accordance with these specifications or as required by statutory authorities or ordered by the engineer, shall be sufficient cause for the engineer to apply penalties as follows:

- (i) A penalty as shown in the Table above shall be deducted for each and every occurrence of non-compliance with any of the requirements of the SSHSS,
- (ii) In addition, a time-related penalty of R500,00 per hour over and above the fixed penalty may be deducted for non-compliance to rectify any non-conformance within the allowable time after a site instruction to this effect has been given by the Designer. The site instruction shall state the agreed time, which shall be the time in hours for reinstatement of the defects. Should the Contractor fail to adhere to this instruction, the timerelated penalty shall be applied from the time the instruction was given.

24. Public safety

The Principal Contractor shall ensure at all times that staff, and general public are aware of the dangers and risks involved whilst construction is taking place.

- Safety signage / posters shall be posted at all areas where construction work is taking place;
- Edges, excavations, stockpile areas, material storage areas, will be demarcated and no entry signage appended;
- Safety talks with employees shall be done, all employees shall be involved in keeping the site safe;
- CLO shall be given talks to do with the community members who are directly involved;
- A record of all training shall be kept, and indemnity documents shall be signed by those attending the safety talks.
- Community unrest shall be handled by the local SAPS. CLO shall assist the Contractor should the need arise.
- No visitors to site are allowed unless proper arrangements are made.



ANNEXURE A PrCHSA AUDIT SHEET

EXAMPLE OCCUPATIONAL HEALTH AND SAFETY AUDIT DOCUMENT

PROJECT NAME:							
CONTRACT NUMBER:							
HEALTH AND SAFETY AUDIT No:							
CONDUCTED BY :							
DATE :							



ECDoE	T035
Rev	00
Date	31/07/2020
Page	23 of 31

EXECUTIVE SUMMARY

INTRODUCTION AND OVERVIEW

Scoring:

The audit has a scoring schedule, which will be used to deem compliance to what is available on site, and what the appropriate systems need to be to match them. The contractor should aim for a score of 3 on each aspect included in the audit. A low score could result in part or all of the work being stopped until compliance is reached.

Scoring	Scoring schedule						
If the a	If the answer is " No" the rating will be 0						
If the a	nswer is ' not applicable' it will be noted as n/a						
If the a	If the answer is "Yes" the following ratings are applicable						
1	Requirements partially met and no implementation.						
2	Requirements partially met and partially implemented						
3	3 Requirements fully met and partially implemented						
4	Requirements fully met and fully implemented						
5	Requirements and implementation exceed expectation						

Key Abbreviations:

Health and Safety	H&S	Occupational Health and Safety Act	OHSA
Occupational Health	OH	Mine Health and Safety Act	MHSA
Construction Regulations	CRs	Driven Machinery Regulations	DMRs
General Safety Regulations	GSRs	Regulations for Hazardous Chemical	RHCSs
		Substances	
Explosive Regulations	ERs	Pressure Equipment Regulations	PERs
Noise Induced Hearing Loss	NIHLs	Department Mineral and Energy	DMEs
Regulations			
Facilities Regulations	FRs	General Administration Regulations	GARs
South African Bureau of Standards	SABS	South African National Standards	SANS
Joint Building Conditions of Contract	JBCC	South African Road Traffic Safety Manual	SARTSM

Provide a summary of site inspection, significant findings of the site inspection and the audit findings.

CORE LEGAL RECORDS ON SITE:

This list in not conclusive – to be updated monthly relative to works in progress. However the CHSO is to be pro-active and pre-empt requirements with the Construction Supervisor (Site Agent). The content will be linked to the physical conditions, processes and activities noted on site, or programme.

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
		Updated project H&S Organogram					
	OHSA S. 16 (1) and (2)	CEO and subordinate (if required) CVs on file					
	CR 6 (1) and (2)	Designation of Construction Supervisor(s) and Subordinate Person(s) CVs on file					
	OHSA S. 17; GAR 7	H&S Representatives appointed Monthly inspections completed Representation from Contractors					
	OHSA S. 18; GAR 5	H&S Committee appointed Minutes on file H&S representatives reports discussed Incidents discussed Signed by Chair/CEO Evidence of minutes noted					
	GAR 4	Copy of OH&S Act (Act 85 of 1993) Available on site					
	CR 4 (c), 5 (f)	Written proof of registration / Letters of good standing available on Site					
	OHSA S.37.2	Copy of the Mandatory (S37.2) agreement between the PC and Client					
	OHSA S.37.2	Mandatary agreements between PC and contractors					



ECDoE	T035
Rev	00
Date	31/07/2020
Page	25 of 31

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
1.	CR 3(3)	Notification to Provincial Director – Annexure A Available on site					
2.	CR 4(3) 5 (7)	Copy of Principal Contractor's Health & Safety Plan Available on request. Letter of approval from Agent. Health & Safety File opened and kept on site (including all documentation-required in respect of the OHSA & Regulations Available at all times					
3.	CR 5(6) (9)	Copy of Principal Contractor's Health & Safety Plan provided to Contractors Letters of approval for each contractor on file List of Contractors on site Verified monthly by Agent					
4.	CRs	Copies of technical method statements approved by Designer Register available, signed by Designer					
5.	CR 7(2) OHSA CR 7(4)	Risk Assessments: Up to date and available on site for inspection Review and monitoring programme adhered to Workers trained in risk assessments					
6.	CR 7 (c)	Safe work procedures Procedure List of available SWPs Workers trained in SWPs Proof of training verified					
7.	OHSA S. 13 CR 7(9)	Induction programme available Proof of induction training available					
8.	CR 9(2) (b) (3)	Structural information from Designer: Geo-science technical report					



ECDoE	T035
Rev	00
Date	31/07/2020
Page	26 of 31

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
		Design loading of the structure Methods & sequence of construction Design risk assessment Amended H&S Specification					
9.	CR 11(3)(h)	Excavations: Competent persons appointed CVs available Depth of excavations on site Shoring in use Registers in line with open excavations noted at site inspection					
10.	CR 11 (f) GSR 13A	Ladders: Competent person appointed Registers kept Registers for ladders noted on site					
11.	CR 21	Construction Vehicles: Appointment of competent operators Plant Management: Registers on file noting daily inspections Plant and machine list available Inadequacies noted on site Transportation of workers Registers for sample of vehicles noted on site					
12.	CR 25, 26 ER 6 GSR 8	Housekeeping, Stacking & Storage Supervisor: Appointed per work area CVs Available Include site conditions Spoil areas Register available per area					
13.	GSR 2	PPE: included in Risk Assessment PPE used and enforced Records of Issue kept Training to use (Induction)					



ECDoE	T035
Rev	00
Date	31/07/2020
Page	27 of 31

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
		Registers for condition checks					
14.	RHCSs CR 7; 23 GSR 4	Hazardous Chemical Use and Storage Competent Person/s appointed CVs available Risk Assessments include use of HCSs Register of HCS kept/used on Site Flammable Store Bulk diesel storage Material Safety Data Sheets on file and utilised Other					
15.	GSR 3	Emergency management: First aiders available through project Level 3 First aid boxes through site Evacuation procedures Registers available (noted on site)					
16.	GAR	Incident Management: Emergency co-ordinator appointed CV available Emergency plan appropriate Emergency level included in Risk Assessments Workers trained Incident reports available and complete					
17.	CRs RHCSs GSR 2(a) MHSA	Medical Surveillance Programme Pre-placement Periodic Exit Workers at height Plant operators Random drug testing DME Annual Medical report					
18.	CR / FRs	Welfare Facilities: Toilets available where crews are working/clean Clean potable water available					



ECDoE	T035
Rev	00
Date	31/07/2020
Page	28 of 31

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
		Adequate eating facilities					
19.		HIV AND AIDS PROGRAMME HIV and AIDS Policy and plan available Condoms available Peer review programme available Ongoing training of workers					
20.		Covid-19 Management					
		Policy in place The COVID-19 plan approved Have risk assessments been done? Have HIRA and Policy been submitted to the H&S Committee, and evidence thereof? Have HIRA and Policy been submitted to DEL? Sharing of the DEL Directive and implementation? Have employees / Contractors been notified of actions if ill or COVID-19 symptoms? Discipline of employees/Contractors if deviation Is the supervision and monitoring in progress and is visible Signage re symptoms, visitors, emergency contacts, PPE and prevention measures up across the site and critical areas The procedure for positive					

ECDoE	T035
Rev	00
Date	31/07/2020
Page	29 of 31

ITEM	Legal /SPEC Ref	RECORDS TO BE KEPT	SCORE	COMMENTS	By whom	Completion Date	Contractor Close out
ITEM	-	RECORDS TO BE KEPT COVID-19 in place Tracing of contacts if needed Social distancing in place for workplaces and facilities, meetings Report to COIDA if a positive case contracted at work Issue of masks and other PPE noted in HIRA Training of wearing of masks Visitors have PPE available Enforcement of wearing of PPE and social distancing	SCORE		By whom		Contractor Close out
		Ventilation – air conditioning or means of ventilation in offices, workshops and meeting areas					

RESPONSIBILITY	SIGNATURE	DATE
PrCHSA SIGNATURE:		
PC SIGNATURE:		
DESIGNER SIGNATURE:		
CLIENT SIGNATURE:		



cd&a	T002a
Rev	00
Date	07/02/2020
Page	26 of 31

ANNEXURE B CLOSE OUT REQUIREMENTS

The H&S files for the Principal Contractors and all Contractors require closure and handover to the Client at the completion of the project. The following list is an example of what should be included but is not exhaustive. The OHS Agent or the Client may require further information at the time of completion and the Principal Contractor is to ensure that all instructions are met. Documentation would include all records from the start of the project. Daily or monthly plant inspection records are not required unless they are related to an accident. All records to be in electronic format and submitted to the OHS agent for approval in adequately formatted lists and folders. Layout should be logical and in the same order as in the site files.

Health and Safety close out file requirements include:

- a) Client H&S Specification
- b) Principal Contractor's OHS Plan(s)
- c) Organograms
- d) Legal Appointments
- e) List of all employees employed on a permanent or contractual basis over the duration of the contract
- f) Notification to Department of Labour of commencement of work
- g) Letters of Good Standing for the Project
- h) Full files for all Contractors as well as their close out reports
 - List of Contractors
 - All employees employed on a permanent or contractual basis over the duration of the contract
 - Letters of Approval of Contractors
 - Mandatary Agreements
 - Letters of Good Standing
 - Appointments
- i) Incident Records
- j) Non- Conformance records
- k) Agent's Audits
- I) Method Statements
- m) Risk assessments
- n) Safe work procedures
- o) Medical surveillance certificates of fitness. Medical records are to be kept according to the OH&S Act as amended
- p) All drawings for temporary structures (suspended beams/scaffolds etc.)
- q) All operating manuals for any systems that require ongoing maintenance
- r) Copies of test results, policies and procedures for environmental monitoring (silica, noise, dusts etc.)

Defect and Liability Period

The H&S files are to be kept 'live' for the defect and liability period by the Principal Contractor, including those of their Contractors. Any work required during the defect and liability period will require an assessment of the H&S file by the OPrCHSAprior to any work commencing.

A copy drawing records for the as-builts are to be placed on file by the Designers once complete.

claire deacon & associates The Health & Safety Specialists

cd&a	T002a
Rev	00
Date	07/02/2020
Page	27 of 31

ANNEXURE C NON-CONFORMANCES

HEALTH AND SAFETY SITE INSPECTION NON-CONFORMANCE NO				
AGENT:		PROJECT:		
Consultant:		Date and time:		
Client		Area:		
Contractor:				
ASPECTS NOTED:	COMME	NTS:	COMPLETION REQUIRED BY (DATE):	
	•			
	•			
	•			
	•			
	•			
PHOTOGRAPHIC EVIDENCE (if available):				
OTHER:				
The following penalties are to be applied:				
Signature of Designer				
Signature of CHSO/Site Agent				
Signature: of H&S Agent				

C3.4 Contractors Reports

CONTRACTOR MONTHLY REPORT

Project No:	Project Name:
Contract No:	
Contractor Name:	
Claim No:	For Period Ending:
Date of Report:	

The Contractors monthly report comprises an integral part of the Contractors payment claim and processing of the payment claim is not permitted without this report also being submitted i.e.

"NO REPORT - NO PAYMENT".

Attachments:

- Part 2 : Overall Project Worker Schedule: Schedule of all local labourers employed since the start of the project
- Part 3 : Weekly Task Wage Register
- Part 4: Local Labour Schedule
- Part 5: Beneficiary List (certified copy of ID's)

Additional Requirements:

- 1. When contractor recruit local labourers, they must produce a 13 digit identity document and a certified copy of the ID must be forwarded to the DRPW Regional EPWP representative
- 2. That at least one disabled person be recruited and employed on the project and reported as such
- 3. A daily attendance register should be kept on site
- 4. Each beneficiary must **sign** the payment sheet, as proof that they have been paid.
- 5. At the bottom of the contractors report, the site agent or CLO or contractor must sign the document as proof that the people indicated have worked the number of days
- 6. Employment of local labourers should constitute the following:
 - a. 55% women
 - b. 55% young people
 - c. the minimum wage rate to be paid is R180.00 per day per person or higher

OVERALL PROJECT WORKER SCHEDULE (local labourers only)	Contract No: PART 2		
Project No	Project Name:		
Month of Report:		Sheet:	of

Names of all **Local Workers** employed **at any time on the project** are to be entered in the table below irrespective of how long they worked on the project.

No.	Name of Local Labourer	Identity Number	Month Worker Started	Age			7	Fick if	Yes					Place a	tick in the b to the G Age of t	ender and		
					id of /ith									Wo	men	n	Men	
					Female Head of Household with Dependants	Disabled	Labourer	Semi-Skilled	Skilled	Supervisor	Clerical	Managerial	Professional	Over 35 yrs 2A	35 yrs & under 2B	Over 35 yrs 2C	35 yrs & under 2D	
Toto	a far this about																	Total No. of workers
	s for this sheet s from previous she	et																Employed on the Project
Tota	s carried forward																	
NO	TE: LOCAL LABOU	R TARGETS TO BE A	ACHIEVED W	ITH RE		(B) D EP	(C) WP F				(G) RKS:)	(I) men	^(J) 1 = 55%:	(K) Youth =	(∟) = 55%:	(M) Disabled =	(N) = (J+K+L) : 2%

Completed by: Name: Date:..... Date:......

Projec	ct No Project Name:						. We	eek E	Ending:		Sheet:	of		
Entries in this portion to be completed by Foreman							Entries in this portion to be Completed by Contractor							
			Day Tasks Worked						Payment					
No.	Name of local worker	Mor	Tue	Wed	Thu	Fri	Sat	Sun	Total DAY TASKS worked this week	Rate per DAY TASK	Total Payment due to Worker	Workers signature on receipt of Payment	Date Payment Received by Worker	
	Is This Sheet													
	Is Brought Forward From previous Shee	t												
lotal	Is Carried Forward								(A)		(B)			
									···/		1=7			

Completed by: Name: Signature: Capacity: Date:

LOCAL LABOUR AND MATERIAL SCHEDULE

Contract No:	Date of Report:
Project No:	Project Name:
Claim No:	For Period Ending:

Contractor Name:

1. Summary of Day Tasks worked and Amount Spent on Local Labour this month

14/1-		Tatal Davi	
Week	Week Ending	Total Day	Total Amount
No.		Tasks /	Paid
		Person Days	
		Worked	
		(Total of (A)	(Total of (B) from
		from Form 4	Form 4 for each
		for each	week)
		week)	
1			R
2			R
3			R
4			R
5			R
6			R
7			R
8			R
9			R
Total			
			R

Transfer to 2 in table below

2. Summary of Amount Spent on Local Labour to date

1. Previous Amount Spent on Local Labour (From previous claim)	R
2. Amount Spent on Local Labour this month (From Total above)	R
3. Total Amount Spent on Local Labour to date (3)=(1+2)	R

3. Local Labour Schedule

Summary of Local Labour Employed	No. of local workers who worked on the project to date (From Part 2)	% of Total
Columns refer to Columns in Part 2	(
1. Total No. of individual local workers who have worked on the Project (Column N)		100%
10. How many of the Total No. are local youth (35 yrs and under) (Column B & D)		
11. How many of the Total No. are local women (Column A + B)		

4. Summary of Amount Spent on Material to Date (Cumulative)

ltem	This Month	Total to date
1. Material from Local Municipality		
2. Material from Local District Municipality		
3. Material from Outside the Eastern Cape		
4. Material from other areas within the Eastern Cape		
Total Material		
Total material as percentage of contractor expenditure		
Total as percentage of contractor budget		

Training of Local Workers

Catogory of training	Name of course	No. trained	Days trained	Comments on					
				progress					
(a) Technical training	Bricklaying								
for implementation	Carpentry								
	Plumbing								
	Fencing								
	Plastering								
	Painting								
	House Building								
	Handyman								
	Electrical								
(b) Institutional training									
for local management									
beyond construction									
(c) Technical training									
for OMM									
(d) Institutional training									
for implementation									
(e) HIV/ Aids etc.									
Other – Please specify									
Total									

NOTE: LOCAL LABOUR TARGETS TO BE ACHIEVED WITH REGARD TO EPWP RELATED WORKS: Women = 55%; Youth = 55%; Disabled = 2%

Completed by:

Name	Signature	Capacity	Date
------	-----------	----------	------

Part 5: Pricing Data

C2.1 Pricing Instructions

C2.1: PRICING INSTRUCTIONS JBCC 2000 PRINCIPAL BUILDING AGREEMENT (Edition 4.1 of March 2005)

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Bid No:	2022/07/085

1. BILLS OF QUANTITIES

The **bills of quantities** forms part of and must be read and priced in conjunction with all the other documents forming part of the **contract documents**, the Standard Conditions of Bid, Conditions of Contract, Specifications, Drawings and all other relevant documentation.

2. VALUE ADDED TAX

The bid price must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the **bills of quantities** must however be net (exclusive of VAT) with VAT calculated and added to the Total Value thereof in the Final Summary.

3. PREVIOUS WORK

The bidder is to acquaint themselves with the site thoroughly before pricing. Adjustment of prices will not be entertained after the award of the contract.

C2.2 Preliminaries / Bill of Quantities / Final Summary

ltem No		Quantity	Rate	Amount
	PRELIMINARIES			
	The JBCC Preliminaries Code 2103, May 2005 edition for use with the JBCC Principal Building Agreement Edition 4.1 Code 2101, March 2005 is taken to be incorporated herein. The tenderer is deemed to have referred to these documents for the full intent and meaning of each clause.			
	Fixed: Value related: Time related:	Item		
	ALTERNATIVE BUILDING TECHNOLOGY			
	The Tenderer is referred to the relevant Clauses in the separate document Model Preambles for Trades (1999 Edition), the Department of Public Works document No. PW 371 Specification of Materials and Methods to be used and to the Supplementary Preambles which are incorporated at the front of these Bills of Quantities.			
	The Tenderer must make reference to Architects Drawings attached for desired layout and look.			
	All prices for the Prefabricated Building Bill of Quantities must include for all establishment and overhead charges to be incurred by the specialist supplier and sub- contractor. No additional charge will be entertained by the Employer for failure to price accordingly.			
	SUPPLEMENTARY PREAMBLES			
	Proprietary products in descriptions:			
	Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by the Principal Agent.			
	Carried to Collection		R	
	Bill No. 1 Alternative Building Technology			
	I	I		

PREFABRICATED BUILDING STRUCTURES

NOTE: All the alternative building technology buildings are design build therefore the contractor must employ a competent qualified design team for the design, construction supervision and commissioning of the buildings. The Modular Structures Specifications for Design, Manufacture, Supply, Deliver and Erect Prefabricated Structures attached to these Bills must be applied by the design team. JBCC principal building agreement clause will not apply on the alternative building technology buildings.

Description of erection process:

All material, workmanship, etc are to be of highest quality and must comply with SANS 10400 and SANS 204:2011.

A Temporary Floor Construction Method is to be used for this Project, where temporary suspended floors constructed out of 19mm Treated Shutterboard (or similar approved) are placed on an Engineer Designed Galvanised Steel Structure.

The area under the floor structure is to be closed off with a durable side wall material.(Breathable Allow for Ventilation)

Shop drawings and designs:

Successful Contractor must provide the Principal Agent with shop drawings and floor designs before commencing with works on site. The Contractor must resume with the works only after the Client / Principal agent has approved the design of the buildings.

Carried to Collection

Bill No. 1 Alternative Building Technology R

Quality certificates:				
1. Contractor must provide compaction certificate for				
density.				
2. Certificate of compliance for fire Extinguishers.				
3. Contractor must provide a structural walling certificate.				
4. Contractor must provide a roof covering certificate. 5. Contractor must provide a certificate of compliance for electrical installation.				
6. Contractor must provide a lighting protection certificate where applicable.				
7. Contractor must provide a commission certificate for the entire building, it must also confirm the life expectancy of the building which be not less than 50 years.				
Two (2) Classroom block "Prefabricated structure"				
Construction of prefabricated structure for classrooms (60m2 per classroom) building size 17,180mm x 8,880mm wide x 3,000mm high overall, building width is inclusive of verandah 1,600mm wide with verandah poles encased in concrete.(Floor Construction Temporary)Prefabricated structure complete including prefabricated walling, doors, windows, ceilings, roofs, Electrical and finishes. Structure to conform to the NHBRC and SANS standards. Each classroom must have a pinning board size 4800 x 1200mm high, steel cabinet 900 x 450 x 1800mm high and chalk board size 4800 x 1200mm high. The structures must also include barge boards, fascia boards, gutters and downpipes.				
Refer to T2.2W for further specifications	No	1		
Carried to Collection			R	
Bill No. 1				 ╞
Alternative Building Technology				

1

Bill No. 1			
Alternative Building Technology			
COLLECTION			
COLLECTION Total Brought Forward from Page No.	Page No 1 2 3		Amount
Carried to Summary Bill No. 1 Alternative Building Technology		R	

ltem No	Labour Ref		Unit	Quantity	Rate	Amount	
		<u>EXTERNAL WORK</u> (PROVISIONAL)					
		The Tenderer is referred to the relevant Clauses in the separate document Model Preambles for Trades (1999 Edition), the Department of Public Works document No. OW 371 Specification of Materials and Methods to be used and to the Supplementary Preambles which are incorporated at the front of these Bills of Quantities.					
		SUPPLEMENTARY PREAMBLES					
		Proprietary products in descriptions:					
		Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by the Principal Agent.					
		<u>BULK EARTHWORKS,</u> <u>PLATFORMS, CUT-OFF DRAINS,</u> <u>ETC</u>					
	LI	Clearing of site:					
1		Allow for clearing the area of the site to be built upon of all grass, weeds, shrubs, trees with trunks not exceeding 200mm girth, debris, etc., including grubbing up all roots, scoffling up as required and cart away all vegetation and debris.	m2	192			
	LI	Open face excavation not exceeding 2m deep:					
2		Over site to reduce levels and depositing excavated material in prescribed stock piles on site.	m3	29			
		Carried to Collection Bill No. 2 External Work			R		
		-5-					

		Extra over bulk excavation in earth for excavation in:				
3		Soft rock.	m3	3		
4		Hard rock.	m3	1		
		Extra over all excavations for carting away:				
5		Surplus material from stock piles on site to a dumping site to be located by the contractor.	m3	29		
		Keeping excavations free of water:				
6		Keeping excavations free of water.		Item		
		Earth filling supplied by the contractor under pavings etc.				
7		Over site of G7-SUBGRADE material compacted to 95% Mod A.A.S.H.T.O. density.	m3	29		
	LI	Compaction of surfaces.				
8		Compaction of ground surface under roads etc including scarifying for a depth of 150mm, breaking down oversize material, adding suitable material from excavated material where necessary and compacting to 95% Mod AASHTO density.	m2	192		
	0	PROTECTION AGAINST TERMITES				
	0	Soil insecticide:				
9	0	Under floors, etc including forming and poisoning shallow furrows against foundation walls, etc and filling in furrows and ramming	m2	192		
		STORMWATER CHANNELS				
		Carried to Collection Bill No. 2 External Work			R	
	-6-					

	Precast concrete finished smooth on exposed surfaces including bedding,				
10	jointing and pointing: 150 x 240mm high x 145mm internal diameter Precast Half-Round Channel (30Mpa) with 30mm Mortar infill between channel and brickwork on 75mm thick 3:1 (sand/cement) bedding projecting 100mm beyond channel including all necessary excavations, backfilling, compaction, carting away, etc.Code (CH2103)	m	16		
11	Extra over for angles, intersections, ends, dressing into sides of catchpits, etc.	No	4		
	WALKWAYS AND VERANDAH Earth filling supplied by the contractor under pavings etc:				
12	Over site of SUBGRADE (G6) material compacted to 95% Mod A.A.S.H.T.O. density.	m3	5		
	Prescribed density tests on filling:				
13	In-situ dry density test.	No	4		
	Paving of 100 x 200 x 60mm bevelled Interlocking Pavers (SLATE) laid in stretcher bond on and including 20mm thick sand bed:				
14	Paving to walkway areas etc to falls.	m2	32		
15	1:6 sand/cement mix is to be swept into joints between concrete pavers.	m2	32		
16	Extra over ordinary paving for 200mm wide block-on-flat header course edging on 100mm thick mortar bed including unreinforced concrete haunching along outside edge.	m	23		
	Carried to Collection Bill No. 2 External Work			R	
	-7-				

Bill No. 2			
External Work			
COLLECTION			
		Page No	Amount
Total Brought Forward from	Page No.	5 6 7	
Carrie Bill No. 2 External Work	d to Summary		R

ltem No		Quantity	Rate	Amount
	PROVISIONAL AMOUNTS			
	ELECTRICAL INSTALLATION			
1	Provide the amount of R30,000.00 (Thirty Thousand Rand) for Electrical Connection.	ltem		30,000.00
2	Allow for profit.	ltem		
3	Allow for attendance.	ltem		
	COMMUNITY LIAISON OFFICER			
4	Allow the sum of R 15,000.00 (Fifteen Thousand Rand) for the placement of a Community Liaison Officer to be employed by the Main Contractor for duration of Contract.	Item		15,000.00
5	Allow for attendance.	ltem		
	Carried to Summary Bill No. 3 Provisional Sums		R	

	FINAL SUMMARY			
Bill No		Page No		Amount
1	Alternative Building Technology	4		
2	External Work	8		
3	Provisional Sums	9		
	<u>CONTINGENCIES</u>			
	Allow the sum of R10,000.00 (Ten Thousand Rand) for Contingencies to be used or deducted in full at the Principal Agent's discretion.		R	10,000.00
	Sub Total		R	
	Add Value Added Tax at the rate of 15%		R	
	Carried to Form of Tender		R	
	Carneu to Form of Tender		ĸ	

C2.3 SPECIFICATION PREFABS (T2.2W)

NOTE: TENDERER TO SIGN EACH PAGE AND RETURN WITH BID/TENDER INCLUDING THE DESIGN MANUAL COMPLYING WITH T2.2W

GENERAL SPECIFICATION

INDEX

Page no.

1.	GENERAL	2
2.	CLASSROOMS, OFFICE AND STORE	3
2.1	PHYSICAL REQUIREMENTS	3
2.2	FOUNDATIONS	3
2.3	FLOOR CONSTRUCTION	4
2.4	EXTERNAL AND INTERNAL WALLING	6
2.5	ROOF CONSTRUCTION AND COVERING	8
2.6	CEILINGS	10
2.7	FLOOR COVERING	10
2.8	PLASTERING	10
2.9	ELECTRICAL INSTALLATION	10
2.10	GLAZING	14
2.11	PAINTING	15
2.12	SUNDRIES	15
2.13	EXTERNAL WORKS	16
2.14	FENCING	17

1. GENERAL

- 1.1 All materials, workmanship, etc are to be of the highest quality and must comply with the relevant SANS specification (SABS 0400 1990, SA Standard Code of Practice for the application of National Building Regulations) etc and the Specification of Materials and Methods used (PW371), which is obtainable from the Department of Public Works, and shall be read in conjunction with the Bills of Quantities and shall be referred to for the full descriptions of work to be done and materials to be used.
- 1.2 The structure must comply with all municipal, and fire regulations, etc and it is the responsibility of the contractor to comply with these regulations.
- 1.4 On completion of the project, the contractor must issue to the employer the following certificates:
 - 1.4.1 Certificate of Compliance relevant Installer as to the suitability of design as per item 2.2, 2.3 and 2.4.
 - 1.4.3 All certificates required to be issued by the local Municipalities.
 - 1.4.4 The contractor must supply certificates for the treatment of all timber against termites and dry rot.
 - 1.4.5 Roof truss certificate see 2.5
- 1.5 The Contractor must be registered with the CIDB, proof of registration must be submitted with the tender documents or JV Partner.
- 1.6 The Contractor must be registered with the CIPRO, proof of registration must be submitted with the tender documents.
- 1.7 The Contractor must submit a valid original Tax Clearance certificate.

The contractor must include for all items that may be required to ensure a functional building to comply with the building regulations

2. CLASSROOMS, OFFICE AND STORE

2.1 **PHYSICAL REQUIREMENTS**

2.1.1 Classrooms shall be a minimum of 60m² in size and the length to breadth ratio must be able to fit a total of 20 school desks (1000x450mm), 1 teachers desk, 1 cupboard, with adequate space for chairs and circulation. The floor to ceiling height shall not be less than 2.70 m above finished floor level. A covered verandah 1,5 m wide must be constructed for the entire length to the entrance side of the building.

2.1.2 Office and Store shall have a combined minimum area of 30m². A wall with a semi-solid door should divide the rooms. The floor to ceiling height shall not be less than 2.70 m above finished floor level. A covered verandah 1,5 m wide must be constructed for the entire length to the entrance side of the building.

2.2 FOUNDATIONS

No soil tests are available. The contractor to undertaken their own soil testing to determine the size and type of foundations required. All foundations must be designed by a Registered Engineer, who must issue an approval certificate at completion. Two foundation construction methods are recommended, a) Strip footings and b) Raft foundations. The contractor to supply foundations details with his tender.

All surfaces under buildings to be treated with termite proofing. The contractor to supply a certificate from registered applicators.

2.2.1 STRIP FOOTINGS

- 2.2.1.1 The minimum size of strip footing assumed to be 700 x 250mm. The depth of excavation from formation level is 750mm, if due to soil conditions the depth is increased or decreased; the cost to the contractor will be adjusted based on the schedule of rates.
- 2.2.1.2 All concrete in footings to have minimum 28 day strength of 20MPa and the contractor must supply test cube results to comply for every 24m³ of concrete cast. The first set of cubes to be tested at 7 days with the minimum required 7 day test strength of 13 MPa and if the tests comply with these specifications then the remaining cubes to be tested at 28 days for a minimum 28 day strength of 20MPa.
- 2.2.1.3 All foundation brickwork to be 220mm wall of well burnt bricks, with a minimum strength of 14MPa. Foundation walls to project a minimum of 300mm above the finished platform level or natural ground level. Brick force to be supplied in every course and shall be galvanised welded fabric formed of two hard drawn wire of diameter not less than 2.8mm and not more than 3.55mm held apart by cross wires at 300mm centres.
- 2.2.1.4 The exposed plinth to be constructed with hard burnt face bricks, quality of a FBS brick, of an approved colour and a minimum strength of 14 MPa.
- 2.2.1.5 The damp proof course to be 375 micron embossed waterproof sheeting.
- 2.2.1.6 All backfilling of trenches to be of suitable granular materials in maximum 150mm thick layers and compacted to 95% mod AASHTO.

2.2.2 RAFT FOUNDATIONS

- 2.2.2.1 The foundation to be constructed according to the Engineer's specification and Design.
- 2.2.2.2 The Design to comply fully with the National Building Regulations, SABS 0161, the Joint Structural Division (SAICE/IStructE)'s Code of Practice, and the NHBRC's Home Building Manual.
- 2.2.2.3 All concrete to be a minimum of 25MPa and the design of the Raft Foundation to cater for the required differential heave as determined by the Soils Investigation.
- 2.2.2.4 The contractor to provide details of a raft foundation designed for a differential heave of 15mm. The details provided must include beam sizes, beam spacing, floor slab thickness and reinforcing. The cost of any deviation from this due to an increased or decreased differential heave will be adjusted based on the schedule of rates.

2.3 FLOOR CONSTRUCTION

Two types of floor construction must be considered. Concrete floors for buildings with an accepted life period of more than 24 months, and a temporary, movable floor construction for a building that should be moved within 24 months of construction. There must be a step of a minimum height of 170mm between the Finished Floor Level or Walkway level and the level of the Platform.

2.3.1 CONCRETE FLOORS

- 2.3.1.1 The platform under the slab is to be compacted to a minimum of 95% mod AASHTO density.
- 2.3.1.2 An approved fill should be used under the slab, (selected from the excavated material on site or imported material) and to be deposited in layers not exceeding 150mm thick, well watered and compacted to 95% mod AASHTO density.
- 2.3.1.3 A 50mm thick layer of clean dry sand filling selected and supplied by the manufacturer/contractor, watered and consolidated to be laid under the floor.
- 2.3.1.4 The concrete to be a minimum of 20MPa but greater if needed to comply with the manufacturer/contractor's design.
- 2.3.1.5 The thickness of the concrete in the floor construction to be a minimum of 90mm.
- 2.3.1.6 Any bar or mesh reinforcement required to comply with the manufacturer/contractors design must be incorporated into the slab.
- 2.3.1.7 The surface to be finished in a screed not less than 30mm thick to suit the floor finish (vinyl tiles). Power floated finish will be allow, should the finished not be

approved by the Principal Agent, a screed with a minimum thickness will have to be applied.

- 2.3.1.8 300 x 300 x 2,5mm semi-flexible reinforced vinyl floor tiles, or equal approved, laid to manufacturers specification in patterns to colour of the Project Manager.
- 2.3.1.9 The manufacturer/contractor to allow for any contraction and expansion joints as required.
- 2.3.1.10 Finish Floor Level must be a minimum of 170mm above concrete aprons/or channels.
- 2.3.1.11 1,5m wide Walkway surface bed to be constructed as above and finished off with a wood float finish. The surface bed to fall 35mm from the building to the edge of the walkway and a 30mm step to be provided at the threshold (ie 30mm step from the finished floor level in the classroom to the top of the finished level on the walkway).
- 2.3.1.12 Steps to be provided should the level of the walkway be more than 200mm above the surrounding ground level. Individual steps height should be maximum of 200mm and the width not less than 250mm.

2.3.2 TEMPORY FLOOR CONSTRUCTION

- 2.3.2.1 Temporary floors to be constructed out of 19mm thick treated shutter board or similarly approved material, on an engineered designed galvanized steel structure. The under side of the floorboards must be treated with two coats of carbolineum, or an equally approved product. The construction method used, must be so that the structure can be removable, erectable and transportable to an alternative site.
- 2.3.2.2 The temporary floors to be provided with a support structure for the galvanized steel structure. Details of the support structure to be provided.
- 2.3.2.3 The area under the floor structure to be closed with a durable side wall material (Breathable allow For Ventilation). Vermin proof area under floor structure.

2.4 EXTERNAL AND INTERNAL WALLING


The wall construction method contemplated must allow for the dismantling, transportation and re-location on an alternative site, estimated not further than 100km.

A re-location manual, detailing the dismantling and re-erection of the structure must be submitted with the tender.

2.4.1 WALLING

All external walling to comply with the thermal design as detailed below.

2.4.1.1 Interior Comfort Limit / Interior temperatures:



- C Value = effective heat storage capacity per square metre of building skin area (kJ/m²K)
 - Example for 1) Durban area Hot humid C value = 300
 - 2) Winter rainfall area region (Cape) C value = 500
 - 3) Highveld region (Pretoria) and inland C value = 800

Recommendation for Eastern Cape: Coastal C value = 400 Inland Eastern Cape C value = 600

- 2.4.1.2 The external walls to be cladded in a weather proof, impact resistance material, consisting of; pre-painted fibre cement sheeting (shiplap profile), or a treated timber boarding, or a pre-painted metal sheeting and or an equivalent system subject to approval by the Principal Agent in conjunction with the relevant Government Stakeholders.
- 2.4.1.3 The external walling to contain suitable vapour barriers between the floor and the walling. At the wall plate level, the wall should be properly sealed. The anchoring system specified to secure the wall panels into position must be of a non corrosive material.
- 2.4.1.4 All internal walls to have a smooth finish, and be constructed out of a weatherproof durable impact resistant material. (Gypsum boarding is not an acceptable material)
- 2.4.1.5 The construction method used, must allow for the structure to be relocated at any given time.

2.4.2 External Doors

All external doors to be 44mm x 813 x 2032mm meranti framed ledged and braced doors formed of 44 x 220mm top and bottom rail, 22 x 100mm bracing rail and stiles, 22 x 69mm tongued grooved and V jointed one side boarding, twice countersink screwed at intersection with internal panels rebated and filled with 6mm Sapele veneered plywood or similar approved door.

All joints between rails and stiles to be of mortise and tenon construction.

All doors fitted with an approved durable door handle and a 3 level-lockset, three brass butt hinges, and rubber doorstop fixed to floor/weather bar.

2.4.3 Windows

Window areas are to comply with NBR requirements. Where steel windows are used, members must be constructed out of FX7 sections and be hot dipped galvanised. Other window types will be considered for approval. Tenderres to ensure that different metals are isolated with a neoprene strip.

It is recommended that three 889w x 854h mm (on the walkway side) and four 889w x 1248h mm (on the opposite side) are used per classroom, two 889 x 1248h mm for the Office and two 889w x 854h mm for the Store. It is further advised that an outwards opening pivot type window be used on the walkway side of the classrooms and offices. This is to ensure that no opening sections

open onto the walkway at a head height level.

All windows to be fully burglar proofed with an approved burglar bar system.

2.4.4 Dado Rail

All internal walls to have a dado rail of a minimum dimension of 19×100 mm, fitted \pm 900mm above floor level (height to be adjusted to the chair height for primary or secondary schools). Dado rail to be manufactured from hardwood or an approved durable impact resistant material, twice angle rounded and finished with and acceptable finish. Dado rail to be secured to the walls with minimal holes into the wall surface.

2.5 ROOF CONSTRUCTION AND COVERING

Two types of roof constructions will be required; a) Conventional roof structures and b) Roof structures for areas with a high snow fall and hurricane winds.

2.5.1 TYPE A - CONVENTIONAL ROOF CONSTRUCTION

- 2.5.1.1 The construction of the roof can be conventional prefabricated timber trusses with bracings (to SABS 0163-1980), or a steel construction (to SABS 0162-1984). The design and erection to be approved by a Registered Engineer and a certificate of compliance issued on completion.
- 2.5.1.2 The roof pitches to be not less than 15° and the Live and Wind Loads to be in accordance with SABS0160-1989.
- 2.5.1.3 The roof covering must consists of 0.58mm Nominal thickness corrugated iron roofing sheets with silicone polyester top finish or colomet equal, colour "Approved by DRPW" to one side and standard grey backing coat to other side, etc., with 275g/m2 galvanising to both sides with one and a half corrugation side lap including fixing to timber purlins at approximately 1,000mm centres including all screws, bolts, washers, etc, strictly in accordance with manufacturer's specification. If the contractor wishes to use an alternative, he must supply the information with his tender for consideration

- 2.5.1.4 All capping, eaves closure, barge boarding etc to be included and comply with the specifications.
- 2.5.1.5 All roofs to have a 600mm eaves overhang, and 300mm verge overhang.
- 2.5.1.6 15 x 225 Fibre cement or other similar approved fascias to be fitted, painted to paint manufactures specifications. (See also notes to tenders)
- 2.5.1.7 The roofs to be fitted with 125 x 150 x 125mm x 0.80mm thick pre-painted sheet iron or other similar approved gutter with 75mm wide laps fixed to falls to fascia with brackets not exceeding 1000mm centres, including all ends, outlets, etc.
- 2.5.1.8 Pre-painted rainwater downpipe must be provided. Number off downpipes to be calculated in accordance with the rainfall average of the area, not exceeding 15m in length.
- 2.5.1.9 All roofs to have 38 x 228mm gangboarding along entire length of building if an attic is created.

2.5.2 TYPE B - ROOF IN AREAS WITH A HIGH SNOW FALL AND HURRICANE WINDS

- 2.5.2.1 Roofs to be constructed as described in 2.5.1, with the following changes.
- 2.5.2.2 The roof pitches to be not less than 35°.
- 2.5.2.3 In areas with a high snowfall, a 450mm wide 0.8mm thick pre-painted flat sheet, colour to match the roof sheets, to be securely fixed into position above the corrugations, to the bottom end purlin, over the gutter. This will ensure that the snow falls over the gutter and does not rest on the gutter.
- 2.5.2.4 The Registered Engineer must be informed that the area of the school is exposed to snowfalls and or hurricane winds. The design and erection of the roof structure must be amended accordingly by the Registered Engineer and a certificate of compliance issued on completion.
- 2.5.2.5 The roofs ties to be provided in order to ensure that the roof structure is correctly tied to the supports or alternatively to the slab as per the requirements to the Engineer.

2.6 **CEILINGS**

All classrooms, offices and stores to be fitted with ceilings. Ceilings could be an integrated system with the roof sheeting or a conventional ceiling construction.

2.6.1 6,4mm Gypsum board sheets with hardwood cover strips, continuous in one direction and cut in between in the other direction, between sheets and fixed to 38 x 50mm brandering at 400mm centres including additional brandering at outer edge of rooms and along joints of ceiling plates.

If the contractor wishes to use alternative, e.g. suspended ceilings, he must supply the information with his tender for consideration.

- 2.6.2 An approved painted cornice at junction of wall and ceilings must be provided.
- 2.6.3 All ceilings to be insulated with 50mm glass fibre blanket or similar approved.
- 2.6.4 Provide one trap door in conventional ceilings per block.

2.7 FLOOR COVERING

- 2.7.1 All floors to be finished with semi flexible vinyl floor tiles size 300 x 300 x 2.5mm thick (colour samples submitted to principal agent for approval) laid with an adhesive to pattern and two coats approved sealer to be applied prior to handover.
- 2.7.2 Skirting to be 19 x 69mm hardwood screwed to framework and finished with three coats polyurethane suede varnish all-round. If the contractor wishes to use an alternative, he must supply the information with his tender for consideration.

2.8 PLASTERING

2.8.1 All thresholds to be grano with reedings.

2.9 ELECTRICAL INSTALLATION

- 2.9.1.1 All fittings and accessories must be presented to and approved by the Departmental Representative or the Consulting Engineer prior to installation.
- 2.9.1.2 Fluorescent fittings are to be twin-tube, or as specified elsewhere, open-channel, fitted with electronic ballasts (Professional). The fittings are to be adequately secured with wood screws, screwed into timber. "Butterfly" screws will not be accepted. Timber supports to be provided between the steel beams, the fittings are not to be screwed to the suspended ceiling frame-work. The contractor must allow for a typical classroom (6,9M x 7,4M) 6No. Luminaries mounted at ceiling

height. For Offices, 2No. Luminaries mounted at ceiling height. For Store Areas, 1No. Luminaries mounted at ceiling height.

Approved 2 x 58watt open channel fluorescent fitting; ILM lighting – ILM/ATL/FMII/258 **OR ANY EQUAL OR OTHER APPROVED FITTING**

2.9.1.3 For the external lighting to the classrooms, 2 x PL9 fittings must be round, aluminium, deep base, with polycarbonate lens fitted with 3 screws. The lens must not discolour. The fitting must be fitted with 2 ballasts and be fitted complete with lamps. The contractor must allow for 1No. Luminaire

fitted externally adjacent to the classroom door. Where Classrooms are constructed in clusters, allowance must be made for 1No. Luminaire to be fitted to the gable ends of the blocks of classrooms and 1No. Luminaire fitted per pair of classrooms on the rear elevation. All external lighting is to be operated by a daylight photocell. The contractor must allow for 1 x photocell and 1 x contactor per 10 external light fittings. The Contractor is to ensure that all external fittings are adequately sealed to prevent ingress of insects and moisture. A minimum IP rating of IP65 required.

Approved 2 x PL9 fitting; Beacon Lighting - BL/RD -NB 2 X PL9W, **OR ANY EQUAL OR OTHER APPROVED FITTING**

- 2.9.1.4 Fluorescent tubes and lamps are to be of the highest quality. No inferior or "noname" brands will be accepted. All fitting/s requested must be provided complete with tubes. Contractor must allow for Phillips or Osram lamps color White
- 2.9.1.5 Timber must be provided to secure fittings where necessary. Fittings must be mounted flush with the ceiling and cover-strips must be neatly cut to accommodate the fittings.
- 2.9.1.6 The single-lever light switches are to be <u>equal or other approved</u> to Crabtree type 2471, complete with steel cover-plates and steel screws. The contractor must allow for 1 x single lever switch complete with 50mm x 100mm box and white faceplate per classroom, Office and Store. The light switch is to be mounted next to the door and at 1400mm above floor level to the centre of the switch.
- 2.9.1.7 Socket outlets are to be <u>equal or other approved</u> to Crabtree type 6861 complete with steel cover-plates and steel screws. The contractor must allow for 1 x duo 16A socket outlet complete with 100mm x 100mm box and white faceplate per classroom. The socket outlet is to be mounted adjacent to the classroom blackboard and at 1200mm to the centre of the outlet box. In the office areas, 2No. Socket outlets must be allowed for mounted adjacent to the desk position. The Store Areras will also require 1No. socket outlet mounted adjacent to the door.

- 2.9.1.8 All socket outlets, switches etc are to be fitted with steel cover plates and steel screws.
- 2.9.1.9 The new DB is to be custom-made, complete with door and "Swing-lever" door catch. Color: White. Allowance must be made for at least six (6) spare MCB spaces. The spares are to be fitted with blanks. The contractor must allow for 4 x 20mm spare conduits to be taken into the roof space. The circuit breakers are to be labeled with engraved Perspex/PVC type labels, fastened by means of screws. In addition to the numerals, labels shall be mounted under each MCB, identifying the circuits they control. A typed legend card shall be placed in the holder provided and shall indicate the type and location, e.g. No.1. ...Main, No.2.....Lights Drawing office etc. An engraved danger sign is to be screwed to the face-plate. An engraved label is to be screwed to the outside of the door, identifying the DB as "SDB-B" etc. The Contractor must allow for one DB for each classroom blocks or where a classroom is constructed as a single unit at any particular site.
- 2.9.1.10 The new supply cable trench must be a minimum depth of 600mm X 300mm wide and cleared of all injurious material with a 75mm bed of sand to follow. The new cable must be installed on the sand bed. A sand backfill of at least 100mm is required above the cable. Danger tape must be laid at this level. The trench is to be properly filled and compacted with backfill free of any injurious materials. If a dedicated earth conductor is installed, the dedicated earth conductor must be secured to the cable by means of cable ties at intervals not exceeding 1m. The trench must be inspected by the Departmental Representative prior to the installation of the cable. Where the trench crosses roadways, concreted/paved areas, PVC sleeves must be installed, and the road concreted/paved areas must be 'made good' to the satisfaction of the Departmental Representative.
- 2.9.1.11 Cables must be drawn through 'galvanized kick-pipes' for all surface entry/exits to buildings. 'Kick-pipes' to be neatly saddled at intervals not exceeding 1m.
- 2.9.1.12 The installation is to be properly tested and commissioned on completion and an 'original' Certificate of Compliance issued for the installation.
- 2.9.1.13 All work to be strictly in accordance with SANSI 0142, Departmental Standards and Norms (General Technical Specification-Provincial Administration/Quality Specification for Electrical Installations) and Municipal by-laws. Departmental documents are available for scrutiny at the offices of Department of Public Works, Regional Office, Port Elizabeth.
- 2.9.1.14 The Contractor must ensure that the premises are left in a clean, neat and tidy condition on completion of the installation. All expended materials no longer required must be removed from site unless specifically requested by the Departmental Representative not to do so.
- 2.9.1.15 On completion of the contract, the successful contractor shall notify the Department at least 7 days in advance before delivery will be taken.

2.9.1.16 The successful bidder shall not take any instructions from anyone other than the Departmental Representative or Consulting Engineers. No

variation/s must be entertained by the Contractor without a written Site Instruction and approved Variation Order from the Departmental Representative.

- 2.9.1.17 Minimum standard for all materials used must conform to S.A.N.S. standards and must bear the S.A.N.S. mark.
- 2.9.1.18 Expended hazardous materials e.g. Fluorescent tubes, etc must be removed from site and disposed of in the legally required manner as prescribed by the Occupational Health and Safety Act.
- 2.9.1.19 The use of 'twin & earth' will NOT be permitted. 'Surfix' will be permissible with the approval from the Departmental Representative or Consulting Engineer.
- 2.9.1.20 Wire sizes: Lighting circuit -1,5mm² PVC conductor + 2,5mm² earth (with I0A.MCB) Plug circuit -2,5mm² PVC conductor + 2,5mm² earth (with 20A MCB)
- 2.9.1.21 The use of PVC flexible hose as a substitute for PVC or any other type/s of conduit will <u>not</u> be permitted. However, in situations where the use of regular conduit is either impractical/impossible, written permission <u>must</u> be obtained from the Departmental Representative/Consulting Engineer prior to the installation thereof.
- 2.9.1.22 Should it be necessary to utilize the contingency sum, a detailed breakdown of costs must be submitted to the Department. Written approval from the Departmental Representative must be obtained before such sum is utilized.
- 2.9.1.23 With all 3 phase supply installations, it is the responsibility of the Contractor to ensure that the loading is 'balanced' over the 3 phases.
- 2.9.1.24 Note: The structure is to be protected against lightning, a certificate of compliance for a lightning protection system must be issued upon installation of lightning protection system.

2.9.2 ELECTRICAL SUMMARY -The contractor must allow the following for each classroom:

2.9.2.1 6No. Luminaries mounted at ceiling height. Approved 2 x 58watt open channel fluorescent fitting; ILM lighting – ILM/ATL/FMII/258 **OR ANY EQUAL OR OTHER APPROVED FITTING**

1No. one way, single lever light switch located adjacent to the door.

1No. External Luminaire mounted outside the classroom door. 1No. Luminaire at each gable end. (Where classrooms are constructed more than 2, an additional light fitting per pair of classrooms is to be allowed)

Approved 2 x PL9 fitting; Beacon Lighting - BL/RD -NB 2 X PL9W, **OR ANY** EQUAL OR OTHER APPROVED FITTING

1No. 16A Duo socket outlet mounted adjacent to the blackboards

- 2.9.3 <u>The contractor must allow the following for each office area:</u>
- 2.9.3.1 2No. Luminaries mounted at ceiling height. Approved 2 x 58watt open channel fluorescent fitting; ILM lighting ILM/ATL/FMII/258 OR ANY EQUAL OR OTHER APPROVED FITTING
- 2.9.3.2 1No. one way, single lever light switch located adjacent to the door.
- 2.9.3.3 2No. 16A Duo socket outlet mounted within the office space adjacent to the desk position.
- 2.9.4 <u>The contractor must allow the following for each store area:</u>
- 2.9.4.1 1No. Luminaries mounted at ceiling height. Approved 2 x 58watt open channel fluorescent fitting; ILM lighting ILM/ATL/FMII/258 **OR ANY EQUAL OR OTHER APPROVED FITTING**
- 2.9.4.2 1No. one way, single lever light switch located adjacent to the door.
- 2.9.4.3 1No. 16A Duo socket outlet mounted within the store area adjacent to the door.

2.10 **GLAZING**

All glazing to be in accordance with, SANS 10 400 Part N, as affective from the 1st March 2006.

2.11 **PAINTING**

All surfaces that require painting to be painted in accordance with the paint manufactures specifications.

2.12 FINISHES

2.12.1 <u>Writing Boards</u>

Supply a set of two standard Vitreous enamel magnetic chalkboards with aluminium chalkrail including setting up and fixing to walls complete and securing bottom of each board with two fixing brackets in accordance with the manufacturer's instructions, size 4,800 x 1,140 mm high overall. Writing boards to be secured to the walls with minimal holes into the wall surface, chalk rail to be not more than 900mm above FFL.

2.12.2 <u>Pinning boards</u>

Supply and fit 12mm thick x 1,2m high softboard, or similarly approved pinning board across the full width of the rear of each classroom. Pinning boards to have a 44 x 22mm rebated hardwood surround, finished with three coats polyurethane suede varnish. Pinning boards to be secured to the walls with minimal holes into the wall surface.

2.12.3 Fire extinguisher

Supply and fit one 4,5kg CO² fire extinguisher per room, fixed to a hardwood backing-board, 1 200mm above FFL, securely fixed to the wall.

2.12.4 Long-arms

Should windows be of pivot type, supply and fit one 600mm long-arm per classroom. Fitted behind the door with two brackets.

2.12.5 <u>Cupboards</u>

Supply and fit one pre-painted steel stationary cabinet size 900 x 450 x 1,800mm, painted in a light approved paint colour, to each classroom and office. Screw cupboard to the wall.

2.12.9 <u>Partitioning Wall</u>

- 2.12.9.1 Partitioning wall of the approved prefabricated material as per manufacturer's specification at 1.8mhigh to be used to configure office accommodation.
- 2.12.9.2 Partitioning wall of the approved prefabricated material as per manufacturer's specification at ceiling height

Part 6: Site Information

C4 Site Information

C4: SITE INFORMATION - JBCC 2000 PRINCIPAL BUILDING **AGREEMENT (Edition 4.1 of March 2005)**

Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Bid No:	2022/07/085

C4 Site Information

GPS CO-ORDINATES

GIS_Longitude	GIS_Latitude
26,856795	-32,697523

1. GROUND CONDITIONS

Geotech information not available. This is an existing site.

2. UNDERGROUND SERVICES

There are unidentifiable underground services traversing the area of works, care would need to be taken during excavations.

3. ADJACENT BUILDINGS

No adjacent buildings could be affected by the construction. No particular precautions have been identified by the Engineer for the protection of this structure.

4. ENVIRONMENTAL ISSUES


None

C5 Drawings


C5.1: DRAWINGS


Project title:	PREFABRICATED STRUCTURE RELIEF PROGRAMME: SUPPLY AND ERECT TWO CLASSROOM BLOCK AT NTULIKAZI PRIMARY SCHOOL
Bid No:	2022/07/085


Drawing tile	Drawing number	Print date	Rev No.
Prefabricated classroom: 2 x classroom		09/11/2021	
Plan, Section and Elevation		09/11/2021	
Typical supplier details examples		09/11/2021	
Typical supplier details examples		09/11/2021	




Electrical and finishes. Structure to conform to the NHBRC and SANS sclude barge boards, fascia boards, gutters and downpipes. Expanded polystyrene. Thickness of 40mm/ 75mm/ 100mm wall panel. n each IBR profile along the ridge and gutter purin. • Flashing or budge subation • Provide specific treatment of the roof covering to withstand nle for use in high traffic areas. NOTES: The continue to the BOARD and SANS and SANS and SANS subation • Provide specific treatment of the roof covering to withstand ne continue to the BOARD and SANS and SANS and SANS subation • Provide specific treatment of the roof covering to withstand ne continue to the BOARD and SANS a	th overall, building width is inclusive of verandah 1,600mm wide with	DEEE	DENCE / LOC		
b. correlation subsets. Unclease of downed 1.400mm sets downed with the downed in t	sh overall, building width is inclusive of verandah 1,600mm wide with	INEFE	RENCE / LUC/	ALITY PLA	N
<pre>international whitese, through the order on the NHHER 20 40000000000000000000000000000000000</pre>	sh overall, building width is inclusive of verandah 1,600mm wide with				
Littl00 Project intra back, patter and dompiles. Image: Display doing be independent of difference investigation of display doing be independent of display doing be	Electrical and finishes. Structure to conform to the NHBRC and SANS				
transform of mysicie genetic transmit of dimony 75mm / 150mm and parent in such life profile along the relige and genetic contine - Pitching of transform in such life or use in high traffic context. It is context in the formation of the root or verifies of transform in such life or use in high traffic context. It is context in the root or verifies of transform in such life or use in high traffic context. It is context in the root or verifies of transform in the root or verifies of tra					
number is all groups up the ridge and guiter nucle. • Flaghing or builder is a series in high traffic areas. It is the root one is high traffic areas. It is the root one is high tradius.					
Litl00	Expanded polystyrene. Thickness of 40mm/ 75mm/ 100mm wall panel.				
Litl00					
Litl00					
Litl00					
Litl00	n each IBR profile along the ridge and gutter purlin. • Flashing or budge				
Ition Ition Ition	sulation • Provide specific treatment of the roof covering to withstand				
Ition Ition Ition					
Ition Ition Ition					
Ition Ition Ition					
Ition Ition Ition					
It 100 It	ole for use in high traffic areas.				
It 100 It					
It 100 It					
It 100 It					
It 100 It					
It 100 It					
It 100 It					
An element of the design, contruction supportion and commission of the design, contruction supportion of the design of the d					
1:100 PROJECT TILE P		A STANDA	RD ACCEPTABLE TO THE DE	PARTMENT, ANY OT	HER BRAND MAY BE
Litloo Attraction Product table Att		USED WIT	H THE PRIOR WRITTEN APP	ROVAL OF THE PRO.	IECT LEADER.
Litloo Attraction Product table Att		THE CONT	RACTOR MUST WORK FROM	M FIGURED DIMENSI	ONS ONLY. CHECK
etauface mounted. Electrical elements as per Electrical specification. main fact the design, construction suggenciation and commissioning of the elements as any of Electrical specification. main fact the design, construction suggenciation and commissioning of the elements as appreciation and commissioning of the elements as per Electrical specification. main fact the design, construction suggenciation and commissioning of the elements as per Electrical specification. main fact the design, construction suggenciation and commissioning of the elements as per Electrical specification. main fact the design, construction suggenciation and commissioning of the elements as per Electrical specification. main fact the design, construction suggenciation and commissioning of the elements. main fact the design, construction suggenciation and commissioning of the elements. main fact the design.		ALL DRAW	INGS TO BE READ IN CONJU	INCTION WITH DETA	ILS, SCHEDULES,
In the surface mounted. Exertical elements as per Electrical geneficitates are for the design, construction supervision and commissioning of the surface mounted. Exertical elements as per Electrical geneficitates are for the design, construction supervision and commissioning of the surface mounted. Exertical elements as per Electrical geneficitates are for the design, construction supervision and commissioning of the surface mounted. Exertical elements as per Electrical geneficitates are for the design, construction supervision and commissioning of the surface mounted. Exertical elements as per Electrical geneficitates are for the design, construction supervision and commissioning of the surface mounted. Exertical elements as per Electrical geneficitates are for the design of the surface mounted are surface mounted. Exertical elements as per Electrical geneficitates are for the design of the surface mounted are surface mounted. Exertical elements as per Electrical geneficitates are for the design of the surface mounted are surface mounted. Exertical elements as per Electrical geneficitates are surface mounted. Exertical elements as per Electrical geneficitates are surface mounted. Exertical elements as per Electrical geneficitates are surface mounted. Elements are surface mounted Elements are surface are		DRAINAGE	DRAWINGS, INTERNAL ELE	VATIONS, ENGINEER	IS AND OTHER
e. surface mounted. Electrical elements as per Electrical specification. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mounted in the applied by the design team. main mounted mount					
as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specification: as auface mounted. Electrical elements as per Electrical specin auface mounted.		REFER CO RESPONSI	NFLICTING INFORMATION T BLE CONSULTANTS	O THE ARCHITECT A	ND OTHER
1:100 Project TITLE PROJECT		GOVERNM	ENT: WESTERN CAPE- BRA	E PROPERTY OF THE NCH WORKS AND	PROVINCIAL
1:100 PROJECT TTLE P		COPY RIGI	HT IS RESERVED		
1:100 1:100					
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE		REV.	DESCRIPTION	DATE	BY
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE]
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE					
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE		——Ī			┝───┤
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE				1	
1:100 PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOM: 2 x CLASSROOM PREFARICATED CLASSROOM: 2 x CLASSROOM DRAWING TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFARICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEASER DATE	be surface mounted. Electrical elements as per Electrical specifications				
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS	mounces. electron clements as per Electrical specifications.				
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS					
11:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS 1:100 PROJECT TITLE PREFABRICATED CLASSROOMS		OPC			іт
1:100 PROJECT TITLE PROVALS' SIGN OFF PRODUCT TITLE PREFABRICATED CLASSROOMS APPROVALS' SIGN OFF PRODUCT TITLE PREFABRICATED CLASSROOM : 2x CLASSROOM BION BION BION BION BION BION BION BION <td></td> <td>OKG</td> <td>ANISATION/ DE</td> <td>FARIME</td> <td>"</td>		OKG	ANISATION/ DE	FARIME	"
1:100 PROJECT TITLE PROFABRICATED CLASSROOM: 2x CLASSROOM EXCOUNTING TITLE PREFABRICATED CLASSROOM: 2x CLASSROOM EVENT Stave Environment (Emis NUMBER) 1:100 PROJECT TITLE PREFABRICATED CLASSROOM: 2x CLASSROOM EVENT Environment Environmen	eam for the design, construction supervision and commissioning of the	1 Part	Province of the	те	
11:100 PROJECT TITLE PROJECT TITLE PROJECT LABOR DRATE DRATE DRATE DRATE DRATE DRATE DRATE DRATE PRESS DRATE	lese Bills must be applied by the design team.	12	EASTE	RN CAF	ΥE
1:100 Project Bayes 1:100					_
1:100 Project Bayes 1:100		Departi	ment of Education		
11:100 PROJECT TITLE PREFABRICATED CLASSROOM 2.x CLASSROOM PREFABRICATED CLASSROOM PREFABRICATED CLASSROOM PMS % MMSR/CRETE FLOOR SLAB (EMIS NUMBER) SCHOOL ADDRESS (NAME OF SCHOOL AND ADDRESS) COORDINATES XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX				one 6	
It:100 Eastern Cape SCHOOL DETAILS SCHOOL NAME PREFABRICATED CLASSROOM : 2 x CLASSROOM Eastern Cape It:100 SCHOOL ADDRESS Item SNUMBER) SCHOOL ADDRESS Item SNUMBER) Item SNUME SCHOOL ADDRESS Item SNUMBER) Item SNUME SCHOOL ADDRESS Item SNUMBER) Item SNUME SCHOOL SCHOOL ADDRESS Item SNUMBER) Item SNUME SCHOOL SCHOOL ADDRESS Item SNUME Item SNUME SCHOOL SCH					
SCHOOL DETAILS SCHOOL NAME PREFABRICATED CLASSROOM : 2 × CLASSROOM EMIS NUMBER) SCHOOL ADDRESS INME OF SCHOOL ADDRESS NAME OF SCHOOL ADDRESS COORDINATES XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX					
1:100 SCHOOL NAME PREFABRICATED CLASSROOM : 2 x CLASSROOM BMS KMMGENCRETE TO CLASSROOM : 2 x CLASSROOM BMS KMMEEN SCHOOL ADDRESS ILMME OF SCHOOL AND ADDRESS COORDINATES XXXXXXXXXXXX LAND VERIFICATION/CONFIRMATION PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEADER DATE BCHOOL ONVERNING BODY DATE BCHOOL CONCENTER BCHOOL CONCENTER DATE SIGN BCHOOL ONVERNING BODY DATE BCHOOL ONVERNING BODY DATE BCHOOL ONVERNING BODY DATE BCHOOL ONCONFETE FLOOR SLAB BCHOOL ONCONFETE FLOOR SLAB BLOCK ON CONFETE FLOOR SLAB BLOCK ON CO	grity certificates and the accompanying quality certificates of compliance	Easterr	n Cape		
1:100 PREFABRICATED CLASSROOM: 2 x CLASSROOM BMS %0064% ORETE FLOOR SLAB 1:100 SCHOOL AND ADDRESS INAME OF SCHOOL AND ADDRESS) COORDINATES XXXXXXXXXXXXX LAND VERIFICATION/CONFIRMATION PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DEVOCE ON/EADER DATE SCHOOL PRINCIPAL DATE DATE SIGN PROJECT LEADER DATE DEVOCE ON/EADER DATE DEVOCE ON/EADER DATE DATE SIGN PROJECT LEADER DATE DATE SIGN PROJECT LEADER DATE DATE SIGN DEVOCE ON CONCERTE FLOOR SLAB DATE DATE SIGN DEVOCE ON CONCERTE FLOOR SLAB DATE DATE SIGN DEVOCET BENDER SIGN DATE SIGN DEVOCET BENDER SIGN DATE SIGN DATE SIGN	The contractor must	SCHC	OL DETAILS		
1:100 PREFABRICATED CLASSROOM: 2 x CLASSROOM BMS %0064% ORETE FLOOR SLAB 1:100 SCHOOL AND ADDRESS INAME OF SCHOOL AND ADDRESS) COORDINATES XXXXXXXXXXXXX LAND VERIFICATION/CONFIRMATION PROJECT TITLE PREFABRICATED CLASSROOMS PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DEVOCE ON/EADER DATE SCHOOL PRINCIPAL DATE DATE SIGN PROJECT LEADER DATE DEVOCE ON/EADER DATE DEVOCE ON/EADER DATE DATE SIGN PROJECT LEADER DATE DATE SIGN PROJECT LEADER DATE DATE SIGN DEVOCE ON CONCERTE FLOOR SLAB DATE DATE SIGN DEVOCE ON CONCERTE FLOOR SLAB DATE DATE SIGN DEVOCET BENDER SIGN DATE SIGN DEVOCET BENDER SIGN DATE SIGN DATE SIGN		SCHOO	L NAME		
11:100 PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT LEADER DATE BION DATE DATE BION DATE					
1:100 PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT LEADER DATE SCHOOL AND ADDRESS)					LASSRUUM
1:100 PROJECT TITLE PROJECT TITLE PROJECT TITLE PROVALS/ SIGN OFF PROMONAMANAGER (DOE) DATE BONN SCHOOL ADDRESS)					
1:100 PROJECT TITLE PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEADER DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL OVERNING BODY DATE SCHOOL READER SCHOOL READER		(EMIS	NUMBER)		
1:100 PROJECT TITLE PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEADER DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL ON CONCENTER TO BLASS DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM SCHOOL ON CONCENTE FLOOR SLAB PLANNING DATE SCHOOL RENNING BODY DATE SCHOOL RENNING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOOK ON CONCENTE FLOOR SLAB PLANNING DATE SCHOOL RENNING TITLE SCHOOL RENNING SCHOOL RENNING SCHOOL RENNING SCHOOL RENNING </td <td></td> <td>SCHO</td> <td>OL ADDRESS</td> <td></td> <td></td>		SCHO	OL ADDRESS		
1:100 PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT TITLE SIGN SCHOOL GOVERNING BODY DATE PRAVING TITLE PROJECT FILING PALANING DELIVERY CAPITAL MAINTENANCE DATE SCHOOL NEW WARD WARK SOLE DELIVERY <		(NAME	OF SCHOOL AND AD	DRESS)	
1:100 PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT TITLE SIGN SCHOOL GOVERNING BODY DATE PRAVING TITLE PROJECT FILING PALANING DELIVERY CAPITAL MAINTENANCE DATE SCHOOL NEW WARD WARK SOLE DELIVERY <		100000			
1:100 PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT TITLE PROJECT TITLE PROJECT TITLE PROJECT TITLE SIGN SCHOOL GOVERNING BODY DATE PRAVING TITLE PROJECT FILING PALANING DELIVERY CAPITAL MAINTENANCE DATE SCHOOL NEW WARD WARK SOLE DELIVERY <					
1:100 PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEADER DATE SCHOOL GOVERNING BODY DATE SCHOOL REVERNING BODY DATE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLADE MINIMATIC MAINTENANCE DATE			DINATES		
1:100 PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROJECT LEADER DATE SCHOOL GOVERNING BODY DATE SCHOOL FRINCIPAL DATE SCHOOL PRINCIPAL DATE SCHOOL PRINCIPAL DATE SCHOOL ROVERNING BODY DATE SCHOOL PRINCIPAL DATE SCHOOL ROVERNING BODY SCHOOL ROVERNING BODY DATE		COOR			
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	100	1710
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PROJECT TITLE PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE PROJECT LEADER DATE DATE SIGN SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL PRINCIPAL DATE DRAWING TITLE PREFABRICATED CLASSROOM DICK CON CONCETE FLOOR SLAB PLANNING DATAL MAINTENANCE		COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE Image: SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL FRINCIPAL MAINTENANCE SCHOOL FRINCIPAL MAINTENANCE SINTEM SIGN SCHOOL FRINCIPAL	1:100	COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
PREFABRICATED CLASSROOMS APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE Image: SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL GOVERNING BODY DATE SCHOOL FRINCIPAL MAINTENANCE SCHOOL FRINCIPAL MAINTENANCE SINTEM SIGN SCHOOL FRINCIPAL	1:100	COOR XXXXX	XXXXXXXXXX	I/CONFIRM	ATION
APPROVALS/ SIGN OFF PROGRAM MANAGER (DOE) DATE SIGN PROJECT LEADER DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL PRINCIPAL DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PROJECT FLE NO. PROJECT	1:100	COOR XXXXX LAND	VERIFICATION	I/CONFIRM	ATION
PROGRAM MANAGER (DOE) DATE SIGN PROJECT LEADER DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LASSROOM: 2.x CLASSROOM SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE DATE IPRINT OATE ORGAWN ROUBED TELENO. REV.NO REV.NO DAWING NO. SOLE PAPER SZE	1:100	COOR XXXXX LAND	VERIFICATION		
PROGRAM MANAGER (DOE) DATE SIGN PROJECT LEADER DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LASSROOM: 2.x CLASSROOM SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE DATE IPRINT OATE ORGAWN ROUBED TELENO. REV.NO REV.NO DAWING NO. SOLE PAPER SZE	1:100	COOR XXXXX LAND	VERIFICATION		
PROGRAM MANAGER (DOE) DATE SIGN PROJECT LEADER DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LASSROOM: 2.x CLASSROOM SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE DATE IPRINT OATE ORGAWN ROUBED TELENO. REV.NO REV.NO DAWING NO. SOLE PAPER SZE	1:100	COOR XXXXX LAND	VERIFICATION		
PROJECT LEADER DATE SIGN PROJECT LEADER DATE SIGN SCHOOL GOVERNING BODY DATE SIGN SCHOOL PRINCIPAL DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED CLASSROOM: 2.x CLASSROOM BLOCK ON CONCETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE IPRINT DATE DRAWING OFECKED Nomember 2011 IPRINT DATE DATE SIGN PROJECT FLE NO. REV.NO REV.NO DRAWING NO. SOLIE PAPER SZE	1:100	COOR XXXXX LAND PROJ PREF/	VERIFICATION	ASSROOMS	
SCHOOL GOVERNING BODY DATE SIGN SCHOOL FRINCIPAL DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LCASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL PRINT ONE ORAWN PROJECT FLE NO. DRAWNY RO. SCHOOL PRINCIPAL DATE SIGN	1:100	COOR XXXXX LAND PROJ PREF/	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL. OVALS/ SIGN	ASSROOMS	5
SCHOOL GOVERNING BODY DATE SIGN SCHOOL FRINCIPAL DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LCASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL PRINT ONE ORAWN PROJECT FLE NO. DRAWNY RO. SCHOOL PRINCIPAL DATE SIGN	1:100	COOR XXXXX LAND PROJ PREF/	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL. OVALS/ SIGN	ASSROOMS	5
SCHOOL GOVERNING BODY DATE SIGN SCHOOL FRINCIPAL DATE SIGN SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE PREFABRICATED LCASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIGN PLANNING DELIVERY CAPITAL PRINT ONE ORAWN PROJECT FLE NO. DRAWNY RO. SCHOOL PRINCIPAL DATE SIGN	1:100	COOR XXXXX LAND PROJ PREF/	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL. OVALS/ SIGN	ASSROOMS	5
SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE DRAWING TITLE DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIN November 2011 PRINT DATE PROJECT FLE NO. REV.NO DRUWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PREF/ PROGRA	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF	5 SIGN
SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE DRAWING TITLE DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIN November 2011 PRINT DATE PROJECT FLE NO. REV.NO DRUWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PREF/ PROGRA	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF	5 SIGN
SCHOOL PRINCIPAL DATE SIGN DRAWING TITLE DRAWING TITLE DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE SIN November 2011 PRINT DATE PROJECT FLE NO. REV.NO DRUWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PREF/ PROGRA	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF	5 SIGN
DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DAT MAINTENANCE DAT MAINTENANCE DATE SINK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJECT	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF DATE DATE	SIGN SIGN
DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DAT MAINTENANCE DAT MAINTENANCE DATE SINK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJECT	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF DATE DATE	SIGN SIGN
DRAWING TITLE PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DAT MAINTENANCE DAT MAINTENANCE DATE SINK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJECT	VERIFICATION VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE)	ASSR00MS OFF DATE DATE	SIGN SIGN
PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLASSROOM PLANNING DELIVERY CAPITAL MAINTENANCE DATE PRINT DATE November 2021 SHK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJ PROJECT SCHOOL	XXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE) 'LEADER GOVERNING BODY	ASSROOMS OFF DATE DATE	SIGN SIGN SIGN
PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLASSROOM PLANNING DELIVERY CAPITAL MAINTENANCE DATE PRINT DATE November 2021 SHK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJ PROJECT SCHOOL	XXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE) 'LEADER GOVERNING BODY	ASSROOMS OFF DATE DATE	SIGN SIGN SIGN
PREFABRICATED CLASSROOM : 2 x CLASSROOM BLOCK ON CONCRETE FLOOR SLASSROOM PLANNING DELIVERY CAPITAL MAINTENANCE DATE PRINT DATE November 2021 SHK PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJ PROJECT SCHOOL	XXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE) 'LEADER GOVERNING BODY	ASSROOMS OFF DATE DATE	SIGN SIGN SIGN
BLOCK ON CONCRETE FLOOR SLAB PLANNING DELIVERY CAPITAL MAINTENANCE DATE PRNT DATE November 2021 SIN X PROJECT FILE NO. REV.NO DRAWING NO. SCALE	1:100	COOR XXXXX LAND PROJ PROJECT PROJECT SCHOOL SCHOOL	XXXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE) LEADER GOVERNING BODY PRINCIPAL	ASSROOMS OFF DATE DATE	SIGN SIGN SIGN
PLANNING DELIVERY CAPITAL MAINTENANCE Date PRIVI DATE Nommber 2011 BYLODZE BYLODZE BYLODZE Date BYLODZE Date BYLODZE Date BYLODZE Date BYLODZE Date BYLODZE Date PRAM Date BYLODZE Date BYLODZE	1:100	COOR XXXXX LAND PROJ PREF/ PROGRA SCHOOL SCHOOL	XXXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN MANAGER (DOE) 'LEADER GOVERNING BODY PRINCIPAL VING TITLE	ASSR00MS DATE DATE DATE DATE	SIGN SIGN SIGN SIGN
CAPITAL MAINTENANCE DATE PRINT DATE DRAWN November 2021 9112021 SNK PROJECT FILE NO. REV.NO DRAWING NO. SCALE PAPER SZE	1:100	COOR XXXXX LAND PROJ PROJECT PROJECT SCHOOL SCHOOL	XXXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN M MANAGER (DOE) LEADER GOVERNING BODY PRINCIPAL VING TITLE BRICATED CLASS	ASSROOMS OFF DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN SIGN
DATE PRINT DATE DEAVIN OHECKED November 2021 9115021 SNK RBAM PROJECT FILE NO. REV. NO REV. NO DRAWING NO. SCALE PAPER SIZE	1:100	COOR XXXXX LAND PROJ PREF/ PROJECT SCHOOL SCHOOL BRAV BLOCK	XXXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN MMANAGER (DOE) TLEADER GOVERNING BODY PRINCIPAL SIGN CONCRETE F	ASSROOMS OFF DATE DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN CLASSROOM
1:100 November 2021 9112021 SNK RBAM PROJECT FILE NO. REV.NO REV.NO DRAWING NO. SCALE PAPER SIZE	1:100	COOR XXXXX LAND PROJ PREF/ PROJECT SCHOOL SCHOOL BRAV BLOCK	XXXXXXXXXXX VERIFICATION ECT TITLE ABRICATED CL OVALS/ SIGN MMANAGER (DOE) TLEADER GOVERNING BODY PRINCIPAL SIGN CONCRETE F	ASSROOMS OFF DATE DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN CLASSROOM
1:100 November 2021 9/15221 SNK RBAM PROJECT FILE NO. REV. NO REV. NO DRAWING NO. SCALE PAPER SIZE	1:100	COOR XXXXX LAND PROJ PROJECT SCHOOL SCHOOL SCHOOL BRAV BLOCK	XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	ASSROOMS DATE DATE DATE DATE DATE DATE COOM : 2 x C LOOR SLAB DELIVERY	SIGN SIGN SIGN SIGN SIGN SIGN SIGN SIGN
DRAWING NO. SCALE PAPER SZE	1:100	COOR XXXXX LAND PROJ PROJ PROJ PROJ PROJ PROJ SCHOOL SCHOOL DRAV PREFA BLOCK	XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	ASSROOMS DATE DATE DATE DATE DATE DATE COOM : 2 x C LOOR SLAB DELIVERY MAINTENANCI	SIGN SIGN SIGN SIGN SIGN SIGN SIGN SIGN
DRAWING NO. SCALE PAPER SIZE		COORXXXXXX LAND PROJ PROJECT PROJECT SCHOOL SCHOOL SCHOOL PLANNIN CAPTAL NE NE SCHOOL		ASSROOMS OFF DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN SIGN CLASSROOM CHECKED Read
		COORXXXXXX LAND PROJ PROJECT PROJECT SCHOOL SCHOOL SCHOOL PLANNIN CAPTAL NE NE SCHOOL		ASSROOMS OFF DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN SIGN CLASSROOM CHECKED Read
		COOR XXXXX LAND PROJ PREF/ PROJECT SCHOOL SCHOOL SCHOOL DRAV PREFA BLOCK PLANNIN CAPITAL Nome Wooder f		ASSROOMS OFF DATE DATE DATE DATE DATE DATE DATE DATE	SIGN SIGN SIGN SIGN SIGN SIGN SIGN SIGN









NOTES: THE USE OF TRACE NAMES ON THIS DI A STANANDR ACCEPTABLE TO THE OPE USED WITH THE PROCH WITTER APPR THE CONTRACTOR MUST EVEN STOR SECURITY DEVENDENCE ON THE DI DRAINAGE DRAININGS, INTERNA, ELEV SECURITY DRAININGS,	VARTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN VICTION WITH DET VATIONS, ENGINEE	THER BRAND JECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROCH WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERING STREEME LEVE REVENSIONS	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
THE USE OF TRADE NAMES ON THIS D A STRANDRO ACCEPTALE TO THE OPE USED WITH THE PROOF WITTEN APPR THE CONTRACTOR MUST WORK FROM ALL DAMENSIONS AND LEVELS ON STRA ALL DAMENSIONS AND LEVELS ON STRA DIMANGE DAVINGS, NITEWAL LEVE SPECULATES DAVINGS. MEETER CONLETING WIFGING AND TO RESPONSELE CONSULTANTS THE DESIGN ON THIS PROWING STRA COVERINGENT WESTERN CAPPE, BARN COVERINGENT WESTERN CAPPE, BARN COVERINGENTER	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
A STANARO ACCEPTALE TO THE DEP USED WITH THE PROVE WITHEAL APPRI- THE CONTRACTOR MUST WORK FROM THE CONTRACTOR MUST WORK FROM LID DAMAGE DRAWNINGS. TO BE FEAD IN CONLID MININGE DRAWNINGS, INTERNAL ELEV SPECIALISTS DRAWNINGS. REFER CONSULTANTS REFER CONSULTANTS REFER CONSULTANTS REFER CONSULTANTS CONFINIENT: WISTERN CAPE, BRAW CONFINIENT: WISTERN CAPE, BRAW CONFINIENT: WISTERN CAPE, BRAW CONFINIENT: WISTERN CAPE, BRAW CONFINIENT: WISTERN CAPE, BRAW	WRTMENT, ANY O OVAL OF THE PRO FIGURED DIMENS BEFORE COMMEN CUTION WITH DET ATIONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	THER BRAND DJECT LEADE SIONS ONLY. NCING ANY W AILS, SCHED IRS AND OTHER AND OTHER
ALL DRAWINGS TO BE READ IN CONLUM DRAWGE DRAWINGS, INTERNIL, ELEV SPECIALISTS DRAWINGS. REFER CONFLICTING INFORMATION TO RESPONSIBLE CONSLITANTS THE DESIGN ON THIS DRAWING IS THE GOVERNMENT, WESTERN CAPE- BRAN COPY RIGHT IS RESERVED REVISIONS	ACTION WITH DET ATTONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	AILS, SCHED IRS AND OTH AND OTHER IE PROVINCI
ALL DRAWINGS TO BE READ IN CONLUM DRAWGE DRAWINGS, INTERNIL, ELEV SPECIALISTS DRAWINGS. REFER CONFLICTING INFORMATION TO RESPONSIBLE CONSLITANTS THE DESIGN ON THIS DRAWING IS THE GOVERNMENT, WESTERN CAPE- BRAN COPY RIGHT IS RESERVED REVISIONS	ACTION WITH DET ATTONS, ENGINEE THE ARCHITECT PROPERTY OF TH CH WORKS AND	AILS, SCHED IRS AND OTH AND OTHER IE PROVINCI
RESPONSIBLE CONSULTANTS THE DESIGN ON THIS DRAWING IS THE GOVERNMENT: WESTERN CAPE. BRAN COPY RIGHT IS RESERVED REVISIONS	PROPERTY OF TH	IE PROVINCI
THE DESIGN ON THIS DRAWING IS THE GOVERNMENT: WESTERN CAPE- BRAN COPY RIGHT IS RESERVED	CH WORKS AND	
	DATE	BY
(EMIS NUMBER) SCHOOL ADDRESS (NAME OF SCHOOL AND ADD COORDINATES XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX		IATION
PROJECT TITLE PREFABRICATED CLA APPROVALS/ SIGN (S
	DATE	SIGN
PROJECT LEADER	DATE	SIGN
SCHOOL GOVERNING BODY	DATE	SIGN
SCHOOL PRINCIPAL	DATE	SIGN
SSHOOL FRINCIPAL		
	ALS EXAMP	LES
DRAWING TITLE	DELIVERY	
DRAWING TITLE TYPICAL SUPPLIER DETA		E

PAPER SIZE

SCALE

TOP SKIN - COOL MAINTENANCE' 25MM PRE-PAINTED 'IBR' PROFILE CORE - 60MM POLYSTYRENE BOTTOM SKIN - 0.5MM PRE-PAINTED (COLOR - WHITE)

EXTRUDED 2mm ALUMINIUM WALL PLATE FIXED TO WALL BOTH SIDES WITH Ø4.8 x 12mm ALU SEALED-TYPE RIVET 400c/c BOTH SIDES, 3 RIVETS PER PANEL

ROOF TO GUTTER DETAIL:

